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                        GE-Pittsfield Alternative No. 1

                        Wet excavation to cleanup criteria (as determined on a subreach basis and as
                        defined in Section 3 of EE/CA report).  Riverbank and riverbed restoration.
                        This alternative involves no river diversion.

                        See section 5.2 of EE/CA report for written desciptions of activities.

                        Project Information
                          Escalation                       0.00%
                          Contingency                     25.00%
                          Engineering and Design           6.00%
                          USACE Construction Management    8.00%

                        General Contractor
                          Contractor Management           10.00%
                          Field Overhead                   6.00%
                          Home Office Overhead            15.00%
                          Profit                           5.00%
                          Bond                             0.00%
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                     QUANTITY UOM    CONTRACT    ESCLATIN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   577,257           0     144,314      43,294      61,189           0     826,055

20  Mobilization                    1,954,182           0     488,546     146,564     207,143           0   2,796,435

40  Excavate & Tran                 2,831,922           0     707,981     212,394     300,184           0   4,052,481

42  Dewatering of E                   814,857           0     203,714      61,114      86,375           0   1,166,060

46  Sampling                          328,766           0      82,191      24,657      34,849           0     470,464

60  Restoration of                  1,721,223           0     430,306     129,092     182,450           0   2,463,070

62  Restoration of                  5,780,315           0   1,445,079     433,524     612,713           0   8,271,631

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

    GE-Pittsfield E      1.00 EA   14,008,522           0   3,502,131   1,050,639   1,484,903           0  20,046,196  20046196
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                                            ** PROJECT OWNER SUMMARY - Facility **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM    CONTRACT    ESCLATIN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   577,257           0     144,314      43,294      61,189           0     826,055

20  Mobilization

20.10  Mobilize Equ     10.00 EA        4,224           0       1,056         317         448           0       6,044    604.43

20.20  Setup Tempor                    99,469           0      24,867       7,460      10,544           0     142,340

20.30  Install Temp  15000.00 LF       97,782           0      24,445       7,334      10,365           0     139,926      9.33

20.32  Construct Te     12.00 EA      113,753           0      28,438       8,531      12,058           0     162,780  13565.00

20.34  Temporary De                   103,176           0      25,794       7,738      10,937           0     147,645

20.50  Erosion & Se                   133,806           0      33,452      10,035      14,183           0     191,476

20.60  Clearing                       106,441           0      26,610       7,983      11,283           0     152,317

20.70  Temporary Ac                   689,745           0     172,436      51,731      73,113           0     987,025

20.72  Maint. & Pro                   275,863           0      68,966      20,690      29,241           0     394,759

20.76  Truck Decon                     48,086           0      12,021       3,606       5,097           0      68,811

20.90  Demobilizati                   115,588           0      28,897       8,669      12,252           0     165,406

20.92  Pavement Res   8000.00 SY      166,250           0      41,563      12,469      17,623           0     237,904     29.74

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Mobilization                 1,954,182           0     488,546     146,564     207,143           0   2,796,435

40  Excavate & Tran

40.10  Excavate Bed  43200.00 CY    1,639,740           0     409,935     122,981     173,812           0   2,346,468     54.32

40.15  ALLOWANCE  D                    96,867           0      24,217       7,265      10,268           0     138,616

40.20  Excavate Ban  46500.00 CY      862,099           0     215,525      64,657      91,383           0   1,233,664     26.53

40.25  ALLOWANCE Do                    12,108           0       3,027         908       1,283           0      17,327

40.40  O&M Truck De  89700.00 CY      221,108           0      55,277      16,583      23,437           0     316,405      3.53

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Excavate & T                 2,831,922           0     707,981     212,394     300,184           0   4,052,481

42  Dewatering of E

42.10  Manage Dryin     17.00 MO      323,054           0      80,764      24,229      34,244           0     462,291  27193.58

42.20  O & M WTS        17.00 MO      491,803           0     122,951      36,885      52,131           0     703,770  41398.21

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Dewatering o                   814,857           0     203,714      61,114      86,375           0   1,166,060

46  Sampling

46.20  Characteriza                   328,766           0      82,191      24,657      34,849           0     470,464

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Sampling                       328,766           0      82,191      24,657      34,849           0     470,464

60  Restoration of

60.10  Import/Place                 1,600,985           0     400,246     120,074     169,704           0   2,291,009

60.15  ALLOWANCE Do                   120,239           0      30,060       9,018      12,745           0     172,061

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------
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                                            ** PROJECT OWNER SUMMARY - Facility **
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                     QUANTITY UOM    CONTRACT    ESCLATIN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

 TOTAL Restoration                  1,721,223           0     430,306     129,092     182,450           0   2,463,070

62  Restoration of

62.12  Import & Pla                 1,139,852           0     284,963      85,489     120,824           0   1,631,128

62.15  ALLOWANCE Do                    18,374           0       4,593       1,378       1,948           0      26,293

62.20  Restoration                  4,622,089           0   1,155,522     346,657     489,941           0   6,614,210

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Restoration                  5,780,315           0   1,445,079     433,524     612,713           0   8,271,631

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL GE-Pittsfiel      1.00 EA   14,008,522           0   3,502,131   1,050,639   1,484,903           0  20,046,196  20046196
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                                            ** PROJECT INDIRECT SUMMARY - Scope **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM      DIRECT    Contr MT    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   410,000      41,000      27,060      71,709      27,488           0     577,257

20  Mobilization                    1,387,968     138,797      91,606     242,756      93,056           0   1,954,182

40  Excavate & Tran                 2,011,387     201,139     132,752     351,792     134,853           0   2,831,922

42  Dewatering of E                   578,756      57,876      38,198     101,224      38,803           0     814,857

46  Sampling                          233,508      23,351      15,411      40,840      15,656           0     328,766

60  Restoration of                  1,222,507     122,251      80,685     213,817      81,963           0   1,721,223

62  Restoration of                  4,105,498     410,550     270,963     718,052     275,253           0   5,780,315

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

    GE-Pittsfield E      1.00 EA    9,949,623     994,962     656,675   1,740,189     667,072           0  14,008,522  14008522

  Contingency                                                                                               3,502,131

                                                                                                          -----------

    SUBTOTAL                                                                                               17,510,653

  Engineering and Design                                                                                    1,050,639

                                                                                                          -----------

    SUBTOTAL                                                                                               18,561,292

  USACE Construction Management                                                                             1,484,903

                                                                                                          -----------

    TOTAL INCL OWNER COSTS                                                                                 20,046,196
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                                           ** PROJECT INDIRECT SUMMARY - Facility **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM      DIRECT    Contr MT    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   410,000      41,000      27,060      71,709      27,488           0     577,257

20  Mobilization

20.10  Mobilize Equ     10.00 EA        3,000         300         198         525         201           0       4,224    422.38

20.20  Setup Tempor                    70,648       7,065       4,663      12,356       4,737           0      99,469

20.30  Install Temp  15000.00 LF       69,450       6,945       4,584      12,147       4,656           0      97,782      6.52

20.32  Construct Te     12.00 EA       80,793       8,079       5,332      14,131       5,417           0     113,753   9479.38

20.34  Temporary De                    73,282       7,328       4,837      12,817       4,913           0     103,176

20.50  Erosion & Se                    95,036       9,504       6,272      16,622       6,372           0     133,806

20.60  Clearing                        75,600       7,560       4,990      13,222       5,069           0     106,441

20.70  Temporary Ac                   489,895      48,990      32,333      85,683      32,845           0     689,745

20.72  Maint. & Pro                   195,933      19,593      12,932      34,269      13,136           0     275,863

20.76  Truck Decon                     34,153       3,415       2,254       5,973       2,290           0      48,086

20.90  Demobilizati                    82,097       8,210       5,418      14,359       5,504           0     115,588

20.92  Pavement Res   8000.00 SY      118,080      11,808       7,793      20,652       7,917           0     166,250     20.78

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Mobilization                 1,387,968     138,797      91,606     242,756      93,056           0   1,954,182

40  Excavate & Tran

40.10  Excavate Bed  43200.00 CY    1,164,634     116,463      76,866     203,694      78,083           0   1,639,740     37.96

40.15  ALLOWANCE  D                    68,800       6,880       4,541      12,033       4,613           0      96,867

40.20  Excavate Ban  46500.00 CY      612,310      61,231      40,412     107,093      41,052           0     862,099     18.54

40.25  ALLOWANCE Do                     8,600         860         568       1,504         577           0      12,108

40.40  O&M Truck De  89700.00 CY      157,043      15,704      10,365      27,467      10,529           0     221,108      2.46

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Excavate & T                 2,011,387     201,139     132,752     351,792     134,853           0   2,831,922

42  Dewatering of E

42.10  Manage Dryin     17.00 MO      229,451      22,945      15,144      40,131      15,384           0     323,054  19003.20

42.20  O & M WTS        17.00 MO      349,305      34,931      23,054      61,093      23,419           0     491,803  28929.57

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Dewatering o                   578,756      57,876      38,198     101,224      38,803           0     814,857

46  Sampling

46.20  Characteriza                   233,508      23,351      15,411      40,840      15,656           0     328,766

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Sampling                       233,508      23,351      15,411      40,840      15,656           0     328,766

60  Restoration of

60.10  Import/Place                 1,137,107     113,711      75,049     198,880      76,237           0   1,600,985

60.15  ALLOWANCE Do                    85,400       8,540       5,636      14,936       5,726           0     120,239

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------
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                                           ** PROJECT INDIRECT SUMMARY - Facility **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM      DIRECT    Contr MT    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

 TOTAL Restoration                  1,222,507     122,251      80,685     213,817      81,963           0   1,721,223

62  Restoration of

62.12  Import & Pla                   809,586      80,959      53,433     141,597      54,279           0   1,139,852

62.15  ALLOWANCE Do                    13,050       1,305         861       2,282         875           0      18,374

62.20  Restoration                  3,282,862     328,286     216,669     574,173     220,099           0   4,622,089

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Restoration                  4,105,498     410,550     270,963     718,052     275,253           0   5,780,315

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL GE-Pittsfiel      1.00 EA    9,949,623     994,962     656,675   1,740,189     667,072           0  14,008,522  14008522

  Contingency                                                                                               3,502,131

                                                                                                          -----------

    SUBTOTAL                                                                                               17,510,653

  Engineering and Design                                                                                    1,050,639

                                                                                                          -----------

    SUBTOTAL                                                                                               18,561,292

  USACE Construction Management                                                                             1,484,903

                                                                                                          -----------

    TOTAL INCL OWNER COSTS                                                                                 20,046,196
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                                             ** PROJECT DIRECT SUMMARY - Scope **

-------------------------------------------------------------------------------------------------------------------------------

                                                  QUANTITY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

         10  Additional Bank Sampling                                0        0        0        0 410,000     410,000

         20  Mobilization                                            0  316,453   79,163  164,293 828,060   1,387,968

         40  Excavate & Transport Sed./Soils                         0  632,787  439,700  104,000 834,900   2,011,387

         42  Dewatering of Excavated Material                        0  302,299   62,050  152,740  61,667     578,756

         46  Sampling                                                0        0        0        0 233,508     233,508

         60  Restoration of River Bed                                0  247,516  362,950  612,042       0   1,222,507

         62  Restoration of River Bank                               0  247,516  244,650  889,413 2723919   4,105,498

                                                               ------- -------- -------- -------- ------- -----------

       TOTAL GE-Pittsfield EE/CA Alt. #01             1.00 EA        0  1746571  1188513  1922487 5092053   9,949,623   9949623

           Contractor Management                                                                              994,962

                                                                                                          -----------

             SUBTOTAL                                                                                      10,944,586

           Field Overhead                                                                                     656,675

                                                                                                          -----------

             SUBTOTAL                                                                                      11,601,261

           Home Office Overhead                                                                             1,740,189

                                                                                                          -----------

             SUBTOTAL                                                                                      13,341,450

           Profit                                                                                             667,072

                                                                                                          -----------

             TOTAL INCL INDIRECTS                                                                          14,008,522

           Contingency                                                                                      3,502,131

                                                                                                          -----------

             SUBTOTAL                                                                                      17,510,653

           Engineering and Design                                                                           1,050,639

                                                                                                          -----------

             SUBTOTAL                                                                                      18,561,292

           USACE Construction Management                                                                    1,484,903

                                                                                                          -----------

             TOTAL INCL OWNER COSTS                                                                        20,046,196
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                                            ** PROJECT DIRECT SUMMARY - Facility **

-------------------------------------------------------------------------------------------------------------------------------

                                                  QUANTITY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

         10  Additional Bank Sampling                                0        0        0        0 410,000     410,000

         20  Mobilization

         20.10  Mobilize Equipment                   10.00 EA        0        0        0        0   3,000       3,000    300.00

         20.20  Setup Temporary Facilities                           0   21,498   17,750    6,900  24,500      70,648

         20.30  Install Temporary Fence           15000.00 LF        0        0        0        0  69,450      69,450      4.63

         20.32  Construct Temp. Dewatering Area      12.00 EA        0   38,079   24,100   18,614       0      80,793   6732.78

         20.34  Temporary Dewatering Area WTS                        0    6,786    2,788   63,708       0      73,282

         20.50  Erosion & Sedimentation Control                      0   30,774   10,800   25,713  27,750      95,036

         20.60  Clearing                                             0        0        0        0  75,600      75,600

         20.70  Temporary Access Road                                0        0        0        0 489,895     489,895

         20.72  Maint. & Protection of Traffic                       0  165,933        0   30,000       0     195,933

         20.76  Truck Decon Facilities                               0   10,385    1,425    8,058  14,285      34,153

         20.90  Demobilization                                       0   42,997   22,300   11,300   5,500      82,097

         20.92  Pavement Restoration               8000.00 SY        0        0        0        0 118,080     118,080     14.76

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Mobilization                                         0  316,453   79,163  164,293 828,060   1,387,968

         40  Excavate & Transport Sed./Soils

         40.10  Excavate Bed Sediments            43200.00 CY        0  319,634  230,100   57,200 557,700   1,164,634     26.96

         40.15  ALLOWANCE  Down Time Bed Exc.                        0        0   68,800        0       0      68,800

         40.20  Excavate Bank Soils               46500.00 CY        0  172,110  132,200   30,800 277,200     612,310     13.17

         40.25  ALLOWANCE Down Time Bank Exc.                        0        0    8,600        0       0       8,600

         40.40  O&M Truck Decon Facilities        89700.00 CY        0  141,043        0   16,000       0     157,043      1.75

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Excavate & Transport Sed./Soils                      0  632,787  439,700  104,000 834,900   2,011,387

         42  Dewatering of Excavated Material

         42.10  Manage Drying Area                   17.00 MO        0  158,051   62,050    9,350       0     229,451  13497.12

         42.20  O & M WTS                            17.00 MO        0  144,248        0  143,390  61,667     349,305  20547.37

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Dewatering of Excavated Material                     0  302,299   62,050  152,740  61,667     578,756

         46  Sampling

         46.20  Characterization Sampling                            0        0        0        0 233,508     233,508

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Sampling                                             0        0        0        0 233,508     233,508

         60  Restoration of River Bed

         60.10  Import/Place River Bed Backfill                      0  247,516  277,550  612,042       0   1,137,107

         60.15  ALLOWANCE Down Time Bed Backfill                     0        0   85,400        0       0      85,400

                                                               ------- -------- -------- -------- ------- -----------
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          TOTAL Restoration of River Bed                             0  247,516  362,950  612,042       0   1,222,507

         62  Restoration of River Bank

         62.12  Import & Place Fill Material                         0  133,278  182,700  493,608       0     809,586

         62.15  ALLOWANCE Down Time Equip. Rent.                     0        0   13,050        0       0      13,050

         62.20  Restoration                                          0  114,238   48,900  395,805 2723919   3,282,862

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Restoration of River Bank                            0  247,516  244,650  889,413 2723919   4,105,498

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL GE-Pittsfield EE/CA Alt. #01          1.00 EA        0  1746571  1188513  1922487 5092053   9,949,623   9949623

           Contractor Management                                                                              994,962

                                                                                                          -----------

             SUBTOTAL                                                                                      10,944,586

           Field Overhead                                                                                     656,675

                                                                                                          -----------

             SUBTOTAL                                                                                      11,601,261

           Home Office Overhead                                                                             1,740,189

                                                                                                          -----------

             SUBTOTAL                                                                                      13,341,450

           Profit                                                                                             667,072

                                                                                                          -----------

             TOTAL INCL INDIRECTS                                                                          14,008,522

           Contingency                                                                                      3,502,131

                                                                                                          -----------

             SUBTOTAL                                                                                      17,510,653

           Engineering and Design                                                                           1,050,639

                                                                                                          -----------

             SUBTOTAL                                                                                      18,561,292

           USACE Construction Management                                                                    1,484,903

                                                                                                          -----------

             TOTAL INCL OWNER COSTS                                                                        20,046,196
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    10. Additional Bank Sampling

           USR GC Additional Bank Sampling @ Depth                0.00     0.00     0.00     0.00   60000    60000.00

                                                      1.00 LS        0        0        0        0  60,000      60,000  60000.00

           USR GC Appendix IX Sampling @ Depth                    0.00     0.00     0.00     0.00  100000   100000.00

                                                      1.00 LS        0        0        0        0 100,000     100,000 100000.00

           USR GC Detailed Survey of River                        0.00     0.00     0.00     0.00  100000   100000.00

                                                      1.00 LS        0        0        0        0 100,000     100,000 100000.00

           USR GC Geotech Investigation & Analysis                0.00     0.00     0.00     0.00  150000   150000.00

                                                      1.00 LS        0        0        0        0 150,000     150,000 150000.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Additional Bank Sampling                           0        0        0        0 410,000     410,000
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    20. Mobilization

        20.10. Mobilize Equipment

               Mobilize equipment

               Excavator         2

               Front End Loader  1

               Dozer             2

               Compactor         2

               Trencher          2

               Truck Crane       1

            TOTAL Mobilize Equipment                 10.00 EA        0        0        0        0   3,000       3,000    300.00
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        20.20. Setup Temporary Facilities

               Setup Temporary Facilities includes setup of trailers, installation of

               temporary utilities, install construction entrance, etc.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      1.00 MO        0        0    7,500        0       0       7,500   7500.00

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      1.00 MO        0        0    3,650        0       0       3,650   3650.00

           USR GC Office Trailer Rental                           0.00     0.00   300.00     0.00    0.00      300.00

                                                     22.00 MO        0        0    6,600        0       0       6,600    300.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    352.00 HR        0   10,743        0        0       0      10,743     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    352.00 HR        0    8,297        0        0       0       8,297     23.57

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                     40.00 HR        0    1,225        0        0       0       1,225     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                     40.00 HR        0    1,234        0        0       0       1,234     30.85

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     22.00 DA        0        0        0    4,400       0       4,400    200.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  2500.00    0.00     2500.00

                                                      1.00 LS        0        0        0    2,500       0       2,500   2500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00     0.00 2500.00     2500.00

                                                      1.00 LS        0        0        0        0   2,500       2,500   2500.00

           USR GC Office Trailer Utilities                        0.00     0.00     0.00     0.00 1000.00     1000.00

                                                     22.00 MO        0        0        0        0  22,000      22,000   1000.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup Temporary Facilities                         0   21,498   17,750    6,900  24,500      70,648
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        20.30. Install Temporary Fence

           USR GC Temporary fence                                 0.00     0.00     0.00     0.00    3.38        3.38

                  MEANS Site Work and Landscape      15000 LF        0        0        0        0  50,700      50,700      3.38

                  Cost Data 1999

                  Temporary fence page 118

           USR GC Remove wood fence                               0.00     0.00     0.00     0.00    1.25        1.25

                  MEANS Site Work and Landscape      15000 LF        0        0        0        0  18,750      18,750      1.25

                  Cost Data 1999

                  Remove wood fence pg 29

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Install Temporary Fence            15000 LF        0        0        0        0  69,450      69,450      4.63
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        20.32. Construct Temp. Dewatering Area

               Assume 12 areas 40'x 40' each with earthen berms, lined with PVC liner,

               layer of geotextile, layer of sand and layer of stone, precast concrete

               inlet for use as sump.

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      2.00 MO        0        0    7,800        0       0       7,800   3900.00

           USR GC Inlet Grate                                     0.00     0.00     0.00   214.00    0.00      214.00

                                                     12.00 EA        0        0        0    2,568       0       2,568    214.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC 30 mil PVC Liner                                0.00     0.00     0.00     0.60    0.00        0.60

                                                   4300.00 SY        0        0        0    2,580       0       2,580      0.60

           USR GC Concrete Inlet 4'dia. 4' deep                   0.00     0.00     0.00   315.00    0.00      315.00

                                                     12.00 EA        0        0        0    3,780       0       3,780    315.00

           USR GC Concrete Inlet Cover                            0.00     0.00     0.00   148.00    0.00      148.00

                                                     12.00 EA        0        0        0    1,776       0       1,776    148.00

           USR GC Sand                                            0.00     0.00     0.00     7.50    0.00        7.50

                                                    240.00 CY        0        0        0    1,800       0       1,800      7.50

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                    430.00 CY        0        0        0    2,150       0       2,150      5.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                                                    240.00 CY        0        0        0    3,960       0       3,960     16.50

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Construct Temp. Dewatering Area    12.00 EA        0   38,079   24,100   18,614       0      80,793   6732.78
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        20.34. Temporary Dewatering Area WTS

               Temporary dewatering area water treatment system.

               Assume treat 100 gpm using (1) modular tank, (4) bag filters, (1) dual bed

               carbon unit, one submersible pump and one effluent pump and PVC pipe and

               flexible hose.

               Assume discharge returns water into river.

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      0.25 MO        0        0      913        0       0         913   3650.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      0.25 MO        0        0    1,875        0       0       1,875   7500.00

           USR GC Carbon Units 100 gpm                            0.00     0.00     0.00 13217.00    0.00    13217.00

                                                      1.00 EA        0        0        0   13,217       0      13,217  13217.00

           USR GC Bag Filters                                     0.00     0.00     0.00   919.00    0.00      919.00

                                                      4.00 EA        0        0        0    3,676       0       3,676    919.00

           USR GC ALLOWANCE PVC Pipe                              0.00     0.00     0.00  1000.00    0.00     1000.00

                                                      1.00 LS        0        0        0    1,000       0       1,000   1000.00

           USR GC ALLOWANCE Hose                                  0.00     0.00     0.00  1000.00    0.00     1000.00

                                                      1.00 LS        0        0        0    1,000       0       1,000   1000.00

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                      5.00 DA        0        0        0    1,000       0       1,000    200.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  7500.00    0.00     7500.00

                                                      1.00 LS        0        0        0    7,500       0       7,500   7500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00  7500.00    0.00     7500.00

                                                      1.00 LS        0        0        0    7,500       0       7,500   7500.00

           USR GC Modular Tank                                    0.00     0.00     0.00 28815.00    0.00    28815.00

                                                      1.00 EA        0        0        0   28,815       0      28,815  28815.00

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                     40.00 HR        0    1,225        0        0       0       1,225     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                     40.00 HR        0    1,234        0        0       0       1,234     30.85

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                     80.00 HR        0    1,886        0        0       0       1,886     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                     80.00 HR        0    2,442        0        0       0       2,442     30.52
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                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Temporary Dewatering Area WTS                      0    6,786    2,788   63,708       0      73,282
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20.50. Erosion & Sedimentation Control              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.50. Erosion & Sedimentation Control

            20.50.10. Install Silt Fence

                     MEANS Site Work and Landscape Cost Data 1999

                     Silt Fence Installation pg 58 and Excavating, Utility Trench pg 52

                     Trenching           $0.54/lf

                     Install silt fence  $0.88/lf

                     Backfill trench     $0.43/lf

                     TOTAL               $1.85/lf

            TOTAL Install Silt Fence                 15000 LF        0        0        0        0  27,750      27,750      1.85

            20.50.30. Turbidity Barrier

                     Assume barriers placed across river every 100 lf, for entire EE/CA length.

                     7500 lf / 1/100lf = 75 barriers x 50 ft/barrier = 3750 lf

           USR GC Truck Crane                                     0.00     0.00  5400.00     0.00    0.00     5400.00

                                                      2.00 MO        0        0   10,800        0       0      10,800   5400.00

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     38.00 DA        0        0        0    7,600       0       7,600    200.00

           USR GC Turbidity Barrier                               0.00     0.00     0.00     4.83    0.00        4.83

                                                   3750.00 LF        0        0        0   18,113       0      18,113      4.83

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    912.00 HR        0   21,496        0        0       0      21,496     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    304.00 HR        0    9,278        0        0       0       9,278     30.52

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Turbidity Barrier                3750.00 LF        0   30,774   10,800   25,713       0      67,286     17.94

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Erosion & Sedimentation Control                    0   30,774   10,800   25,713  27,750      95,036
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        20.60. Clearing

            20.60.10. Clearing

                     MEANS Site Work and Landscape Cost Data 1999

                     Cut & Chip medium, trees to 12" dia. pg 39

            TOTAL Clearing                           14.00 AC        0        0        0        0  75,600      75,600   5400.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Clearing                                           0        0        0        0  75,600      75,600



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                   CREW ID: RG0197     UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:29:37

Eff. Date  02/07/00          PROJECT EECA01:   GE-Pittsfield EE/CA Alt. #01 - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE   10

                                                       20. Mobilization

-------------------------------------------------------------------------------------------------------------------------------

20.70. Temporary Access Road                        QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.70. Temporary Access Road

            20.70.10. Construct Temporary Access Road

                     MEANS Site Work and Landscape Cost Data 1999

                     Roads, gravel fill, no surfacing, 8" depth, pg 15

                     Geotextile included in unit price, pg 57

                     Temporary Road     $5.60 /sy

                     Geotextile         $1.43 /sy

                     Total              $7.03 /sy

            TOTAL Construct Temporary Access Road    21700 SY        0        0        0        0 152,551     152,551      7.03

            20.70.20. Remove Temporary Access Road

                     MEANS Site Work and Landscape Cost Data 1999

                     Pavement removal, bituminuous roads, 3" thick, pg 30

                     Assume remove during excavation activities.

            TOTAL Remove Temporary Access Road       21700 SY        0        0        0        0  82,894      82,894      3.82

            20.70.30. T & D of Access Road Materials

                     Access road assumed to be 8" thick and cover 21700 sy

                     ((21700 sy x 9 sf/sy x 0.67 ft) / 27 cf/cy) x 1.5 tn/cy = 7270 tn

                     Assume able to dispose of material as landfill cover.

                     Material loaded during removal activity.

           USR GC Trans Landfill Cover                            0.00     0.00     0.00     0.00   20.00       20.00

                                                   7270.00 TN        0        0        0        0 145,400     145,400     20.00

           USR GC Disposal Landfill Cover                         0.00     0.00     0.00     0.00   15.00       15.00

                                                   7270.00 TN        0        0        0        0 109,050     109,050     15.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL T & D of Access Road Materials                     0        0        0        0 254,450     254,450

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Temporary Access Road                              0        0        0        0 489,895     489,895
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        20.72. Maint. & Protection of Traffic

               Assume maintenance and protection of traffic full time during excavation

               and backfill activities, two flagmen full time.

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   7040.00 HR        0  165,933        0        0       0     165,933     23.57

           USR GC Misc. Signage                                   0.00     0.00     0.00   300.00    0.00      300.00

                                                    100.00 EA        0        0        0   30,000       0      30,000    300.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Maint. & Protection of Traffic                     0  165,933        0   30,000       0     195,933
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20.76. Truck Decon Facilities                       QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.76. Truck Decon Facilities

               Truck decon facilities includes construction of pads.

               Assume decon pads constructed of asphalt with precast concrete inlets used

               as sumps.

            20.76.10. Construct Truck Decon Pads

           USR GC Backhoe                                         0.00     0.00  2850.00     0.00    0.00     2850.00

                                                      0.50 MO        0        0    1,425        0       0       1,425   2850.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    192.00 HR        0    4,525        0        0       0       4,525     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    192.00 HR        0    5,860        0        0       0       5,860     30.52

           USR GC Concrete Inlet 4' dia. x 4' deep                0.00     0.00     0.00   315.00    0.00      315.00

                                                      6.00 EA        0        0        0    1,890       0       1,890    315.00

           USR GC Concrete Inlet Cover                            0.00     0.00     0.00   148.00    0.00      148.00

                                                      6.00 EA        0        0        0      888       0         888    148.00

           USR GC PVC Liner                                       0.00     0.00     0.00     0.60    0.00        0.60

                                                    800.00 SY        0        0        0      480       0         480      0.60

           USR GC 1000 gal HDPE Tank                              0.00     0.00     0.00   800.00    0.00      800.00

                                                      6.00 EA        0        0        0    4,800       0       4,800    800.00

           USR GC Asphalt Pads                                    0.00     0.00     0.00     0.00   14.76       14.76

                                                    800.00 SY        0        0        0        0  11,808      11,808     14.76

           USR GC Asphalt Curbing                                 0.00     0.00     0.00     0.00    2.58        2.58

                  MEANS Site and Landscape Cost     960.00 LF        0        0        0        0   2,477       2,477      2.58

                  Data 1999, pg 74

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Construct Truck Decon Pads          6.00 EA        0   10,385    1,425    8,058  14,285      34,153   5692.18

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Truck Decon Facilities                             0   10,385    1,425    8,058  14,285      34,153
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20.90. Demobilization                               QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.90. Demobilization

            TOTAL Demobilize Equipment               10.00 EA        0        0        0        0   3,000       3,000    300.00

            20.90.20. Teardown Temporary Facilities

                     Teardown Temporary Facilities include removal of trailers, removal of

                     temporary utilites, removal of construction entrance, etc.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      2.00 MO        0        0   15,000        0       0      15,000   7500.00

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                     80.00 HR        0    2,450        0        0       0       2,450     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                     80.00 HR        0    2,468        0        0       0       2,468     30.85

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     44.00 DA        0        0        0    8,800       0       8,800    200.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  2500.00    0.00     2500.00

                                                      1.00 LS        0        0        0    2,500       0       2,500   2500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00     0.00 2500.00     2500.00

                                                      1.00 LS        0        0        0        0   2,500       2,500   2500.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Teardown Temporary Facilities                      0   42,997   22,300   11,300   2,500      79,097

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Demobilization                                     0   42,997   22,300   11,300   5,500      82,097
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20.92. Pavement Restoration                         QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.92. Pavement Restoration

               MEANS Site Work and Landscape Cost Data 1999, pg 71

            TOTAL Pavement Restoration             8000.00 SY        0        0        0        0 118,080     118,080     14.76

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Mobilization                                       0  316,453   79,163  164,293 828,060   1,387,968
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40.10. Excavate Bed Sediments                       QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    40. Excavate & Transport Sed./Soils

        40.10. Excavate Bed Sediments

               Estimated duration to excavate 43,200 cy based on 150 cy per day = 13.0

               months.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                     13.00 MO        0        0   97,500        0       0      97,500   7500.00

           USR GC Dump Truck (2)                                  0.00     0.00     0.00     0.00   75.00       75.00

                                                   4576.00 HR        0        0        0        0 343,200     343,200     75.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                     13.00 MO        0        0  132,600        0       0     132,600  10200.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   4576.00 HR        0  139,660        0        0       0     139,660     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   4576.00 HR        0  107,856        0        0       0     107,856     23.57

           USR GC Foreman                                         0.00    31.52     0.00     0.00    0.00       31.52

                                                   2288.00 HR        0   72,118        0        0       0      72,118     31.52

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                    286.00 DA        0        0        0   57,200       0      57,200    200.00

           USR GC Roll-Off Truck w/ Sludge Box (1)                0.00     0.00     0.00     0.00  750.00      750.00

                                                    286.00 DA        0        0        0        0 214,500     214,500    750.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Excavate Bed Sediments             43200 CY        0  319,634  230,100   57,200 557,700   1,164,634     26.96
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40.15. ALLOWANCE  Down Time Bed Exc.                QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        40.15. ALLOWANCE  Down Time Bed Exc.

               Assume down time 13.5 months x 30% = 4 months.

           USR GC Excavator (monthly)                             0.00     0.00  7000.00     0.00    0.00     7000.00

                                                      4.00 MO        0        0   28,000        0       0      28,000   7000.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      4.00 MO        0        0   40,800        0       0      40,800  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE  Down Time Bed Exc.                      0        0   68,800        0       0      68,800
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40.20. Excavate Bank Soils                          QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        40.20. Excavate Bank Soils

               Estimated duration to excavate 46,500 cy based on 300 cy per day = 7

               months.

               Includes removal of concrete and misc. structures along river bank.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      7.00 MO        0        0   52,500        0       0      52,500   7500.00

           USR GC Dump Truck (3)                                  0.00     0.00     0.00     0.00   75.00       75.00

                                                   3696.00 HR        0        0        0        0 277,200     277,200     75.00

           USR GC Excavator w/ Breaker                            0.00     0.00  8300.00     0.00    0.00     8300.00

                                                      1.00 MO        0        0    8,300        0       0       8,300   8300.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      7.00 MO        0        0   71,400        0       0      71,400  10200.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2464.00 HR        0   75,201        0        0       0      75,201     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2464.00 HR        0   58,076        0        0       0      58,076     23.57

           USR GC Foreman                                         0.00    31.52     0.00     0.00    0.00       31.52

                                                   1232.00 HR        0   38,833        0        0       0      38,833     31.52

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                    154.00 DA        0        0        0   30,800       0      30,800    200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Excavate Bank Soils                46500 CY        0  172,110  132,200   30,800 277,200     612,310     13.17
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40.25. ALLOWANCE Down Time Bank Exc.                QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        40.25. ALLOWANCE Down Time Bank Exc.

               Allowance down time 7 months x 5% = 0.35 months, say 0.5 months.

           USR GC Excavator (monthly)                             0.00     0.00  7000.00     0.00    0.00     7000.00

                                                      0.50 MO        0        0    3,500        0       0       3,500   7000.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      0.50 MO        0        0    5,100        0       0       5,100  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Bank Exc.                      0        0    8,600        0       0       8,600
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40.40. O&M Truck Decon Facilities                   QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        40.40. O&M Truck Decon Facilities

           USR GC Pressure Washer                                 0.00     0.00     0.00  3000.00    0.00     3000.00

                  ALLOWANCE                           2.00 EA        0        0        0    6,000       0       6,000   3000.00

           USR GC Trash Pump w/ Suct. & Disch. Hse                0.00     0.00     0.00  5000.00    0.00     5000.00

                  ALLOWANCE                           2.00 EA        0        0        0   10,000       0      10,000   5000.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   5984.00 HR        0  141,043        0        0       0     141,043     23.57

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL O&M Truck Decon Facilities         89700 CY        0  141,043        0   16,000       0     157,043      1.75

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Excavate & Transport Sed./Soils                    0  632,787  439,700  104,000 834,900   2,011,387
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42.10. Manage Drying Area                           QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    42. Dewatering of Excavated Material

        42.10. Manage Drying Area

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                     17.00 MO        0        0   62,050        0       0      62,050   3650.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2922.00 HR        0   89,179        0        0       0      89,179     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2922.00 HR        0   68,872        0        0       0      68,872     23.57

           USR GC Silt Sack                                       0.00     0.00     0.00    25.00    0.00       25.00

                                                    374.00 EA        0        0        0    9,350       0       9,350     25.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Manage Drying Area                 17.00 MO        0  158,051   62,050    9,350       0     229,451  13497.12
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42.20. O & M WTS                                    QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        42.20. O & M WTS

               Operation and Maintenance of water treatment system

               Electricity - ALLOWANCE $/mo assume $1500/mo

               Carbon: Assume one change per month 1760# x 2 units x 17 months = 59840#

               Bag Filter Bags: Assume 4 bags per filter per shift x 4 filters x 1 shift

               per day x 1.4 years x 365 days per year =  8176 bags

               Assume weekly sampling throughout project.

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                  Assume operation 12 hours per    6120.00 HR        0  144,248        0        0       0     144,248     23.57

                  day.

           USR GC Carbon Replacement                              0.00     0.00     0.00     2.00    0.00        2.00

                                                     59840 LB        0        0        0  119,680       0     119,680      2.00

           USR GC Bag Filter Bags                                 0.00     0.00     0.00     2.90    0.00        2.90

                                                   8176.00 EA        0        0        0   23,710       0      23,710      2.90

           USR GC ALLOWANCE Elec Svc for WTS                      0.00     0.00     0.00     0.00 1500.00     1500.00

                                                     17.00 MO        0        0        0        0  25,500      25,500   1500.00

           USR GC Spent Carbon Removal & Disposal                 0.00     0.00     0.00     0.00    0.25        0.25

                                                     59840 LB        0        0        0        0  14,960      14,960      0.25

           USR GC Anal. TSS                                       0.00     0.00     0.00     0.00   30.00       30.00

                                                     73.00 EA        0        0        0        0   2,190       2,190     30.00

           USR GC Anal. O & G                                     0.00     0.00     0.00     0.00   30.00       30.00

                                                     73.00 EA        0        0        0        0   2,190       2,190     30.00

           USR GC Anal. Phenol                                    0.00     0.00     0.00     0.00   30.00       30.00

                                                     73.00 EA        0        0        0        0   2,190       2,190     30.00

           USR GC Anal. Settlable Solids                          0.00     0.00     0.00     0.00   30.00       30.00

                                                     73.00 EA        0        0        0        0   2,190       2,190     30.00

           USR GC Anal. PCBs                                      0.00     0.00     0.00     0.00  132.50      132.50

                                                     73.00 EA        0        0        0        0   9,673       9,673    132.50

           USR GC Anal. Iron (total)                              0.00     0.00     0.00     0.00   30.00       30.00

                                                     73.00 EA        0        0        0        0   2,190       2,190     30.00

           USR GC Anal. pH                                        0.00     0.00     0.00     0.00    8.00        8.00

                                                     73.00 EA        0        0        0        0     584         584      8.00

           USR GC Anal. Temp. (field measurement)                 0.00     0.00     0.00     0.00    0.00        0.00

                                                     73.00 EA        0        0        0        0       0           0      0.00



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                   CREW ID: RG0197     UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:29:37

Eff. Date  02/07/00          PROJECT EECA01:   GE-Pittsfield EE/CA Alt. #01 - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE   22

                                             42. Dewatering of Excavated Material

-------------------------------------------------------------------------------------------------------------------------------

42.20. O & M WTS                                    QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL O & M WTS                          17.00 MO        0  144,248        0  143,390  61,667     349,305  20547.37

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Dewatering of Excavated Material                   0  302,299   62,050  152,740  61,667     578,756
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46.20. Characterization Sampling                    QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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    46. Sampling

        46.20. Characterization Sampling

           USR GC PCB Analysis  (1/150 tn)                        0.00     0.00     0.00     0.00  132.50      132.50

                                                    885.00 EA        0        0        0        0 117,263     117,263    132.50

           USR GC TCLP Analysis  (1/2000 tn)                      0.00     0.00     0.00     0.00 1095.00     1095.00

                                                     67.00 EA        0        0        0        0  73,365      73,365   1095.00

           USR GC Dioxin Analysis  (1/2000 tn)                    0.00     0.00     0.00     0.00  400.00      400.00

                                                     67.00 EA        0        0        0        0  26,800      26,800    400.00

           USR GC RCRA Characteristics (1/2000 tn)                0.00     0.00     0.00     0.00  215.00      215.00

                  (Ignitability, Corrosivity,        67.00 EA        0        0        0        0  14,405      14,405    215.00

                  Reactivity)

           USR GC pH (1/2000 tn)                                  0.00     0.00     0.00     0.00   15.00       15.00

                                                     67.00 EA        0        0        0        0   1,005       1,005     15.00

           USR GC Moisture Content (1/2000 tn)                    0.00     0.00     0.00     0.00   10.00       10.00

                                                     67.00 EA        0        0        0        0     670         670     10.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Characterization Sampling                          0        0        0        0 233,508     233,508

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Sampling                                           0        0        0        0 233,508     233,508



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                   CREW ID: RG0197     UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:29:37

Eff. Date  02/07/00          PROJECT EECA01:   GE-Pittsfield EE/CA Alt. #01 - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE   24

                                                 60. Restoration of River Bed

-------------------------------------------------------------------------------------------------------------------------------

60.10. Import/Place River Bed Backfill              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    60. Restoration of River Bed

        60.10. Import/Place River Bed Backfill

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                     13.00 MO        0        0   97,500        0       0      97,500   7500.00

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                     13.00 MO        0        0   47,450        0       0      47,450   3650.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                     13.00 MO        0        0  132,600        0       0     132,600  10200.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   4576.00 HR        0  107,856        0        0       0     107,856     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   4576.00 HR        0  139,660        0        0       0     139,660     30.52

           USR GC Misc. Daily Expenses                            0.00     0.00     0.00   200.00    0.00      200.00

                                                    286.00 DA        0        0        0   57,200       0      57,200    200.00

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                   7586.00 CY        0        0        0   37,930       0      37,930      5.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    7444.00 CY        0        0        0  122,826       0     122,826     16.50

                  Cost Data 1999

                  stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                  MEANS Site Work and Landscape      22202 CY        0        0        0  394,086       0     394,086     17.75

                  Cost Data 1999

                  Rip-Rap, random broken stone pg

                  60

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Import/Place River Bed Backfill                    0  247,516  277,550  612,042       0   1,137,107
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        60.15. ALLOWANCE Down Time Bed Backfill

               Assume down time 13 months x 30% = 4 months.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      4.00 MO        0        0   30,000        0       0      30,000   7500.00

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      4.00 MO        0        0   14,600        0       0      14,600   3650.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      4.00 MO        0        0   40,800        0       0      40,800  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Bed Backfill                   0        0   85,400        0       0      85,400

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Restoration of River Bed                           0  247,516  362,950  612,042       0   1,222,507
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    62. Restoration of River Bank

        62.12. Import & Place Fill Material

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      7.00 MO        0        0   31,500        0       0      31,500   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      7.00 MO        0        0   27,300        0       0      27,300   3900.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      7.00 MO        0        0   52,500        0       0      52,500   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      7.00 MO        0        0   71,400        0       0      71,400  10200.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2464.00 HR        0   58,076        0        0       0      58,076     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2464.00 HR        0   75,201        0        0       0      75,201     30.52

           USR GC Misc. Daily Expenses                            0.00     0.00     0.00   200.00    0.00      200.00

                                                    154.00 DA        0        0        0   30,800       0      30,800    200.00

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                     32406 CY        0        0        0  162,030       0     162,030      5.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    4413.00 CY        0        0        0   72,815       0      72,815     16.50

                  Cost Data 1999

                  stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                  MEANS Site Work and Landscape      12843 CY        0        0        0  227,963       0     227,963     17.75

                  Cost Data 1999

                  Rip-Rap, random broken stone pg

                  60

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Import & Place Fill Material                       0  133,278  182,700  493,608       0     809,586
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        62.15. ALLOWANCE Down Time Equip. Rent.

               Allowance down time 7 months x 5% = 0.35 months, say 0.5 months.

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      0.50 MO        0        0    2,250        0       0       2,250   4500.00

           USR GC Compactor                                       0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      0.50 MO        0        0    1,950        0       0       1,950   3900.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      0.50 MO        0        0    3,750        0       0       3,750   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      0.50 MO        0        0    5,100        0       0       5,100  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Equip. Rent.                   0        0   13,050        0       0      13,050
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        62.20. Restoration

            62.20.10. Revegetation

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Coir Blanket                                    0.00     0.00     0.00     1.21    0.00        1.21

                                                   5986.00 SY        0        0        0    7,243       0       7,243      1.21

           USR GC Geotextile                                      0.00     0.00     0.00     0.42    0.00        0.42

                                                     47886 SY        0        0        0   20,112       0      20,112      0.42

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                                                   5986.00 CY        0        0        0  106,252       0     106,252     17.75

           USR GC Seeding                                         0.00     0.00     0.00     0.00    0.05        0.05

                  MEANS Site Work and Landscape     153648 SF        0        0        0        0   7,682       7,682      0.05

                  Cost Data 1999

                  Rye fine textured hydro or air

                  seeding pg 127

           USR GC Shrubs                                          0.00     0.00     0.00     0.00   26.67       26.67

                  MEANS Site Work and Landscape    2449.00 EA        0        0        0        0  65,315      65,315     26.67

                  Cost Data 1999

                  Shrubs, Cornus mas, 2' to 3',

                  pg 160

                  Planting, potted heavy or

                  stoney soil, pg 130

           USR GC Trees                                           0.00     0.00     0.00     0.00  166.00      166.00

                  MEANS Site Work and Landscape    6146.00 EA        0        0        0        0 1020236   1,020,236    166.00

                  Cost Data 1999

                  Populus nigra italica, 20 gal

                  pg 137

                  Bagged and burlapped, 12" dia.

                  ball, backhoe pg 130

           USR GC Vines                                           0.00     0.00     0.00     0.00    2.49        2.49

                  MEANS Site Work and Landscape    1007.00 EA        0        0        0        0   2,507       2,507      2.49

                  Cost Data 1999

                  Ground covers, vines and
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                  climbing plants, pg 175

                  Planting, plotted, 3" dia. pg

                  130

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Revegetation                       22750 SF        0   38,079   16,300  133,607 1095741   1,283,727     56.43

            62.20.20. Bioengineering

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Geotextile                                      0.00     0.00     0.00     0.42    0.00        0.42

                                                   8409.00 SY        0        0        0    3,532       0       3,532      0.42

           USR GC Misc. Daily Material                            0.00     0.00     0.00   200.00    0.00      200.00

                                                     44.00 DA        0        0        0    8,800       0       8,800    200.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    2702.00 CY        0        0        0   44,583       0      44,583     16.50

                  Cost Data 1999

                  Stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205.

           USR GC Geogrid                                         0.00     0.00     0.00     0.40    0.00        0.40

                                                   9948.00 SY        0        0        0    3,979       0       3,979      0.40

           USR GC Rip-Rap                                         0.00     0.00     0.00    16.50    0.00       16.50

                                                   2211.00 CY        0        0        0   36,482       0      36,482     16.50

           USR GC Coir Blanket                                    0.00     0.00     0.00     1.21    0.00        1.21

                                                     56740 SY        0        0        0   68,655       0      68,655      1.21

           USR GC Seeding                                         0.00     0.00     0.00     0.00    0.05        0.05

                  MEANS Site Work and Landscape      75677 SF        0        0        0        0   3,784       3,784      0.05

                  Cost Data 1999,

                  Rye fine textured hyrdro or air

                  seeding pg 71.

           USR GC Shrubs                                          0.00     0.00     0.00     0.00   26.67       26.67

                  MEANS Site Work and Landscape    2211.00 EA        0        0        0        0  58,967      58,967     26.67

                  Cost Data 1999
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                  Shrubs, Cornus mas, 2' to 3',

                  pg 160.

           USR GC Trees                                           0.00     0.00     0.00     0.00  166.00      166.00

                  MEANS Site Work and Landscape    3027.00 EA        0        0        0        0 502,482     502,482    166.00

                  Cost Data 1999,

                  Populus nigra italica, 20 gal

                  pg 137

                  Bagged and burlapped, 12" dia.

                  ball, backhoe pg 130.

           USR GC Vines                                           0.00     0.00     0.00     0.00    2.49        2.49

                  MEANS Site Work and Landscape     466.00 EA        0        0        0        0   1,160       1,160      2.49

                  Cost Data 1999,

                  Ground covers, vines and

                  climbing plants, pg 175

                  Planting, plotted, 3" dia. pg

                  130

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Bioengineering                    199925 SF        0   38,079   16,300  166,031 566,394     786,804      3.94

            62.20.30. Hard Structures

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Geotextile                                      0.00     0.00     0.00     0.42    0.00        0.42

                                                     10951 SY        0        0        0    4,599       0       4,599      0.42

           USR GC Misc. Daily Material                            0.00     0.00     0.00   200.00    0.00      200.00

                                                     44.00 DA        0        0        0    8,800       0       8,800    200.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    3356.00 CY        0        0        0   55,374       0      55,374     16.50

                  Cost Data 1999

                  Stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205.

           USR GC 6" dia. PE Perf. Pipe                           0.00     0.00     0.00     0.51    0.00        0.51

                                                   4400.00 LF        0        0        0    2,244       0       2,244      0.51
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           USR GC 6" dia. PE Pipe Cplg.                           0.00     0.00     0.00     1.65    0.00        1.65

                                                      8.00 EA        0        0        0       13       0          13      1.65

           USR GC Geogrid                                         0.00     0.00     0.00     0.40    0.00        0.40

                                                     22954 SY        0        0        0    9,182       0       9,182      0.40

           USR GC Rip-Rap                                         0.00     0.00     0.00    16.50    0.00       16.50

                                                    725.00 CY        0        0        0   11,963       0      11,963     16.50

           USR GC Coir Blanket                                    0.00     0.00     0.00     1.21    0.00        1.21

                                                   3300.00 SY        0        0        0    3,993       0       3,993      1.21

           USR GC Concrete Foundation                             0.00     0.00     0.00     0.00  168.00      168.00

                  MEANS Site Work and Landscape     644.00 CY        0        0        0        0 108,192     108,192    168.00

                  Cost Data 1999

                  Concrete in place including

                  forms and reinforcing, footings

                  strip, 36" x 12", reinforced pg

                  207

           USR GC Interlock. Segmental Block Wall                 0.00     0.00     0.00     0.00   12.05       12.05

                  MEANS Site Work and Landscape      68861 SF        0        0        0        0 829,775     829,775     12.05

                  Cost Data 1999

                  Retaining walls, segmental wall

                  system, interlocking including

                  installation, pg 59.

           USR GC Seeding                                         0.00     0.00     0.00     0.00    0.05        0.05

                  MEANS Site Work and Landscape      39150 SF        0        0        0        0   1,958       1,958      0.05

                  Cost Data 1999,

                  Rye fine textured hyrdro or air

                  seeding pg 71.

           USR GC Shrubs                                          0.00     0.00     0.00     0.00   26.67       26.67

                  MEANS Site Work and Landscape    1263.00 EA        0        0        0        0  33,684      33,684     26.67

                  Cost Data 1999

                  Shrubs, Cornus mas, 2' to 3',

                  pg 160.

           USR GC Trees                                           0.00     0.00     0.00     0.00  166.00      166.00

                  MEANS Site Work and Landscape     522.00 EA        0        0        0        0  86,652      86,652    166.00

                  Cost Data 1999,

                  Populus nigra italica, 20 gal

                  pg 137

                  Bagged and burlapped, 12" dia.

                  ball, backhoe pg 130.
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           USR GC Vines                                           0.00     0.00     0.00     0.00    2.49        2.49

                  MEANS Site Work and Landscape     612.00 EA        0        0        0        0   1,524       1,524      2.49

                  Cost Data 1999,

                  Ground covers, vines and

                  climbing plants, pg 175

                  Planting, plotted, 3" dia. pg

                  130

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Hard Structures                    29700 SF        0   38,079   16,300   96,168 1061785   1,212,332     40.82

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Restoration                                        0  114,238   48,900  395,805 2723919   3,282,862

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Restoration of River Bank                          0  247,516  244,650  889,413 2723919   4,105,498

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL GE-Pittsfield EE/CA Alt. #01        1.00 EA        0  1746571  1188513  1922487 5092053   9,949,623   9949623
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                        GE-Pittsfield Alternative No. 2

                        Dry excavation to meet cleanup criteria.  Open channel river diversion using

                        sheetpiling, except in the cobble reaches or inaccessible areas where flow

                        would be diverted from the river channel by pumping through a piping bypass.

                        Riverbank and riverbed restoration.

                        See section 5.3 of EE/CA report for written description of activities.

                        Project Information

                          Escalation                       0.00%

                          Contingency                     25.00%

                          Engineering and Design           6.00%

                          USACE Construction Management    8.00%

                        General Contractor

                          Contractor Management           10.00%

                          Field Overhead                   6.00%

                          Home Office Overhead            15.00%

                          Profit                           5.00%

                          Bond                             0.00%
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                     QUANTITY UOM    CONTRACT    ESCALATN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   577,257           0     144,314      43,294      61,189           0     826,055

20  Mobilization                    2,197,162           0     549,291     164,787     232,899           0   3,144,139

30  Install Sheetpi                 2,492,378           0     623,095     186,928     264,192           0   3,566,593

32  Pumping bypass                  1,853,218           0     463,305     138,991     196,441           0   2,651,956

34  Dewatering of r                 1,614,382           0     403,596     121,079     171,125           0   2,310,181

40  Excavate & Tran                 2,037,389           0     509,347     152,804     215,963           0   2,915,503

42  Dewatering of E                 1,453,473           0     363,368     109,011     154,068           0   2,079,921

46  Sampling                          328,766           0      82,191      24,657      34,849           0     470,464

60  Restoration of                  1,341,052           0     335,263     100,579     142,152           0   1,919,046

62  Restoration of                  5,785,482           0   1,446,371     433,911     613,261           0   8,279,025

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

    GE-Pittsfield E      1.00 EA   19,680,561           0   4,920,140   1,476,042   2,086,139           0  28,162,883  28162883
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                     QUANTITY UOM    CONTRACT    ESCALATN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   577,257           0     144,314      43,294      61,189           0     826,055

20  Mobilization

20.10  Mobilize Equ     10.00 EA        4,224           0       1,056         317         448           0       6,044    604.43

20.20  Setup Tempor                   121,433           0      30,358       9,107      12,872           0     173,771

20.30  Install Temp  15000.00 LF       97,782           0      24,445       7,334      10,365           0     139,926      9.33

20.32  Construct Te     12.00 EA      113,753           0      28,438       8,531      12,058           0     162,780  13565.00

20.34  Temporary De                   103,176           0      25,794       7,738      10,937           0     147,645

20.50  Erosion & Se                   133,806           0      33,452      10,035      14,183           0     191,476

20.60  Clearing                       106,441           0      26,610       7,983      11,283           0     152,317

20.70  Temporary Ac                   689,745           0     172,436      51,731      73,113           0     987,025

20.72  Maint. & Pro                   404,356           0     101,089      30,327      42,862           0     578,633

20.74  Exc. Seepage                    92,523           0      23,131       6,939       9,807           0     132,401

20.76  Truck Decon                     48,086           0      12,021       3,606       5,097           0      68,811

20.90  Demobilizati                   115,588           0      28,897       8,669      12,252           0     165,406

20.92  Pavement Res   8000.00 SY      166,250           0      41,563      12,469      17,623           0     237,904     29.74

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Mobilization                 2,197,162           0     549,291     164,787     232,899           0   3,144,139

30  Install Sheetpi

30.10  Install & Re 119000.00 SF    2,492,378           0     623,095     186,928     264,192           0   3,566,593     29.97

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Install Shee                 2,492,378           0     623,095     186,928     264,192           0   3,566,593

32  Pumping bypass

32.10  Setup & Tear      2.00 EA      615,437           0     153,859      46,158      65,236           0     880,690 440344.85

32.15  Setup & Tear      2.00 EA       26,830           0       6,708       2,012       2,844           0      38,394  19197.12

32.20  Operate and       6.00 MO    1,210,952           0     302,738      90,821     128,361           0   1,732,872 288811.94

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Pumping bypa                 1,853,218           0     463,305     138,991     196,441           0   2,651,956

34  Dewatering of r

34.10  Dewatering o                   153,385           0      38,346      11,504      16,259           0     219,494

34.20  Setup/Teardo                   127,221           0      31,805       9,542      13,485           0     182,053

34.22  O & M of See                 1,333,777           0     333,444     100,033     141,380           0   1,908,634

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Dewatering o                 1,614,382           0     403,596     121,079     171,125           0   2,310,181

40  Excavate & Tran

40.10  Excavate Bed  43200.00 CY      946,004           0     236,501      70,950     100,276           0   1,353,732     31.34

40.15  ALLOWANCE Do                    24,921           0       6,230       1,869       2,642           0      35,661

40.20  Excavate Ban  46500.00 CY      862,099           0     215,525      64,657      91,383           0   1,233,664     26.53
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                     QUANTITY UOM    CONTRACT    ESCALATN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

40.25  ALLOWANCE Do                    12,460           0       3,115         935       1,321           0      17,831

40.40  O & M Truck   89700.00 CY      191,905           0      47,976      14,393      20,342           0     274,616      3.06

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Excavate & T                 2,037,389           0     509,347     152,804     215,963           0   2,915,503

42  Dewatering of E

42.10  Manage Dryin     31.00 MO      598,820           0     149,705      44,912      63,475           0     856,912  27642.31

42.20  O & M WTS        31.00 MO      854,653           0     213,663      64,099      90,593           0   1,223,009  39451.90

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Dewatering o                 1,453,473           0     363,368     109,011     154,068           0   2,079,921

46  Sampling

46.20  Characteriza                   328,766           0      82,191      24,657      34,849           0     470,464

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Sampling                       328,766           0      82,191      24,657      34,849           0     470,464

60  Restoration of

60.10  Import/Place      1.00 TN    1,304,305           0     326,076      97,823     138,256           0   1,866,460   1866460

60.15  ALLOWANCE Do                    36,747           0       9,187       2,756       3,895           0      52,585

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Restoration                  1,341,052           0     335,263     100,579     142,152           0   1,919,046

62  Restoration of

62.12  Import & Pla                 1,139,852           0     284,963      85,489     120,824           0   1,631,128

62.15  ALLOWANCE Do                    18,374           0       4,593       1,378       1,948           0      26,293

62.20  Restoration                  4,627,257           0   1,156,814     347,044     490,489           0   6,621,604

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Restoration                  5,785,482           0   1,446,371     433,911     613,261           0   8,279,025

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL GE-Pittsfiel      1.00 EA   19,680,561           0   4,920,140   1,476,042   2,086,139           0  28,162,883  28162883
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                                            ** PROJECT INDIRECT SUMMARY - Scope **
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                     QUANTITY UOM      DIRECT    Contr MT    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   410,000      41,000      27,060      71,709      27,488           0     577,257

20  Mobilization                    1,560,546     156,055     102,996     272,939     104,627           0   2,197,162

30  Install Sheetpi                 1,770,224     177,022     116,835     309,612     118,685           0   2,492,378

32  Pumping bypass                  1,316,258     131,626      86,873     230,213      88,248           0   1,853,218

34  Dewatering of r                 1,146,623     114,662      75,677     200,544      76,875           0   1,614,382

40  Excavate & Tran                 1,447,066     144,707      95,506     253,092      97,019           0   2,037,389

42  Dewatering of E                 1,032,337     103,234      68,134     180,556      69,213           0   1,453,473

46  Sampling                          233,508      23,351      15,411      40,840      15,656           0     328,766

60  Restoration of                    952,489      95,249      62,864     166,590      63,860           0   1,341,052

62  Restoration of                  4,109,168     410,917     271,205     718,693     275,499           0   5,785,482

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

    GE-Pittsfield E      1.00 EA   13,978,217   1,397,822     922,562   2,444,790     937,170           0  19,680,561  19680561

  Contingency                                                                                               4,920,140

                                                                                                          -----------

    SUBTOTAL                                                                                               24,600,701

  Engineering and Design                                                                                    1,476,042

                                                                                                          -----------

    SUBTOTAL                                                                                               26,076,743

  USACE Construction Management                                                                             2,086,139

                                                                                                          -----------

    TOTAL INCL OWNER COSTS                                                                                 28,162,883
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                     QUANTITY UOM      DIRECT    Contr MT    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   410,000      41,000      27,060      71,709      27,488           0     577,257

20  Mobilization

20.10  Mobilize Equ     10.00 EA        3,000         300         198         525         201           0       4,224    422.38

20.20  Setup Tempor                    86,248       8,625       5,692      15,085       5,783           0     121,433

20.30  Install Temp  15000.00 LF       69,450       6,945       4,584      12,147       4,656           0      97,782      6.52

20.32  Construct Te     12.00 EA       80,793       8,079       5,332      14,131       5,417           0     113,753   9479.38

20.34  Temporary De                    73,282       7,328       4,837      12,817       4,913           0     103,176

20.50  Erosion & Se                    95,036       9,504       6,272      16,622       6,372           0     133,806

20.60  Clearing                        75,600       7,560       4,990      13,222       5,069           0     106,441

20.70  Temporary Ac                   489,895      48,990      32,333      85,683      32,845           0     689,745

20.72  Maint. & Pro                   287,196      28,720      18,955      50,231      19,255           0     404,356

20.74  Exc. Seepage                    65,715       6,572       4,337      11,494       4,406           0      92,523

20.76  Truck Decon                     34,153       3,415       2,254       5,973       2,290           0      48,086

20.90  Demobilizati                    82,097       8,210       5,418      14,359       5,504           0     115,588

20.92  Pavement Res   8000.00 SY      118,080      11,808       7,793      20,652       7,917           0     166,250     20.78

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Mobilization                 1,560,546     156,055     102,996     272,939     104,627           0   2,197,162

30  Install Sheetpi

30.10  Install & Re 119000.00 SF    1,770,224     177,022     116,835     309,612     118,685           0   2,492,378     20.94

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Install Shee                 1,770,224     177,022     116,835     309,612     118,685           0   2,492,378

32  Pumping bypass

32.10  Setup & Tear      2.00 EA      437,117      43,712      28,850      76,452      29,307           0     615,437 307718.28

32.15  Setup & Tear      2.00 EA       19,056       1,906       1,258       3,333       1,278           0      26,830  13415.18

32.20  Operate and       6.00 MO      860,084      86,008      56,766     150,429      57,664           0   1,210,952 201825.26

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Pumping bypa                 1,316,258     131,626      86,873     230,213      88,248           0   1,853,218

34  Dewatering of r

34.10  Dewatering o                   108,942      10,894       7,190      19,054       7,304           0     153,385

34.20  Setup/Teardo                    90,359       9,036       5,964      15,804       6,058           0     127,221

34.22  O & M of See                   947,322      94,732      62,523     165,687      63,513           0   1,333,777

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Dewatering o                 1,146,623     114,662      75,677     200,544      76,875           0   1,614,382

40  Excavate & Tran

40.10  Excavate Bed  43200.00 CY      671,904      67,190      44,346     117,516      45,048           0     946,004     21.90

40.15  ALLOWANCE Do                    17,700       1,770       1,168       3,096       1,187           0      24,921

40.20  Excavate Ban  46500.00 CY      612,310      61,231      40,412     107,093      41,052           0     862,099     18.54
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                     QUANTITY UOM      DIRECT    Contr MT    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST
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40.25  ALLOWANCE Do                     8,850         885         584       1,548         593           0      12,460

40.40  O & M Truck   89700.00 CY      136,301      13,630       8,996      23,839       9,138           0     191,905      2.14

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Excavate & T                 1,447,066     144,707      95,506     253,092      97,019           0   2,037,389

42  Dewatering of E

42.10  Manage Dryin     31.00 MO      425,315      42,532      28,071      74,388      28,515           0     598,820  19316.78

42.20  O & M WTS        31.00 MO      607,022      60,702      40,063     106,168      40,698           0     854,653  27569.46

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Dewatering o                 1,032,337     103,234      68,134     180,556      69,213           0   1,453,473

46  Sampling

46.20  Characteriza                   233,508      23,351      15,411      40,840      15,656           0     328,766

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Sampling                       233,508      23,351      15,411      40,840      15,656           0     328,766

60  Restoration of

60.10  Import/Place      1.00 TN      926,389      92,639      61,142     162,025      62,110           0   1,304,305   1304305

60.15  ALLOWANCE Do                    26,100       2,610       1,723       4,565       1,750           0      36,747

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Restoration                    952,489      95,249      62,864     166,590      63,860           0   1,341,052

62  Restoration of

62.12  Import & Pla                   809,586      80,959      53,433     141,597      54,279           0   1,139,852

62.15  ALLOWANCE Do                    13,050       1,305         861       2,282         875           0      18,374

62.20  Restoration                  3,286,532     328,653     216,911     574,814     220,346           0   4,627,257

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Restoration                  4,109,168     410,917     271,205     718,693     275,499           0   5,785,482

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL GE-Pittsfiel      1.00 EA   13,978,217   1,397,822     922,562   2,444,790     937,170           0  19,680,561  19680561

  Contingency                                                                                               4,920,140

                                                                                                          -----------

    SUBTOTAL                                                                                               24,600,701

  Engineering and Design                                                                                    1,476,042

                                                                                                          -----------

    SUBTOTAL                                                                                               26,076,743

  USACE Construction Management                                                                             2,086,139

                                                                                                          -----------

    TOTAL INCL OWNER COSTS                                                                                 28,162,883
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         10  Additional Bank Sampling                                0        0        0        0 410,000     410,000

         20  Mobilization                                            0  407,716   82,763  230,008 840,060   1,560,546

         30  Install Sheetpile                                       0        0        0  396,800 1373424   1,770,224

         32  Pumping bypass at cobble reach                          0  119,131  694,568  434,089  68,470   1,316,258

         34  Dewatering of river bed                                 0  343,056   14,600  633,127 155,840   1,146,623

         40  Excavate & Transport Sed./Soils                         0  476,816  299,200   63,800 607,250   1,447,066

         42  Dewatering of Excavated Material                        0  558,156  113,150  279,324  81,707   1,032,337

         46  Sampling                                                0        0        0        0 233,508     233,508

         60  Restoration of River Bed                                0  142,798  221,850  587,842       0     952,489

         62  Restoration of River Bank                               0  247,516  244,650  893,083 2723919   4,109,168

                                                               ------- -------- -------- -------- ------- -----------

       TOTAL GE-Pittsfield EE/CA Alt. #02             1.00 EA        0  2295189  1670780  3518071 6494177  13,978,217  13978217

           Contractor Management                                                                            1,397,822

                                                                                                          -----------

             SUBTOTAL                                                                                      15,376,039

           Field Overhead                                                                                     922,562

                                                                                                          -----------

             SUBTOTAL                                                                                      16,298,601

           Home Office Overhead                                                                             2,444,790

                                                                                                          -----------

             SUBTOTAL                                                                                      18,743,392

           Profit                                                                                             937,170

                                                                                                          -----------

             TOTAL INCL INDIRECTS                                                                          19,680,561

           Contingency                                                                                      4,920,140

                                                                                                          -----------

             SUBTOTAL                                                                                      24,600,701

           Engineering and Design                                                                           1,476,042

                                                                                                          -----------

             SUBTOTAL                                                                                      26,076,743

           USACE Construction Management                                                                    2,086,139

                                                                                                          -----------

             TOTAL INCL OWNER COSTS                                                                        28,162,883
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         10  Additional Bank Sampling                                0        0        0        0 410,000     410,000

         20  Mobilization

         20.10  Mobilize Equipment                   10.00 EA        0        0        0        0   3,000       3,000    300.00

         20.20  Setup Temporary Facilities                           0   21,498   21,350    6,900  36,500      86,248

         20.30  Install Temporary Fence           15000.00 LF        0        0        0        0  69,450      69,450      4.63

         20.32  Construct Temp. Dewatering Area      12.00 EA        0   38,079   24,100   18,614       0      80,793   6732.78

         20.34  Temporary Dewatering Area WTS                        0    6,786    2,788   63,708       0      73,282

         20.50  Erosion & Sedimentation Control                      0   30,774   10,800   25,713  27,750      95,036

         20.60  Clearing                                             0        0        0        0  75,600      75,600

         20.70  Temporary Access Road                                0        0        0        0 489,895     489,895

         20.72  Maint. & Protection of Traffic                       0  257,196        0   30,000       0     287,196

         20.74  Exc. Seepage WTS (equip & matl)                      0        0        0   65,715       0      65,715

         20.76  Truck Decon Facilites                                0   10,385    1,425    8,058  14,285      34,153

         20.90  Demobilization                                       0   42,997   22,300   11,300   5,500      82,097

         20.92  Pavement Restoration               8000.00 SY        0        0        0        0 118,080     118,080     14.76

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Mobilization                                         0  407,716   82,763  230,008 840,060   1,560,546

         30  Install Sheetpile

         30.10  Install & Remove Sheetpile       119000.00 SF        0        0        0  396,800 1373424   1,770,224     14.88

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Install Sheetpile                                    0        0        0  396,800 1373424   1,770,224

         32  Pumping bypass at cobble reach

         32.10  Setup & Teardown Pumping System       2.00 EA        0    8,654  143,993  216,000  68,470     437,117 218558.45

         32.15  Setup & Teardown Diversion Dams       2.00 EA        0    8,654    5,575    4,827       0      19,056   9528.20

         32.20  Operate and Maintain Bypass Sys.      6.00 MO        0  101,822  545,000  213,262       0     860,084 143347.40

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Pumping bypass at cobble reach                       0  119,131  694,568  434,089  68,470   1,316,258

         34  Dewatering of river bed

         34.10  Dewatering of river bed                              0   31,156    7,300   69,987     500     108,942

         34.20  Setup/Teardown Seepage WTS                           0   48,859    7,300    7,200  27,000      90,359

         34.22  O & M of Seepage WTS                                 0  263,041        0  555,940 128,340     947,322

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Dewatering of river bed                              0  343,056   14,600  633,127 155,840   1,146,623

         40  Excavate & Transport Sed./Soils

         40.10  Excavate Bed Sediments            43200.00 CY        0  184,404  132,750   33,000 321,750     671,904     15.55

         40.15  ALLOWANCE Down Time Bed Exc.                         0        0   17,700        0       0      17,700

         40.20  Excavate Bank Soils               46500.00 CY        0  172,110  123,900   30,800 285,500     612,310     13.17
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         40.25  ALLOWANCE Down Time Bank Exc.                        0        0    8,850        0       0       8,850

         40.40  O & M Truck Decon Facilities      89700.00 CY        0  120,301   16,000        0       0     136,301      1.52

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Excavate & Transport Sed./Soils                      0  476,816  299,200   63,800 607,250   1,447,066

         42  Dewatering of Excavated Material

         42.10  Manage Drying Area                   31.00 MO        0  295,115  113,150   17,050       0     425,315  13719.84

         42.20  O & M WTS                            31.00 MO        0  263,041        0  262,274  81,707     607,022  19581.35

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Dewatering of Excavated Material                     0  558,156  113,150  279,324  81,707   1,032,337

         46  Sampling

         46.20  Characterization Sampling                            0        0        0        0 233,508     233,508

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Sampling                                             0        0        0        0 233,508     233,508

         60  Restoration of River Bed

         60.10  Import/Place River Bed Backfill       1.00 TN        0  142,798  195,750  587,842       0     926,389 926389.10

         60.15  ALLOWANCE Down Time Bed Backfill                     0        0   26,100        0       0      26,100

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Restoration of River Bed                             0  142,798  221,850  587,842       0     952,489

         62  Restoration of River Bank

         62.12  Import & Place Fill Material                         0  133,278  182,700  493,608       0     809,586

         62.15  ALLOWANCE Down Time Bank Backfil                     0        0   13,050        0       0      13,050

         62.20  Restoration                                          0  114,238   48,900  399,475 2723919   3,286,532

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Restoration of River Bank                            0  247,516  244,650  893,083 2723919   4,109,168

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL GE-Pittsfield EE/CA Alt. #02          1.00 EA        0  2295189  1670780  3518071 6494177  13,978,217  13978217

           Contractor Management                                                                            1,397,822

                                                                                                          -----------

             SUBTOTAL                                                                                      15,376,039

           Field Overhead                                                                                     922,562

                                                                                                          -----------

             SUBTOTAL                                                                                      16,298,601

           Home Office Overhead                                                                             2,444,790

                                                                                                          -----------

             SUBTOTAL                                                                                      18,743,392

           Profit                                                                                             937,170

                                                                                                          -----------

             TOTAL INCL INDIRECTS                                                                          19,680,561
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           Contingency                                                                                      4,920,140

                                                                                                          -----------

             SUBTOTAL                                                                                      24,600,701

           Engineering and Design                                                                           1,476,042

                                                                                                          -----------

             SUBTOTAL                                                                                      26,076,743

           USACE Construction Management                                                                    2,086,139

                                                                                                          -----------

             TOTAL INCL OWNER COSTS                                                                        28,162,883
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    10. Additional Bank Sampling

           USR GC Additional Bank Sampling @ Depth                0.00     0.00     0.00     0.00   60000    60000.00

                                                      1.00 LS        0        0        0        0  60,000      60,000  60000.00

           USR GC Appenix IX Sampling @ Depth                     0.00     0.00     0.00     0.00  100000   100000.00

                                                      1.00 LS        0        0        0        0 100,000     100,000 100000.00

           USR GC Detailed Survey of River                        0.00     0.00     0.00     0.00  100000   100000.00

                                                      1.00 LS        0        0        0        0 100,000     100,000 100000.00

           USR GC Geotech Investigation & Anal.                   0.00     0.00     0.00     0.00  150000   150000.00

                                                      1.00 LS        0        0        0        0 150,000     150,000 150000.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Additional Bank Sampling                           0        0        0        0 410,000     410,000
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    20. Mobilization

        20.10. Mobilize Equipment

               Mobilize equipment

               Excavator         2

               Front End Loader  1

               Dozer             2

               Compactor         2

               Trencher          2

               Truck Crane       1

            TOTAL Mobilize Equipment                 10.00 EA        0        0        0        0   3,000       3,000    300.00
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        20.20. Setup Temporary Facilities

               Setup Temporary Facilities includes setup of trailers, installation of

               temporary utilities, install construction entrance, etc.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      1.00 MO        0        0    7,500        0       0       7,500   7500.00

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      1.00 MO        0        0    3,650        0       0       3,650   3650.00

           USR GC Office Trailer Rental                           0.00     0.00   300.00     0.00    0.00      300.00

                                                     34.00 MO        0        0   10,200        0       0      10,200    300.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    352.00 HR        0   10,743        0        0       0      10,743     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    352.00 HR        0    8,297        0        0       0       8,297     23.57

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                     40.00 HR        0    1,225        0        0       0       1,225     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                     40.00 HR        0    1,234        0        0       0       1,234     30.85

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     22.00 DA        0        0        0    4,400       0       4,400    200.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  2500.00    0.00     2500.00

                                                      1.00 LS        0        0        0    2,500       0       2,500   2500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00     0.00 2500.00     2500.00

                                                      1.00 LS        0        0        0        0   2,500       2,500   2500.00

           USR GC Office Trailer Utilities                        0.00     0.00     0.00     0.00 1000.00     1000.00

                                                     34.00 MO        0        0        0        0  34,000      34,000   1000.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup Temporary Facilities                         0   21,498   21,350    6,900  36,500      86,248
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        20.30. Install Temporary Fence

           USR GC Temporary Fence                                 0.00     0.00     0.00     0.00    3.38        3.38

                  MEANS Site Work and Landscape      15000 LF        0        0        0        0  50,700      50,700      3.38

                  Cost Data 1999

                  Temporary fence page 118

           USR GC Remove wood fence                               0.00     0.00     0.00     0.00    1.25        1.25

                  MEANS Site Work and Landscape      15000 LF        0        0        0        0  18,750      18,750      1.25

                  Cost Data 1999

                  Remove wood fence page 29

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Install Temporary Fence            15000 LF        0        0        0        0  69,450      69,450      4.63
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        20.32. Construct Temp. Dewatering Area

               Assume 12 areas 40'x 40' each with earthen berms, lined with PVC liner,

               layer of geotextile, layer of sand and layer of stone, precast concrete

               inlet used as sump.

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      2.00 MO        0        0    7,800        0       0       7,800   3900.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC PVC Liner                                       0.00     0.00     0.00     0.60    0.00        0.60

                                                   4300.00 SY        0        0        0    2,580       0       2,580      0.60

           USR GC Concrete Inlet 4'dia. 4' deep                   0.00     0.00     0.00   315.00    0.00      315.00

                                                     12.00 EA        0        0        0    3,780       0       3,780    315.00

           USR GC Concrete Inlet Cover                            0.00     0.00     0.00   148.00    0.00      148.00

                                                     12.00 EA        0        0        0    1,776       0       1,776    148.00

           USR GC Inlet Grate                                     0.00     0.00     0.00   214.00    0.00      214.00

                                                     12.00 EA        0        0        0    2,568       0       2,568    214.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                                                    240.00 CY        0        0        0    3,960       0       3,960     16.50

           USR GC Sand                                            0.00     0.00     0.00     7.50    0.00        7.50

                                                    240.00 CY        0        0        0    1,800       0       1,800      7.50

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                    430.00 CY        0        0        0    2,150       0       2,150      5.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Construct Temp. Dewatering Area    12.00 EA        0   38,079   24,100   18,614       0      80,793   6732.78
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        20.34. Temporary Dewatering Area WTS

               Temporary dewatering area water treatment system.  One WTS for each

               dewatering area

               Assume treat 100 gpm using (1) modular tank, (4) bag filters, (1) dual bed

               carbon unit, one submersible pump and one effluent pump,

               PVC pipe and flexible hose.

               Assume discharge returns water into river.

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      0.25 MO        0        0      913        0       0         913   3650.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      0.25 MO        0        0    1,875        0       0       1,875   7500.00

           USR GC Carbon Units 100 gpm                            0.00     0.00     0.00 13217.00    0.00    13217.00

                                                      1.00 EA        0        0        0   13,217       0      13,217  13217.00

           USR GC Bag Filters                                     0.00     0.00     0.00   919.00    0.00      919.00

                                                      4.00 EA        0        0        0    3,676       0       3,676    919.00

           USR GC ALLOWANCE PVC Pipe                              0.00     0.00     0.00  1000.00    0.00     1000.00

                                                      1.00 LS        0        0        0    1,000       0       1,000   1000.00

           USR GC ALLOWANCE Hose                                  0.00     0.00     0.00  1000.00    0.00     1000.00

                                                      1.00 LS        0        0        0    1,000       0       1,000   1000.00

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                      5.00 DA        0        0        0    1,000       0       1,000    200.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  7500.00    0.00     7500.00

                                                      1.00 LS        0        0        0    7,500       0       7,500   7500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00  7500.00    0.00     7500.00

                                                      1.00 LS        0        0        0    7,500       0       7,500   7500.00

           USR GC Modular Tank                                    0.00     0.00     0.00 28815.00    0.00    28815.00

                                                      1.00 EA        0        0        0   28,815       0      28,815  28815.00

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                     40.00 HR        0    1,225        0        0       0       1,225     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                     40.00 HR        0    1,234        0        0       0       1,234     30.85

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                     80.00 HR        0    1,886        0        0       0       1,886     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                     80.00 HR        0    2,442        0        0       0       2,442     30.52
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                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Temporary Dewatering Area WTS                      0    6,786    2,788   63,708       0      73,282
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        20.50. Erosion & Sedimentation Control

            20.50.10. Install Silt Fence

                     MEANS Site Work and Landscape Cost Data 1999

                     Silt Fence Installation pg 58 and Excavating, Utility Trench pg 52

                     Trenching           $0.54/lf

                     Install silt fence  $0.88/lf

                     Backfill trench     $0.43/lf

                     TOTAL               $1.85/lf

            TOTAL Install Silt Fence                 15000 LF        0        0        0        0  27,750      27,750      1.85

            20.50.30. Turbidity Barrier

                     Turbidity Barrier

                     Assume barriers placed across river every 100 lf, for entire EE/CA length.

                     7500 lf / 1/100 lf = 75 barriers x 50 ft/barrier = 3750 lf

           USR GC Truck Crane                                     0.00     0.00  5400.00     0.00    0.00     5400.00

                                                      2.00 MO        0        0   10,800        0       0      10,800   5400.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    912.00 HR        0   21,496        0        0       0      21,496     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    304.00 HR        0    9,278        0        0       0       9,278     30.52

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     38.00 DA        0        0        0    7,600       0       7,600    200.00

           USR GC Turbidity Barrier                               0.00     0.00     0.00     4.83    0.00        4.83

                                                   3750.00 LF        0        0        0   18,113       0      18,113      4.83

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Turbidity Barrier                3750.00 LF        0   30,774   10,800   25,713       0      67,286     17.94

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Erosion & Sedimentation Control                    0   30,774   10,800   25,713  27,750      95,036
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20.60. Clearing                                     QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.60. Clearing

            20.60.10. Clearing

                     MEANS Site Work and Landscape Cost Data 1999

                     Cut & Chip medium, trees to 12" dia. pg 39

            TOTAL Clearing                           14.00 AC        0        0        0        0  75,600      75,600   5400.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Clearing                                           0        0        0        0  75,600      75,600
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20.70. Temporary Access Road                        QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.70. Temporary Access Road

            20.70.10. Construct Temporary Access Road

                     MEANS Site Work and Landscape Cost Data 1999

                     Roads, gravel fill, no surfacing, 8" depth, pg 15

                     Geotextile included in unit price, pg 57

                     Temporary Road    $5.60 /sy

                     Geotextile        $1.43 /sy

                     Total             $7.03 /sy

            TOTAL Construct Temporary Access Road    21700 SY        0        0        0        0 152,551     152,551      7.03

            20.70.20. Remove Temporary Access Road

                     MEANS Site Work and Landscape Cost Data 1999

                     Pavement removal, bituminuous roads, 3" thick, pg 30

                     Assume remove during excavation activities.

            TOTAL Remove Temporary Access Road       21700 SY        0        0        0        0  82,894      82,894      3.82

            20.70.30. T & D of Access Road Materials

                     Access road assume to be 8" thick and cover 21700 sy

                     ((21700 sy x 9 sf/sy x 0.67 ft) / 27 cf/cy) x 1.5 tn/cy = 7270 tn

                     Assume able to dispose of material as landfill cover.

                     Material loaded during removal activity.

           USR GC Trans Landfill Cover                            0.00     0.00     0.00     0.00   20.00       20.00

                                                   7270.00 TN        0        0        0        0 145,400     145,400     20.00

           USR GC Disposal Landfill Cover                         0.00     0.00     0.00     0.00   15.00       15.00

                                                   7270.00 TN        0        0        0        0 109,050     109,050     15.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL T & D of Access Road Materials                     0        0        0        0 254,450     254,450

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Temporary Access Road                              0        0        0        0 489,895     489,895
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20.72. Maint. & Protection of Traffic               QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.72. Maint. & Protection of Traffic

               Assume maintenance and protection of traffic full time during excavation

               and backfill activities, two flagmen full time.

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                     10912 HR        0  257,196        0        0       0     257,196     23.57

           USR GC Misc. Signage                                   0.00     0.00     0.00   300.00    0.00      300.00

                                                    100.00 EA        0        0        0   30,000       0      30,000    300.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Maint. & Protection of Traffic                     0  257,196        0   30,000       0     287,196
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20.74. Exc. Seepage WTS (equip & matl)              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.74. Exc. Seepage WTS (equip & matl)

               WTS for treatment of water seeping in bypassed cells after initial

               removal of bulk river water.  Assume system to be 300 gpm and consist of

               frak tank, suction pump, bag filters, carbon units and misc. piping and

               accessories.

               Assume setup at each sheetpiled cell along river, 18 setup/teardown events.

               Setup/teardown included in dewater river bed activity.

           USR GC Bag Filters 160 gpm each                        0.00     0.00     0.00  1266.00    0.00     1266.00

                                                      4.00 EA        0        0        0    5,064       0       5,064   1266.00

           USR GC Carbon Units 100 gpm parallel                   0.00     0.00     0.00 13217.00    0.00    13217.00

                                                      3.00 EA        0        0        0   39,651       0      39,651  13217.00

           USR GC ALLOWANCE PVC Pipe                              0.00     0.00     0.00  3000.00    0.00     3000.00

                                                      1.00 LS        0        0        0    3,000       0       3,000   3000.00

           USR GC ALLOWANCE Hose                                  0.00     0.00     0.00  3000.00    0.00     3000.00

                                                      1.00 LS        0        0        0    3,000       0       3,000   3000.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  7500.00    0.00     7500.00

                                                      1.00 LS        0        0        0    7,500       0       7,500   7500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00  7500.00    0.00     7500.00

                                                      1.00 LS        0        0        0    7,500       0       7,500   7500.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Exc. Seepage WTS (equip & matl)                    0        0        0   65,715       0      65,715
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20.76. Truck Decon Facilites                        QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.76. Truck Decon Facilites

               Truck decon facilties includes construction of pads.

               Assume decon pads constructed of asphalt with precast concrete inlets used

               as sumps.

            20.76.10. Construct Truck Decon Pads

           USR GC Backhoe                                         0.00     0.00  2850.00     0.00    0.00     2850.00

                                                      0.50 MO        0        0    1,425        0       0       1,425   2850.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    192.00 HR        0    4,525        0        0       0       4,525     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    192.00 HR        0    5,860        0        0       0       5,860     30.52

           USR GC Concrete Inlet 4'dia. x 4' deep                 0.00     0.00     0.00   315.00    0.00      315.00

                                                      6.00 EA        0        0        0    1,890       0       1,890    315.00

           USR GC Concrete Inlet Cover                            0.00     0.00     0.00   148.00    0.00      148.00

                                                      6.00 EA        0        0        0      888       0         888    148.00

           USR GC PVC Liner                                       0.00     0.00     0.00     0.60    0.00        0.60

                                                    800.00 SY        0        0        0      480       0         480      0.60

           USR GC 1000 gal HDPE Tank                              0.00     0.00     0.00   800.00    0.00      800.00

                                                      6.00 EA        0        0        0    4,800       0       4,800    800.00

           USR GC Asphalt Pads                                    0.00     0.00     0.00     0.00   14.76       14.76

                                                    800.00 SY        0        0        0        0  11,808      11,808     14.76

           USR GC Asphalt Curbing                                 0.00     0.00     0.00     0.00    2.58        2.58

                  MEANS Site Work and Landscape     960.00 LF        0        0        0        0   2,477       2,477      2.58

                  Cost Data 1999, pg 74

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Construct Truck Decon Pads          6.00 EA        0   10,385    1,425    8,058  14,285      34,153   5692.18

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Truck Decon Facilites                              0   10,385    1,425    8,058  14,285      34,153
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20.90. Demobilization                               QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.90. Demobilization

            TOTAL Demobilize Equipment               10.00 EA        0        0        0        0   3,000       3,000    300.00

            20.90.20. Teardown Temporary Facilities

                     Teardown Temporary Facilities include removal of trailers, removal of

                     temporary utilites, removal of construction entrance, etc.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      2.00 MO        0        0   15,000        0       0      15,000   7500.00

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                     80.00 HR        0    2,450        0        0       0       2,450     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                     80.00 HR        0    2,468        0        0       0       2,468     30.85

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     44.00 DA        0        0        0    8,800       0       8,800    200.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  2500.00    0.00     2500.00

                                                      1.00 LS        0        0        0    2,500       0       2,500   2500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00     0.00 2500.00     2500.00

                                                      1.00 LS        0        0        0        0   2,500       2,500   2500.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Teardown Temporary Facilities                      0   42,997   22,300   11,300   2,500      79,097

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Demobilization                                     0   42,997   22,300   11,300   5,500      82,097
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20.92. Pavement Restoration                         QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.92. Pavement Restoration

               MEANS Site Work and Landscape Cost Data 1999, pg 71

            TOTAL Pavement Restoration             8000.00 SY        0        0        0        0 118,080     118,080     14.76

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Mobilization                                       0  407,716   82,763  230,008 840,060   1,560,546
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30.10. Install & Remove Sheetpile                   QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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    30. Install Sheetpile

        30.10. Install & Remove Sheetpile

               Quotation from South Jersey Gas Project August, 1999.

               Sheetpile river in 400' sections, each block assumed to be 40' wide by 400'

               long.

               Sheetpile length of river except cobble reach section.

               Total river length 7300 lf - cobble reach length 2100 lf = 5200 lf

               Assume 20' sheetpile height x 5200 total length = 104,000 sf

               Assume use sheetpile (3) times.

               Cross sections assume reuse piles (3) times, 40' sides

               2 ends x 40' each side x 20' depth = 1600 sf

               # of setups 5200 lf / 400 sections = 13 + 1 = 14 setups

               Total cross section sheetpile area required if do not reuse sheetpile

               1600 sf x 14 setups x 2 sides = 44800 sf

               Required quantity of sheetpile assuming install and remove 3X before

               requiring new sheetpile

               104,000 sf + 44800 sf) / 3 uses = 49600 sf

               Total sheetpile material quantity 49,600 sf

               Total sheetpile installation and removal quantity = 148,800 sf

           USR GC Sheet Pile Material                             0.00     0.00     0.00     8.00    0.00        8.00

                                                     49600 SF        0        0        0  396,800       0     396,800      8.00

           USR GC Sheet Pile Install (Subcontract)                0.00     0.00     0.00     0.00    6.00        6.00

                                                    148800 SF        0        0        0        0 892,800     892,800      6.00

           USR GC Sheet Pile Remove (Subcontract)                 0.00     0.00     0.00     0.00    3.23        3.23

                                                    148800 SF        0        0        0        0 480,624     480,624      3.23

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Install & Remove Sheetpile        119000 SF        0        0        0  396,800 1373424   1,770,224     14.88

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Install Sheetpile                                  0        0        0  396,800 1373424   1,770,224
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32.10. Setup & Teardown Pumping System              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    32. Pumping bypass at cobble reach

        32.10. Setup & Teardown Pumping System

           USR GC Godwin Pump Delivery                            0.00     0.00 16150.00     0.00    0.00    16150.00

                                                      1.00 LS        0        0   16,150        0       0      16,150  16150.00

           USR GC Pumps and Piping 1st Month Rent                 0.00     0.00   121668     0.00    0.00   121667.50

                  Godwin Quotation dated July 9,      1.00 MO        0        0  121,668        0       0     121,668 121667.50

                  1999.

           USR GC Diesel Pump Enclosures                          0.00     0.00     0.00 18000.00    0.00    18000.00

                                                     12.00 EA        0        0        0  216,000       0     216,000  18000.00

           USR GC Truck Crane                                     0.00     0.00   435.00     0.00    0.00      435.00

                                                     10.00 DA        0        0    4,350        0       0       4,350    435.00

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      0.50 MO        0        0    1,825        0       0       1,825   3650.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    160.00 HR        0    3,771        0        0       0       3,771     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    160.00 HR        0    4,883        0        0       0       4,883     30.52

           USR GC Godwin Pump Setup System                        0.00     0.00     0.00     0.00   34235    34235.00

                  Includes travel to site, labor,     2.00 EA        0        0        0        0  68,470      68,470  34235.00

                  and service truck for assisting

                  in setup of pump and piping

                  system.

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup & Teardown Pumping System     2.00 EA        0    8,654  143,993  216,000  68,470     437,117 218558.45
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32.15. Setup & Teardown Diversion Dams              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        32.15. Setup & Teardown Diversion Dams

               Assume reuse gravel material.

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      0.50 MO        0        0    1,825        0       0       1,825   3650.00

           USR GC Excavator                                       0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      0.50 MO        0        0    3,750        0       0       3,750   7500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    160.00 HR        0    3,771        0        0       0       3,771     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    160.00 HR        0    4,883        0        0       0       4,883     30.52

           USR GC PVC Liner                                       0.00     0.00     0.00     0.60    0.00        0.60

                                                    920.00 SY        0        0        0      552       0         552      0.60

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                                                    100.00 CY        0        0        0    1,775       0       1,775     17.75

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                    500.00 CY        0        0        0    2,500       0       2,500      5.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup & Teardown Diversion Dams     2.00 EA        0    8,654    5,575    4,827       0      19,056   9528.20
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32.20. Operate and Maintain Bypass Sys.             QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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        32.20. Operate and Maintain Bypass Sys.

               Assume operate for 6 months.

           USR GC Pumps and Piping after 1st                      0.00     0.00   109000     0.00    0.00   109000.00

                  month rental, monthly rate          5.00 MO        0        0  545,000        0       0     545,000 109000.00

                  Godwin Quotation dated July 9,

                  1999.

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                  Assume 24 hour/day operation     4320.00 HR        0  101,822        0        0       0     101,822     23.57

           USR GC Fuel                                            0.00     0.00     0.00     0.65    0.00        0.65

                  Assume use off-road vehicle       323480 GL        0        0        0  210,262       0     210,262      0.65

                  diesel fuel.

           USR GC Misc. Materials (monthly)                       0.00     0.00     0.00   500.00    0.00      500.00

                                                      6.00 MO        0        0        0    3,000       0       3,000    500.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Operate and Maintain Bypass Sys.    6.00 MO        0  101,822  545,000  213,262       0     860,084 143347.40

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Pumping bypass at cobble reach                     0  119,131  694,568  434,089  68,470   1,316,258
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34.10. Dewatering of river bed                      QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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    34. Dewatering of river bed

       Dewater bypassed sheet pile cells.

       Assume 18 moves.  Assume two days each move.

       14 (400' sheet pile cells) + 4 (cobble reach) = 18 moves

        34.10. Dewatering of river bed

            34.10.10. Setup, Maintain, & Teardown

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Godwin 8" Diesel Pump                           0.00     0.00     0.00 59600.00    0.00    59600.00

                                                      1.00 EA        0        0        0   59,600       0      59,600  59600.00

           USR GC Godwin Suction Hose 10 ft sect.                 0.00     0.00     0.00  1413.00    0.00     1413.00

                                                      2.00 EA        0        0        0    2,826       0       2,826   1413.00

           USR GC Godwin Discharge Hose $/lf                      0.00     0.00     0.00     8.30    0.00        8.30

                                                    400.00 LF        0        0        0    3,320       0       3,320      8.30

           USR GC Godwin Equipment Delivery                       0.00     0.00     0.00     0.00  250.00      250.00

                                                      2.00 EA        0        0        0        0     500         500    250.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    576.00 HR        0   13,576        0        0       0      13,576     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    576.00 HR        0   17,580        0        0       0      17,580     30.52

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                                                    257.00 CY        0        0        0    4,241       0       4,241     16.50

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup, Maintain, & Teardown        40.00 MO        0   31,156    7,300   69,987     500     108,942   2723.56

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Dewatering of river bed                            0   31,156    7,300   69,987     500     108,942
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34.20. Setup/Teardown Seepage WTS                   QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        34.20. Setup/Teardown Seepage WTS

               Assume 18 setup/teardown events, two days each, total 36 days.

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     36.00 DA        0        0        0    7,200       0       7,200    200.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    576.00 HR        0   13,576        0        0       0      13,576     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    576.00 HR        0   17,580        0        0       0      17,580     30.52

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                    288.00 HR        0    8,819        0        0       0       8,819     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                    288.00 HR        0    8,885        0        0       0       8,885     30.85

           USR GC Truck w/ Flatbed Trailer                        0.00     0.00     0.00     0.00  750.00      750.00

                                                     36.00 DA        0        0        0        0  27,000      27,000    750.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup/Teardown Seepage WTS                         0   48,859    7,300    7,200  27,000      90,359
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34.22. O & M of Seepage WTS                         QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        34.22. O & M of Seepage WTS

               Electricity - ALLOWANCE $/mo assume $1500/mo

               Carbon - Assume one change per month 1760# x 6 units x 31 months = 327360#

               Bag Filter Bags - Assume 2 bags per filter per day x 4 filters x 1 shift x

               2.6 years x 365 days/yr = 7592 bags.

           USR GC Frak Tank 21,000 gal (monthly)                  0.00     0.00     0.00  1100.00    0.00     1100.00

                                                     93.00 MO        0        0        0  102,300       0     102,300   1100.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                  Assume operation 12 hours per      11160 HR        0  263,041        0        0       0     263,041     23.57

                  day.

                  Operates pumping system and

                  seepage WTS.

           USR GC Carbon Replacement                              0.00     0.00     0.00     1.28    0.00        1.28

                                                    327360 LB        0        0        0  419,021       0     419,021      1.28

           USR GC Bag Filter Bags                                 0.00     0.00     0.00     4.56    0.00        4.56

                                                   7592.00 EA        0        0        0   34,620       0      34,620      4.56

           USR GC ALLOWANCE Elec Svs for WTS #2                   0.00     0.00     0.00     0.00 1500.00     1500.00

                                                     31.00 MO        0        0        0        0  46,500      46,500   1500.00

           USR GC Spent Carbon Removal & Disposal                 0.00     0.00     0.00     0.00    0.25        0.25

                                                    327360 LB        0        0        0        0  81,840      81,840      0.25

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL O & M of Seepage WTS                               0  263,041        0  555,940 128,340     947,322

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Dewatering of river bed                            0  343,056   14,600  633,127 155,840   1,146,623
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40.10. Excavate Bed Sediments                       QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    40. Excavate & Transport Sed./Soils

        40.10. Excavate Bed Sediments

               Estimated duration to excavate 43,200 cy based on 250 cy per = 7.5 months

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      7.50 MO        0        0   56,250        0       0      56,250   7500.00

           USR GC Dump Truck (2)                                  0.00     0.00     0.00     0.00   75.00       75.00

                                                   2640.00 HR        0        0        0        0 198,000     198,000     75.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      7.50 MO        0        0   76,500        0       0      76,500  10200.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2640.00 HR        0   80,573        0        0       0      80,573     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2640.00 HR        0   62,225        0        0       0      62,225     23.57

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                    165.00 DA        0        0        0   33,000       0      33,000    200.00

           USR GC Foreman                                         0.00    31.52     0.00     0.00    0.00       31.52

                                                   1320.00 HR        0   41,606        0        0       0      41,606     31.52

           USR GC Roll-Off Truck w/ Sludge Box (1)                0.00     0.00     0.00     0.00  750.00      750.00

                                                    165.00 DA        0        0        0        0 123,750     123,750    750.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Excavate Bed Sediments             43200 CY        0  184,404  132,750   33,000 321,750     671,904     15.55
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40.15. ALLOWANCE Down Time Bed Exc.                 QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        40.15. ALLOWANCE Down Time Bed Exc.

               Assume down time 1.5 months x 30% (bypass excavation) = 0.45 months, say

               0.5 months.

               Assume down time 6 months x 10% (sheet pile areas) = 0.6 months, say 1

               month.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      1.00 MO        0        0    7,500        0       0       7,500   7500.00

           USR GC Excavator, Long Reach(monthly)                  0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      1.00 MO        0        0   10,200        0       0      10,200  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Bed Exc.                       0        0   17,700        0       0      17,700
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40.20. Excavate Bank Soils                          QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        40.20. Excavate Bank Soils

               Estimated duration to excavate 46,500 cy based on 300 cy per = 7.0 months

               Includes removal of concrete and misc. structures along river bank.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      7.00 MO        0        0   52,500        0       0      52,500   7500.00

           USR GC Dump Truck (3)                                  0.00     0.00     0.00     0.00   75.00       75.00

                                                   3696.00 HR        0        0        0        0 277,200     277,200     75.00

           USR GC Excavator w/ Breaker                            0.00     0.00     0.00     0.00 8300.00     8300.00

                                                      1.00 MO        0        0        0        0   8,300       8,300   8300.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      7.00 MO        0        0   71,400        0       0      71,400  10200.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2464.00 HR        0   75,201        0        0       0      75,201     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2464.00 HR        0   58,076        0        0       0      58,076     23.57

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                    154.00 DA        0        0        0   30,800       0      30,800    200.00

           USR GC Foreman                                         0.00    31.52     0.00     0.00    0.00       31.52

                                                   1232.00 HR        0   38,833        0        0       0      38,833     31.52

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Excavate Bank Soils                46500 CY        0  172,110  123,900   30,800 285,500     612,310     13.17
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40.25. ALLOWANCE Down Time Bank Exc.                QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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        40.25. ALLOWANCE Down Time Bank Exc.

               Assume down time 7 months x 5% = 0.35 months, say 0.5 months.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      0.50 MO        0        0    3,750        0       0       3,750   7500.00

           USR GC Excavator, Long Reach(monthly)                  0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      0.50 MO        0        0    5,100        0       0       5,100  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Bank Exc.                      0        0    8,850        0       0       8,850
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40.40. O & M Truck Decon Facilities                 QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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        40.40. O & M Truck Decon Facilities

           USR GC Pressure Washer                                 0.00     0.00  3000.00     0.00    0.00     3000.00

                  ALLOWANCE                           2.00 EA        0        0    6,000        0       0       6,000   3000.00

           USR GC Trash Pump w/ Suct. & Disch. Hse                0.00     0.00  5000.00     0.00    0.00     5000.00

                  ALLOWANCE                           2.00 EA        0        0   10,000        0       0      10,000   5000.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   5104.00 HR        0  120,301        0        0       0     120,301     23.57

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL O & M Truck Decon Facilities       89700 CY        0  120,301   16,000        0       0     136,301      1.52

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Excavate & Transport Sed./Soils                    0  476,816  299,200   63,800 607,250   1,447,066
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42.10. Manage Drying Area                           QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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    42. Dewatering of Excavated Material

        42.10. Manage Drying Area

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                     31.00 MO        0        0  113,150        0       0     113,150   3650.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   5456.00 HR        0  166,517        0        0       0     166,517     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   5456.00 HR        0  128,598        0        0       0     128,598     23.57

           USR GC Silt Sack                                       0.00     0.00     0.00    25.00    0.00       25.00

                                                    682.00 EA        0        0        0   17,050       0      17,050     25.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Manage Drying Area                 31.00 MO        0  295,115  113,150   17,050       0     425,315  13719.84
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42.20. O & M WTS                                    QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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        42.20. O & M WTS

               Operation and Maintenance of water treatment system

               Electricity - ALLOWANCE $/mo assume $1500/mo

               Carbon - Assume one change per month 1760# x 2 units x 31 months = 109120#

               Bag Filter Bags - Assume 4 bags per filter per shift x 4 filters x 1 shifts

               per day x 2.6 years x 365 days per year = 15184 bags

               Assume weekly sampling.

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                  Assume operation 12 hours per      11160 HR        0  263,041        0        0       0     263,041     23.57

                  day.

           USR GC Carbon Replacement                              0.00     0.00     0.00     2.00    0.00        2.00

                                                    109120 LB        0        0        0  218,240       0     218,240      2.00

           USR GC Bag Filter Bags                                 0.00     0.00     0.00     2.90    0.00        2.90

                                                     15184 EA        0        0        0   44,034       0      44,034      2.90

           USR GC ALLOWANCE Elec Svc for WTS                      0.00     0.00     0.00     0.00  500.00      500.00

                                                     31.00 MO        0        0        0        0  15,500      15,500    500.00

           USR GC Spent Carbon Removal & Disposal                 0.00     0.00     0.00     0.00    0.25        0.25

                                                    109120 LB        0        0        0        0  27,280      27,280      0.25

           USR GC Anal. TSS                                       0.00     0.00     0.00     0.00   30.00       30.00

                                                    134.00 EA        0        0        0        0   4,020       4,020     30.00

           USR GC Anal. O & G                                     0.00     0.00     0.00     0.00   30.00       30.00

                                                    134.00 EA        0        0        0        0   4,020       4,020     30.00

           USR GC Anal. Phenol                                    0.00     0.00     0.00     0.00   30.00       30.00

                                                    134.00 EA        0        0        0        0   4,020       4,020     30.00

           USR GC Anal. Settable Solids                           0.00     0.00     0.00     0.00   30.00       30.00

                                                    134.00 EA        0        0        0        0   4,020       4,020     30.00

           USR GC Anal. PCBs                                      0.00     0.00     0.00     0.00  132.50      132.50

                                                    134.00 EA        0        0        0        0  17,755      17,755    132.50

           USR GC Anal. Iron (total)                              0.00     0.00     0.00     0.00   30.00       30.00

                                                    134.00 EA        0        0        0        0   4,020       4,020     30.00

           USR GC Anal. pH                                        0.00     0.00     0.00     0.00    8.00        8.00

                                                    134.00 EA        0        0        0        0   1,072       1,072      8.00

           USR GC Anal. Temp. (field measurement)                 0.00     0.00     0.00     0.00    0.00        0.00

                                                    134.00 EA        0        0        0        0       0           0      0.00
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42.20. O & M WTS                                    QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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                                                               ------- -------- -------- -------- ------- -----------

            TOTAL O & M WTS                          31.00 MO        0  263,041        0  262,274  81,707     607,022  19581.35

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Dewatering of Excavated Material                   0  558,156  113,150  279,324  81,707   1,032,337
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    46. Sampling

        46.20. Characterization Sampling

           USR GC PCB Analysis  (1/150 tn)                        0.00     0.00     0.00     0.00  132.50      132.50

                                                    885.00 EA        0        0        0        0 117,263     117,263    132.50

           USR GC TCLP Analysis  (1/2000 tn)                      0.00     0.00     0.00     0.00 1095.00     1095.00

                                                     67.00 EA        0        0        0        0  73,365      73,365   1095.00

           USR GC Dioxin Analysis  (1/2000 tn)                    0.00     0.00     0.00     0.00  400.00      400.00

                                                     67.00 EA        0        0        0        0  26,800      26,800    400.00

           USR GC RCRA Characteristics (1/2000 tn)                0.00     0.00     0.00     0.00  215.00      215.00

                                                     67.00 EA        0        0        0        0  14,405      14,405    215.00

           USR GC pH (1/2000 tn)                                  0.00     0.00     0.00     0.00   15.00       15.00

                                                     67.00 EA        0        0        0        0   1,005       1,005     15.00

           USR GC Moisture Content (1/2000 tn)                    0.00     0.00     0.00     0.00   10.00       10.00

                                                     67.00 EA        0        0        0        0     670         670     10.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Characterization Sampling                          0        0        0        0 233,508     233,508

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Sampling                                           0        0        0        0 233,508     233,508
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-------------------------------------------------------------------------------------------------------------------------------

60.10. Import/Place River Bed Backfill              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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    60. Restoration of River Bed

        60.10. Import/Place River Bed Backfill

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      7.50 MO        0        0   33,750        0       0      33,750   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      7.50 MO        0        0   29,250        0       0      29,250   3900.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      7.50 MO        0        0   56,250        0       0      56,250   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      7.50 MO        0        0   76,500        0       0      76,500  10200.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2640.00 HR        0   62,225        0        0       0      62,225     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2640.00 HR        0   80,573        0        0       0      80,573     30.52

           USR GC Misc. Daily Expenses                            0.00     0.00     0.00   200.00    0.00      200.00

                                                    165.00 DA        0        0        0   33,000       0      33,000    200.00

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                   7586.00 CY        0        0        0   37,930       0      37,930      5.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    7444.00 CY        0        0        0  122,826       0     122,826     16.50

                  Cost Data 1999

                  stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                  MEANS Site Work and Landscape      22202 CY        0        0        0  394,086       0     394,086     17.75

                  Cost Data 1999

                  Rip-Rap, random broken stone pg

                  60

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Import/Place River Bed Backfill     1.00 TN        0  142,798  195,750  587,842       0     926,389 926389.10
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        60.15. ALLOWANCE Down Time Bed Backfill

               Assume down time 1.5 months x 30% (bypass excavation)= 0.45 months, say 0.5

               months.

               Assume down time 6 months x 10% (sheet pile areas)= 0.6 months, say 0.5

               months.

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      1.00 MO        0        0    4,500        0       0       4,500   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      1.00 MO        0        0    3,900        0       0       3,900   3900.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      1.00 MO        0        0    7,500        0       0       7,500   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      1.00 MO        0        0   10,200        0       0      10,200  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Bed Backfill                   0        0   26,100        0       0      26,100

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Restoration of River Bed                           0  142,798  221,850  587,842       0     952,489
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    62. Restoration of River Bank

        62.12. Import & Place Fill Material

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      7.00 MO        0        0   31,500        0       0      31,500   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      7.00 MO        0        0   27,300        0       0      27,300   3900.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      7.00 MO        0        0   52,500        0       0      52,500   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      7.00 MO        0        0   71,400        0       0      71,400  10200.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2464.00 HR        0   58,076        0        0       0      58,076     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2464.00 HR        0   75,201        0        0       0      75,201     30.52

           USR GC Misc. Daily Expenses                            0.00     0.00     0.00   200.00    0.00      200.00

                                                    154.00 DA        0        0        0   30,800       0      30,800    200.00

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                     32406 CY        0        0        0  162,030       0     162,030      5.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    4413.00 CY        0        0        0   72,815       0      72,815     16.50

                  Cost Data 1999

                  stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                  MEANS Site Work and Landscape      12843 CY        0        0        0  227,963       0     227,963     17.75

                  Cost Data 1999

                  Rip-Rap, random broken stone pg

                  60

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Import & Place Fill Material                       0  133,278  182,700  493,608       0     809,586



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                     CREW ID: RG0197      UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:30:08

Eff. Date  00/00/00          PROJECT EECA02:   GE-Pittsfield EE/CA Alt. #02 - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE   35

                                                 62. Restoration of River Bank

-------------------------------------------------------------------------------------------------------------------------------

62.15. ALLOWANCE Down Time Bank Backfil             QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        62.15. ALLOWANCE Down Time Bank Backfil

               Assume down time 7 months x 5% = 0.35 months, say 0.5 months.

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      0.50 MO        0        0    2,250        0       0       2,250   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      0.50 MO        0        0    1,950        0       0       1,950   3900.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      0.50 MO        0        0    3,750        0       0       3,750   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      0.50 MO        0        0    5,100        0       0       5,100  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Bank Backfil                   0        0   13,050        0       0      13,050
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        62.20. Restoration

            62.20.10. Revegetation

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Coir Blanket                                    0.00     0.00     0.00     1.21    0.00        1.21

                                                   5986.00 SY        0        0        0    7,243       0       7,243      1.21

           USR GC Geotextile                                      0.00     0.00     0.00     0.42    0.00        0.42

                                                     47886 SY        0        0        0   20,112       0      20,112      0.42

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                                                   5986.00 CY        0        0        0  106,252       0     106,252     17.75

           USR GC Seeding                                         0.00     0.00     0.00     0.00    0.05        0.05

                  MEANS Site Work and Landscape     153648 SF        0        0        0        0   7,682       7,682      0.05

                  Cost Data 1999

                  Rye fine textured hydro or air

                  seeding pg 127

           USR GC Shrubs                                          0.00     0.00     0.00     0.00   26.67       26.67

                  MEANS Site Work and Landscape    2449.00 EA        0        0        0        0  65,315      65,315     26.67

                  Cost Data 1999

                  Shrubs, Cornus mas, 2' to 3',

                  pg 160

                  Planting, potted heavy or

                  stoney soil, pg 130

           USR GC Trees                                           0.00     0.00     0.00     0.00  166.00      166.00

                  MEANS Site Work and Landscape    6146.00 EA        0        0        0        0 1020236   1,020,236    166.00

                  Cost Data 1999

                  Populus nigra italica, 20 gal

                  pg 137

                  Bagged and burlapped, 12" dia.

                  ball, backhoe pg 130

           USR GC Vines                                           0.00     0.00     0.00     0.00    2.49        2.49

                  MEANS Site Work and Landscape    1007.00 EA        0        0        0        0   2,507       2,507      2.49

                  Cost Data 1999

                  Ground covers, vines and
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                  climbing plants, pg 175

                  Planting, plotted, 3" dia. pg

                  130

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Revegetation                       22750 SF        0   38,079   16,300  133,607 1095741   1,283,727     56.43

            62.20.20. Bioengineering

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Geotextile                                      0.00     0.00     0.00     0.42    0.00        0.42

                                                   8409.00 SY        0        0        0    3,532       0       3,532      0.42

           USR GC Misc. Daily Material                            0.00     0.00     0.00   200.00    0.00      200.00

                                                     44.00 DA        0        0        0    8,800       0       8,800    200.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    2702.00 CY        0        0        0   44,583       0      44,583     16.50

                  Cost Data 1999

                  Stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205.

           USR GC Geogrid                                         0.00     0.00     0.00     0.40    0.00        0.40

                                                   9948.00 SY        0        0        0    3,979       0       3,979      0.40

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                                                   2211.00 CY        0        0        0   39,245       0      39,245     17.75

           USR GC Coir Blanket                                    0.00     0.00     0.00     1.21    0.00        1.21

                                                     56740 SY        0        0        0   68,655       0      68,655      1.21

           USR GC Seeding                                         0.00     0.00     0.00     0.00    0.05        0.05

                  MEANS Site Work and Landscape      75677 SY        0        0        0        0   3,784       3,784      0.05

                  Cost Data 1999

                  Rye fine textured hydro or air

                  seeding pg 71.

           USR GC Shrubs                                          0.00     0.00     0.00     0.00   26.67       26.67

                  MEANS Site Work and Landscape    2211.00 EA        0        0        0        0  58,967      58,967     26.67

                  Cost Data 1999
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                  Shrubs, Cornus mas, 2' to 3' pg

                  160.

           USR GC Trees                                           0.00     0.00     0.00     0.00  166.00      166.00

                  MEANS Site Work and Landscape    3027.00 EA        0        0        0        0 502,482     502,482    166.00

                  Cost Data 1999,

                  Populus nigra italica, 20 gal

                  pg 137

                  Bagged and burlapped, 12" dia.

                  ball backhoe pg 130

           USR GC Vines                                           0.00     0.00     0.00     0.00    2.49        2.49

                  MEANS Site Work and Landscape     466.00 EA        0        0        0        0   1,160       1,160      2.49

                  Cost Data, 1999,

                  Ground covers, vines and

                  climbing plants, pg 175

                  Planting, plotted, 3' dia. pg

                  130

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Bioengineering                    199925 SF        0   38,079   16,300  168,795 566,394     789,568      3.95

            62.20.30. Hard Structures

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Geotextile                                      0.00     0.00     0.00     0.42    0.00        0.42

                                                     10951 SY        0        0        0    4,599       0       4,599      0.42

           USR GC Misc. Daily Material                            0.00     0.00     0.00   200.00    0.00      200.00

                                                     44.00 DA        0        0        0    8,800       0       8,800    200.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    3356.00 CY        0        0        0   55,374       0      55,374     16.50

                  Cost Data 1999

                  Stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205.

           USR GC 6" dia. PE Perf. Pipe                           0.00     0.00     0.00     0.51    0.00        0.51

                                                   4400.00 LF        0        0        0    2,244       0       2,244      0.51
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           USR GC 6" dia. PE Pipe Cplg.                           0.00     0.00     0.00     1.65    0.00        1.65

                                                      8.00 EA        0        0        0       13       0          13      1.65

           USR GC Geogrid                                         0.00     0.00     0.00     0.40    0.00        0.40

                                                     22954 SY        0        0        0    9,182       0       9,182      0.40

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                                                    725.00 CY        0        0        0   12,869       0      12,869     17.75

           USR GC Coir Blanket                                    0.00     0.00     0.00     1.21    0.00        1.21

                                                   3300.00 SY        0        0        0    3,993       0       3,993      1.21

           USR GC Concrete Foundation                             0.00     0.00     0.00     0.00  168.00      168.00

                  MEANS Site Work and Landscape     644.00 CY        0        0        0        0 108,192     108,192    168.00

                  Cost Data 1999

                  Concrete in place including

                  forms and reinforcing, footings

                  strip, 36" x 12", reinforced pg

                  207

           USR GC Interlock. Segmental Block Wall                 0.00     0.00     0.00     0.00   12.05       12.05

                  MEANS Site Work and Landscape      68861 SF        0        0        0        0 829,775     829,775     12.05

                  Cost Data 1999

                  Retaining walls, segmental wall

                  system, interlocking including

                  installation, pg 59.

           USR GC Seeding                                         0.00     0.00     0.00     0.00    0.05        0.05

                  MEANS Site Work and Landscape      39150 SY        0        0        0        0   1,958       1,958      0.05

                  Cost Data 1999

                  Rye fine textured hydro or air

                  seeding pg 71.

           USR GC Shrubs                                          0.00     0.00     0.00     0.00   26.67       26.67

                  MEANS Site Work and Landscape    1263.00 EA        0        0        0        0  33,684      33,684     26.67

                  Cost Data 1999

                  Shrubs, Cornus mas, 2' to 3' pg

                  160.

           USR GC Trees                                           0.00     0.00     0.00     0.00  166.00      166.00

                  MEANS Site Work and Landscape     522.00 EA        0        0        0        0  86,652      86,652    166.00

                  Cost Data 1999,

                  Populus nigra italica, 20 gal

                  pg 137

                  Bagged and burlapped, 12" dia.

                  ball backhoe pg 130



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                     CREW ID: RG0197      UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:30:08

Eff. Date  00/00/00          PROJECT EECA02:   GE-Pittsfield EE/CA Alt. #02 - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE   40

                                                 62. Restoration of River Bank

-------------------------------------------------------------------------------------------------------------------------------

62.20. Restoration                                  QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

           USR GC Vines                                           0.00     0.00     0.00     0.00    2.49        2.49

                  MEANS Site Work and Landscape     612.00 EA        0        0        0        0   1,524       1,524      2.49

                  Cost Data, 1999,

                  Ground covers, vines and

                  climbing plants, pg 175

                  Planting, plotted, 3' dia. pg

                  130

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Hard Structures                    29700 SF        0   38,079   16,300   97,074 1061785   1,213,238     40.85

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Restoration                                        0  114,238   48,900  399,475 2723919   3,286,532

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Restoration of River Bank                          0  247,516  244,650  893,083 2723919   4,109,168

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL GE-Pittsfield EE/CA Alt. #02        1.00 EA        0  2295189  1670780  3518071 6494177  13,978,217  13978217
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                        GE-Pittsfield Alternative No. 3

                        Dry excavation to meet cleanup criteria.  Diversion of flow from the river

                        channel by pumping through a piping bypass along the entire length of EE/CA

                        Reach.  Riverbank and riverbed restoration.

                        See section 5.4 of EE/CA report for written description of activities.

                        Project Information

                          Escalation                       0.00%

                          Contingency                     25.00%

                          Engineering and Design           6.00%

                          USACE Construction Management    8.00%

                        General Contractor

                          Contractor Management           10.00%

                          Field Overhead                   6.00%

                          Office Overhead                 15.00%

                          Profit                           5.00%

                          Bond                             0.00%
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-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM    CONTRACT    ESCLATIN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   577,257           0     144,314      43,294      61,189           0     826,055

20  Mobilization                    2,083,579           0     520,895     156,268     220,859           0   2,981,602

32  Pumping bypass                  3,642,773           0     910,693     273,208     386,134           0   5,212,807

34  Dewatering of r                   999,464           0     249,866      74,960     105,943           0   1,430,233

40  Excavate & Tran                 1,777,165           0     444,291     133,287     188,379           0   2,543,123

42  Dewatering of E                   825,917           0     206,479      61,944      87,547           0   1,181,887

46  Sampling                          328,766           0      82,191      24,657      34,849           0     470,464

60  Restoration of                  1,308,050           0     327,013      98,104     138,653           0   1,871,820

62  Restoration of                  5,751,551           0   1,437,888     431,366     609,664           0   8,230,469

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

    GE-Pittsfield E      1.00 EA   17,294,522           0   4,323,631   1,297,089   1,833,219           0  24,748,461  24748461
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                                            ** PROJECT OWNER SUMMARY - Facility **
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                     QUANTITY UOM    CONTRACT    ESCLATIN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   577,257           0     144,314      43,294      61,189           0     826,055

20  Mobilization

20.10  Mobilize Equ     10.00 EA        4,224           0       1,056         317         448           0       6,044    604.43

20.20  Setup Tempor                   101,300           0      25,325       7,597      10,738           0     144,960

20.30  Install Temp  15000.00 LF       97,782           0      24,445       7,334      10,365           0     139,926      9.33

20.32  Construct Te     12.00 EA      113,753           0      28,438       8,531      12,058           0     162,780  13565.00

20.34  Temporary De                   103,176           0      25,794       7,738      10,937           0     147,645

20.50  Erosion & Se                   133,806           0      33,452      10,035      14,183           0     191,476

20.60  Clearing                       106,441           0      26,610       7,983      11,283           0     152,317

20.70  Temporary Ac                   689,745           0     172,436      51,731      73,113           0     987,025

20.72  Maint. & Pro                   310,906           0      77,727      23,318      32,956           0     444,907

20.74  Exc. Seepage                    92,523           0      23,131       6,939       9,807           0     132,401

20.76  Truck Decon       6.00 EA       48,086           0      12,021       3,606       5,097           0      68,811  11468.43

20.90  Demobilizati                   115,588           0      28,897       8,669      12,252           0     165,406

20.92  Pavement Res   8000.00 SY      166,250           0      41,563      12,469      17,623           0     237,904     29.74

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Mobilization                 2,083,579           0     520,895     156,268     220,859           0   2,981,602

32  Pumping bypass

32.10  Setup & Tear                 2,253,273           0     563,318     168,995     238,847           0   3,224,434

32.15  Setup & Tear      5.00 EA       58,630           0      14,658       4,397       6,215           0      83,900  16780.01

32.20  Operate and      18.00 MO    1,330,869           0     332,717      99,815     141,072           0   1,904,474 105804.09

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Pumping bypa                 3,642,773           0     910,693     273,208     386,134           0   5,212,807

34  Dewatering of r

34.10  Dewatering o                   120,034           0      30,008       9,003      12,724           0     171,769

34.20  Setup/Teardo                   105,161           0      26,290       7,887      11,147           0     150,485

34.22  O & M of See                   774,270           0     193,567      58,070      82,073           0   1,107,980

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Dewatering o                   999,464           0     249,866      74,960     105,943           0   1,430,233

40  Excavate & Tran

40.10  Excavate Bed  43200.00 CY      738,901           0     184,725      55,418      78,323           0   1,057,367     24.48

40.15  ALLOWANCE Do                    49,841           0      12,460       3,738       5,283           0      71,323

40.20  Excavate Ban  46500.00 CY      795,739           0     198,935      59,680      84,348           0   1,138,703     24.49

40.25  ALLOWANCE Do                    12,460           0       3,115         935       1,321           0      17,831

40.40  O & M Truck   89700.00 CY      180,223           0      45,056      13,517      19,104           0     257,900      2.88

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Excavate & T                 1,777,165           0     444,291     133,287     188,379           0   2,543,123

42  Dewatering of E
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                     QUANTITY UOM    CONTRACT    ESCLATIN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

42.10  Manage Dryin     18.00 MO      347,702           0      86,926      26,078      36,856           0     497,562  27642.31

42.20  O & M WTS        18.00 MO      478,215           0     119,554      35,866      50,691           0     684,326  38018.09

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Dewatering o                   825,917           0     206,479      61,944      87,547           0   1,181,887

46  Sampling

46.20  Characteriza                   328,766           0      82,191      24,657      34,849           0     470,464

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Sampling                       328,766           0      82,191      24,657      34,849           0     470,464

60  Restoration of

60.10  Import/Place                 1,234,556           0     308,639      92,592     130,863           0   1,766,649

60.15  ALLOWANCE Do                    73,495           0      18,374       5,512       7,790           0     105,171

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Restoration                  1,308,050           0     327,013      98,104     138,653           0   1,871,820

62  Restoration of

62.12  Import & Pla                 1,139,852           0     284,963      85,489     120,824           0   1,631,128

62.15  ALLOWANCE Do                    18,374           0       4,593       1,378       1,948           0      26,293

62.20  Restoration                  4,593,325           0   1,148,331     344,499     486,892           0   6,573,048

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Restoration                  5,751,551           0   1,437,888     431,366     609,664           0   8,230,469

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL GE-Pittsfiel      1.00 EA   17,294,522           0   4,323,631   1,297,089   1,833,219           0  24,748,461  24748461
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                                            ** PROJECT INDIRECT SUMMARY - Scope **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM      DIRECT    Contr Mt    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   410,000      41,000      27,060      71,709      27,488           0     577,257

20  Mobilization                    1,479,873     147,987      97,672     258,830      99,218           0   2,083,579

32  Pumping bypass                  2,587,297     258,730     170,762     452,518     173,465           0   3,642,773

34  Dewatering of r                   709,875      70,987      46,852     124,157      47,594           0     999,464

40  Excavate & Tran                 1,262,240     126,224      83,308     220,766      84,627           0   1,777,165

42  Dewatering of E                   586,612      58,661      38,716     102,598      39,329           0     825,917

46  Sampling                          233,508      23,351      15,411      40,840      15,656           0     328,766

60  Restoration of                    929,049      92,905      61,317     162,491      62,288           0   1,308,050

62  Restoration of                  4,085,068     408,507     269,614     714,478     273,883           0   5,751,551

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

    GE-Pittsfield E      1.00 EA   12,283,521   1,228,352     810,712   2,148,388     823,549           0  17,294,522  17294522

  Contingency                                                                                               4,323,631

                                                                                                          -----------

    SUBTOTAL                                                                                               21,618,153

  Engineering and Design                                                                                    1,297,089

                                                                                                          -----------

    SUBTOTAL                                                                                               22,915,242

  USACE Construction Management                                                                             1,833,219

                                                                                                          -----------

    TOTAL INCL OWNER COSTS                                                                                 24,748,461
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                                           ** PROJECT INDIRECT SUMMARY - Facility **
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                     QUANTITY UOM      DIRECT    Contr Mt    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

10  Additional Bank                   410,000      41,000      27,060      71,709      27,488           0     577,257

20  Mobilization

20.10  Mobilize Equ     10.00 EA        3,000         300         198         525         201           0       4,224    422.38

20.20  Setup Tempor                    71,948       7,195       4,749      12,584       4,824           0     101,300

20.30  Install Temp  15000.00 LF       69,450       6,945       4,584      12,147       4,656           0      97,782      6.52

20.32  Construct Te     12.00 EA       80,793       8,079       5,332      14,131       5,417           0     113,753   9479.38

20.34  Temporary De                    73,282       7,328       4,837      12,817       4,913           0     103,176

20.50  Erosion & Se                    95,036       9,504       6,272      16,622       6,372           0     133,806

20.60  Clearing                        75,600       7,560       4,990      13,222       5,069           0     106,441

20.70  Temporary Ac                   489,895      48,990      32,333      85,683      32,845           0     689,745

20.72  Maint. & Pro                   220,823      22,082      14,574      38,622      14,805           0     310,906

20.74  Exc. Seepage                    65,715       6,572       4,337      11,494       4,406           0      92,523

20.76  Truck Decon       6.00 EA       34,153       3,415       2,254       5,973       2,290           0      48,086   8014.28

20.90  Demobilizati                    82,097       8,210       5,418      14,359       5,504           0     115,588

20.92  Pavement Res   8000.00 SY      118,080      11,808       7,793      20,652       7,917           0     166,250     20.78

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Mobilization                 1,479,873     147,987      97,672     258,830      99,218           0   2,083,579

32  Pumping bypass

32.10  Setup & Tear                 1,600,399     160,040     105,626     279,910     107,299           0   2,253,273

32.15  Setup & Tear      5.00 EA       41,643       4,164       2,748       7,283       2,792           0      58,630  11726.07

32.20  Operate and      18.00 MO      945,256      94,526      62,387     165,325      63,375           0   1,330,869  73937.17

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Pumping bypa                 2,587,297     258,730     170,762     452,518     173,465           0   3,642,773

34  Dewatering of r

34.10  Dewatering o                    85,255       8,525       5,627      14,911       5,716           0     120,034

34.20  Setup/Teardo                    74,691       7,469       4,930      13,063       5,008           0     105,161

34.22  O & M of See                   549,929      54,993      36,295      96,183      36,870           0     774,270

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Dewatering o                   709,875      70,987      46,852     124,157      47,594           0     999,464

40  Excavate & Tran

40.10  Excavate Bed  43200.00 CY      524,808      52,481      34,637      91,789      35,186           0     738,901     17.10

40.15  ALLOWANCE Do                    35,400       3,540       2,336       6,191       2,373           0      49,841

40.20  Excavate Ban  46500.00 CY      565,178      56,518      37,302      98,850      37,892           0     795,739     17.11

40.25  ALLOWANCE Do                     8,850         885         584       1,548         593           0      12,460

40.40  O & M Truck   89700.00 CY      128,005      12,800       8,448      22,388       8,582           0     180,223      2.01

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Excavate & T                 1,262,240     126,224      83,308     220,766      84,627           0   1,777,165

42  Dewatering of E
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                                           ** PROJECT INDIRECT SUMMARY - Facility **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM      DIRECT    Contr Mt    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

42.10  Manage Dryin     18.00 MO      246,957      24,696      16,299      43,193      16,557           0     347,702  19316.78

42.20  O & M WTS        18.00 MO      339,655      33,965      22,417      59,406      22,772           0     478,215  26567.50

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Dewatering o                   586,612      58,661      38,716     102,598      39,329           0     825,917

46  Sampling

46.20  Characteriza                   233,508      23,351      15,411      40,840      15,656           0     328,766

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Sampling                       233,508      23,351      15,411      40,840      15,656           0     328,766

60  Restoration of

60.10  Import/Place                   876,849      87,685      57,872     153,361      58,788           0   1,234,556

60.15  ALLOWANCE Do                    52,200       5,220       3,445       9,130       3,500           0      73,495

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Restoration                    929,049      92,905      61,317     162,491      62,288           0   1,308,050

62  Restoration of

62.12  Import & Pla                   809,586      80,959      53,433     141,597      54,279           0   1,139,852

62.15  ALLOWANCE Do                    13,050       1,305         861       2,282         875           0      18,374

62.20  Restoration                  3,262,432     326,243     215,321     570,599     218,730           0   4,593,325

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Restoration                  4,085,068     408,507     269,614     714,478     273,883           0   5,751,551

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL GE-Pittsfiel      1.00 EA   12,283,521   1,228,352     810,712   2,148,388     823,549           0  17,294,522  17294522

  Contingency                                                                                               4,323,631

                                                                                                          -----------

    SUBTOTAL                                                                                               21,618,153

  Engineering and Design                                                                                    1,297,089

                                                                                                          -----------

    SUBTOTAL                                                                                               22,915,242

  USACE Construction Management                                                                             1,833,219

                                                                                                          -----------

    TOTAL INCL OWNER COSTS                                                                                 24,748,461
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                                                  QUANTITY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

         10  Additional Bank Sampling                                0        0        0        0 410,000     410,000

         20  Mobilization                                            0  341,343   79,463  230,008 829,060   1,479,873

         32  Pumping bypass entire 1.5 miles                         0  348,739  1205525  861,858 171,175   2,587,297

         34  Dewatering of river bed                                 0  219,413   53,880  339,062  97,520     709,875

         40  Excavate & Transport Sed./Soils                         0  369,040  299,200   59,400 534,600   1,262,240

         42  Dewatering of Excavated Material                        0  324,091   65,700  149,322  47,499     586,612

         46  Sampling                                                0        0        0        0 233,508     233,508

         60  Restoration of River Bed                                0  123,758  221,850  583,442       0     929,049

         62  Restoration of River Bank                               0  247,516  244,650  893,083 2699819   4,085,068

                                                               ------- -------- -------- -------- ------- -----------

       TOTAL GE-Pittsfield EE/CA Alt. #03             1.00 EA        0  1973900  2170268  3116174 5023180  12,283,521  12283521

           Contractor Management                                                                            1,228,352

                                                                                                          -----------

             SUBTOTAL                                                                                      13,511,873

           Field Overhead                                                                                     810,712

                                                                                                          -----------

             SUBTOTAL                                                                                      14,322,586

           Home Office Overhead                                                                             2,148,388

                                                                                                          -----------

             SUBTOTAL                                                                                      16,470,974

           Profit                                                                                             823,549

                                                                                                          -----------

             TOTAL INCL INDIRECTS                                                                          17,294,522

           Contingency                                                                                      4,323,631

                                                                                                          -----------

             SUBTOTAL                                                                                      21,618,153

           Engineering and Design                                                                           1,297,089

                                                                                                          -----------

             SUBTOTAL                                                                                      22,915,242

           USACE Construction Management                                                                    1,833,219

                                                                                                          -----------

             TOTAL INCL OWNER COSTS                                                                        24,748,461
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-------------------------------------------------------------------------------------------------------------------------------

                                                  QUANTITY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

         10  Additional Bank Sampling                                0        0        0        0 410,000     410,000

         20  Mobilization

         20.10  Mobilize Equipment                   10.00 EA        0        0        0        0   3,000       3,000    300.00

         20.20  Setup Temporary Facilities                           0   21,498   18,050    6,900  25,500      71,948

         20.30  Install Temporary Fence           15000.00 LF        0        0        0        0  69,450      69,450      4.63

         20.32  Construct Temp. Dewatering Area      12.00 EA        0   38,079   24,100   18,614       0      80,793   6732.78

         20.34  Temporary Dewatering Area WTS                        0    6,786    2,788   63,708       0      73,282

         20.50  Erosion & Sedimentation Control                      0   30,774   10,800   25,713  27,750      95,036

         20.60  Clearing                                             0        0        0        0  75,600      75,600

         20.70  Temporary Access Road                                0        0        0        0 489,895     489,895

         20.72  Maint. & Protection of Traffic                       0  190,823        0   30,000       0     220,823

         20.74  Exc. Seepage WTS (equip & matl)                      0        0        0   65,715       0      65,715

         20.76  Truck Decon Facilities                6.00 EA        0   10,385    1,425    8,058  14,285      34,153   5692.18

         20.90  Demobilization                                       0   42,997   22,300   11,300   5,500      82,097

         20.92  Pavement Restoration               8000.00 SY        0        0        0        0 118,080     118,080     14.76

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Mobilization                                         0  341,343   79,463  230,008 829,060   1,479,873

         32  Pumping bypass entire 1.5 miles

         32.10  Setup & Teardown Pumping System                      0   21,636  1191588  216,000 171,175   1,600,399

         32.15  Setup & Teardown Diversion Dams       5.00 EA        0   21,636   13,938    6,069       0      41,643   8328.50

         32.20  Operate and Maintain Bypass Sys.     18.00 MO        0  305,467        0  639,789       0     945,256  52514.25

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Pumping bypass entire 1.5 miles                      0  348,739  1205525  861,858 171,175   2,587,297

         34  Dewatering of river bed

         34.10  Dewatering of river bed                              0   25,963   48,405   10,387     500      85,255

         34.20  Setup/Teardown Seepage WTS                           0   40,716    5,475    6,000  22,500      74,691

         34.22  O & M of Seepage WTS                                 0  152,734        0  322,675  74,520     549,929

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Dewatering of river bed                              0  219,413   53,880  339,062  97,520     709,875

         40  Excavate & Transport Sed./Soils

         40.10  Excavate Bed Sediments            43200.00 CY        0  123,758  115,050   28,600 257,400     524,808     12.15

         40.15  ALLOWANCE Down Time Bed Exc.                         0        0   35,400        0       0      35,400

         40.20  Excavate Bank Soils               46500.00 CY        0  133,278  123,900   30,800 277,200     565,178     12.15

         40.25  ALLOWANCE Down Time Bank Exc.                        0        0    8,850        0       0       8,850

         40.40  O & M Truck Decon Facilities      89700.00 CY        0  112,005   16,000        0       0     128,005      1.43

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Excavate & Transport Sed./Soils                      0  369,040  299,200   59,400 534,600   1,262,240

         42  Dewatering of Excavated Material
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         42.10  Manage Drying Area                   18.00 MO        0  171,357   65,700    9,900       0     246,957  13719.84

         42.20  O & M WTS                            18.00 MO        0  152,734        0  139,422  47,499     339,655  18869.70

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Dewatering of Excavated Material                     0  324,091   65,700  149,322  47,499     586,612

         46  Sampling

         46.20  Characterization Sampling                            0        0        0        0 233,508     233,508

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Sampling                                             0        0        0        0 233,508     233,508

         60  Restoration of River Bed

         60.10  Import/Place River Bed Backfill                      0  123,758  169,650  583,442       0     876,849

         60.15  ALLOWANCE Down Time Bed Backfill                     0        0   52,200        0       0      52,200

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Restoration of River Bed                             0  123,758  221,850  583,442       0     929,049

         62  Restoration of River Bank

         62.12  Import & Place Fill Material                         0  133,278  182,700  493,608       0     809,586

         62.15  ALLOWANCE Down Time Bank Backfil                     0        0   13,050        0       0      13,050

         62.20  Restoration                                          0  114,238   48,900  399,475 2699819   3,262,432

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Restoration of River Bank                            0  247,516  244,650  893,083 2699819   4,085,068

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL GE-Pittsfield EE/CA Alt. #03          1.00 EA        0  1973900  2170268  3116174 5023180  12,283,521  12283521

           Contractor Management                                                                            1,228,352

                                                                                                          -----------

             SUBTOTAL                                                                                      13,511,873

           Field Overhead                                                                                     810,712

                                                                                                          -----------

             SUBTOTAL                                                                                      14,322,586

           Home Office Overhead                                                                             2,148,388

                                                                                                          -----------

             SUBTOTAL                                                                                      16,470,974

           Profit                                                                                             823,549

                                                                                                          -----------

             TOTAL INCL INDIRECTS                                                                          17,294,522

           Contingency                                                                                      4,323,631

                                                                                                          -----------

             SUBTOTAL                                                                                      21,618,153

           Engineering and Design                                                                           1,297,089

                                                                                                          -----------

             SUBTOTAL                                                                                      22,915,242

           USACE Construction Management                                                                    1,833,219
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                                                                                                          -----------

             TOTAL INCL OWNER COSTS                                                                        24,748,461
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    10. Additional Bank Sampling

           USR GC Additional Bank Sampling @ Depth                0.00     0.00     0.00     0.00   60000    60000.00

                                                      1.00 LS        0        0        0        0  60,000      60,000  60000.00

           USR GC Appendix IX Sampling @ Depth                    0.00     0.00     0.00     0.00  100000   100000.00

                                                      1.00 LS        0        0        0        0 100,000     100,000 100000.00

           USR GC Detailed Sampling of River                      0.00     0.00     0.00     0.00  100000   100000.00

                                                      1.00 LS        0        0        0        0 100,000     100,000 100000.00

           USR GC Geotech Investigation & Analysis                0.00     0.00     0.00     0.00  150000   150000.00

                                                      1.00 LS        0        0        0        0 150,000     150,000 150000.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Additional Bank Sampling                           0        0        0        0 410,000     410,000
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    20. Mobilization

        20.10. Mobilize Equipment

               Mobilize equipment

               Excavator         2

               Front End Loader  1

               Dozer             2

               Compactor         2

               Trencher          2

               Truck Crane       1

            TOTAL Mobilize Equipment                 10.00 EA        0        0        0        0   3,000       3,000    300.00
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        20.20. Setup Temporary Facilities

               Setup Temporary Facilities includes setup of trailers, installation of

               temporary utilities, install construction entrance, etc.

           USR GC Excavator (2)                                   0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      1.00 MO        0        0    7,500        0       0       7,500   7500.00

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      1.00 MO        0        0    3,650        0       0       3,650   3650.00

           USR GC Office Trailer Rental                           0.00     0.00   300.00     0.00    0.00      300.00

                                                     23.00 MO        0        0    6,900        0       0       6,900    300.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    352.00 HR        0   10,743        0        0       0      10,743     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    352.00 HR        0    8,297        0        0       0       8,297     23.57

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                     40.00 HR        0    1,225        0        0       0       1,225     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                     40.00 HR        0    1,234        0        0       0       1,234     30.85

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     22.00 DA        0        0        0    4,400       0       4,400    200.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  2500.00    0.00     2500.00

                                                      1.00 LS        0        0        0    2,500       0       2,500   2500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00     0.00 2500.00     2500.00

                                                      1.00 LS        0        0        0        0   2,500       2,500   2500.00

           USR GC Office Trailer Utilities                        0.00     0.00     0.00     0.00 1000.00     1000.00

                                                     23.00 MO        0        0        0        0  23,000      23,000   1000.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup Temporary Facilities                         0   21,498   18,050    6,900  25,500      71,948
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        20.30. Install Temporary Fence

               MEANS Site Work and Landscape Cost Data 1999

               Install temporary fence pg 118

           USR GC Temporary Fence                                 0.00     0.00     0.00     0.00    3.38        3.38

                  MEANS Site Work and Landscape      15000 LF        0        0        0        0  50,700      50,700      3.38

                  Cost Data 1999

                  Temporary fence page 118

           USR GC Remove wood fence                               0.00     0.00     0.00     0.00    1.25        1.25

                  MEANS Site Work and Landscape      15000 LF        0        0        0        0  18,750      18,750      1.25

                  Cost Data 1999

                  Remove wood fence page 29

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Install Temporary Fence            15000 LF        0        0        0        0  69,450      69,450      4.63
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        20.32. Construct Temp. Dewatering Area

               Assume 12 areas 40'x 40' each with earthen berms, lined with PVC liner,

               layer of geotextile, layer of sand and layer of stone, precast concret

               inlet used as sump.

           USR GC Inlet Grate                                     0.00     0.00     0.00   214.00    0.00      214.00

                                                     12.00 EA        0        0        0    2,568       0       2,568    214.00

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      2.00 MO        0        0    7,800        0       0       7,800   3900.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC PVC Liner                                       0.00     0.00     0.00     0.60    0.00        0.60

                                                   4300.00 SY        0        0        0    2,580       0       2,580      0.60

           USR GC Concrete Inlet 4'dia. 4' deep                   0.00     0.00     0.00   315.00    0.00      315.00

                                                     12.00 EA        0        0        0    3,780       0       3,780    315.00

           USR GC Concrete Inlet Cover                            0.00     0.00     0.00   148.00    0.00      148.00

                                                     12.00 EA        0        0        0    1,776       0       1,776    148.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                                                    240.00 CY        0        0        0    3,960       0       3,960     16.50

           USR GC Sand                                            0.00     0.00     0.00     7.50    0.00        7.50

                                                    240.00 CY        0        0        0    1,800       0       1,800      7.50

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                    430.00 CY        0        0        0    2,150       0       2,150      5.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Construct Temp. Dewatering Area    12.00 EA        0   38,079   24,100   18,614       0      80,793   6732.78
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        20.34. Temporary Dewatering Area WTS

               Temporary dewatering area water treatment system.  One WTS for all

               dewatering areas.

               Assume 100 gpm using (1) modular tank, (4) bag filters, (1) dual

               carbon unit, submersible pumps and one efffluent pump, PVC pipe and

               flexible hose.

               Assume discharge returns water into river.

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      0.25 MO        0        0      913        0       0         913   3650.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      0.25 MO        0        0    1,875        0       0       1,875   7500.00

           USR GC Carbon Units 100 gpm                            0.00     0.00     0.00 13217.00    0.00    13217.00

                                                      1.00 EA        0        0        0   13,217       0      13,217  13217.00

           USR GC Bag Filters                                     0.00     0.00     0.00   919.00    0.00      919.00

                                                      4.00 EA        0        0        0    3,676       0       3,676    919.00

           USR GC ALLOWANCE PVC Pipe                              0.00     0.00     0.00  1000.00    0.00     1000.00

                                                      1.00 LS        0        0        0    1,000       0       1,000   1000.00

           USR GC ALLOWANCE Hose                                  0.00     0.00     0.00  1000.00    0.00     1000.00

                                                      1.00 LS        0        0        0    1,000       0       1,000   1000.00

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                      5.00 DA        0        0        0    1,000       0       1,000    200.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  7500.00    0.00     7500.00

                                                      1.00 LS        0        0        0    7,500       0       7,500   7500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00  7500.00    0.00     7500.00

                                                      1.00 LS        0        0        0    7,500       0       7,500   7500.00

           USR GC Modular Tank                                    0.00     0.00     0.00 28815.00    0.00    28815.00

                                                      1.00 EA        0        0        0   28,815       0      28,815  28815.00

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                     40.00 HR        0    1,225        0        0       0       1,225     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                     40.00 HR        0    1,234        0        0       0       1,234     30.85

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                     80.00 HR        0    1,886        0        0       0       1,886     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                     80.00 HR        0    2,442        0        0       0       2,442     30.52



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197     UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:30:46

Eff. Date  00/00/00          PROJECT EECA03:   GE-Pittsfield EE/CA Alt. #03 - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE    7

                                                       20. Mobilization

-------------------------------------------------------------------------------------------------------------------------------

20.34. Temporary Dewatering Area WTS                QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Temporary Dewatering Area WTS                      0    6,786    2,788   63,708       0      73,282
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        20.50. Erosion & Sedimentation Control

            20.50.10. Install Silt Fence

                     MEANS Site Work and Landscape Cost Data 1999

                     Silt Fence Installation pg 58 and Excavating, Utility Trench pg 52

                     Trenching           $0.54/lf

                     Install silt fence  $0.88/lf

                     Backfill trench     $0.43/lf

                     TOTAL               $1.85/lf

            TOTAL Install Silt Fence                 15000 LF        0        0        0        0  27,750      27,750      1.85

            20.50.30. Turbidty Barrier

           USR GC Truck Crane                                     0.00     0.00  5400.00     0.00    0.00     5400.00

                                                      2.00 MO        0        0   10,800        0       0      10,800   5400.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    912.00 HR        0   21,496        0        0       0      21,496     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    304.00 HR        0    9,278        0        0       0       9,278     30.52

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     38.00 DA        0        0        0    7,600       0       7,600    200.00

           USR GC Turbidity Barrier                               0.00     0.00     0.00     4.83    0.00        4.83

                                                   3750.00 LF        0        0        0   18,113       0      18,113      4.83

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Turbidty Barrier                                   0   30,774   10,800   25,713       0      67,286

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Erosion & Sedimentation Control                    0   30,774   10,800   25,713  27,750      95,036
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        20.60. Clearing

            20.60.10. Clearing

                     MEANS Site Work and Landscape Cost Data 1999

                     Cut & Chip medium, trees to 12" dia. pg 39

            TOTAL Clearing                           14.00 AC        0        0        0        0  75,600      75,600   5400.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Clearing                                           0        0        0        0  75,600      75,600
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-------------------------------------------------------------------------------------------------------------------------------

        20.70. Temporary Access Road

            20.70.10. Construct Temporary Access Road

                     MEANS Site Work and Landscape Cost Data 1999

                     Roads, gravel fill, no surfacing, 8" depth, pg 15

                     Geotextile included in unit price, pg 57

                     Temporary Road     $5.60 /sy

                     Geotextile         $1.43 /sy

                     Total              $7.03 /sy

            TOTAL Construct Temporary Access Road    21700 SY        0        0        0        0 152,551     152,551      7.03

            20.70.20. Remove Temporary Access Road

                     MEANS Site Work and Landscape Cost Data 1999

                     Pavement removal, bituminuous roads, 3" thick, pg 30

                     Assume remove during excavation activities.

            TOTAL Remove Temporary Access Road       21700 SY        0        0        0        0  82,894      82,894      3.82

            20.70.30. T & D of Access Road Materials

                     Access road assumed to be 8" thick and cover 21700 sy

                     ((21700 sy x 9 sf/sy x 0.67 ft) / 27 cf/cy) x 1.5 tn/cy = 7270 tn

                     Assume able to dispose of material as landfill cover.

                     Material loaded during removal activity.

           USR GC Trans Landfill Cover                            0.00     0.00     0.00     0.00   20.00       20.00

                                                   7270.00 TN        0        0        0        0 145,400     145,400     20.00

           USR GC Disposal Landfill Cover                         0.00     0.00     0.00     0.00   15.00       15.00

                                                   7270.00 TN        0        0        0        0 109,050     109,050     15.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL T & D of Access Road Materials                     0        0        0        0 254,450     254,450

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Temporary Access Road                              0        0        0        0 489,895     489,895
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20.72. Maint. & Protection of Traffic               QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.72. Maint. & Protection of Traffic

               Assume maintenance and protection of traffic full time during excavation

               and backfill activities, two flagmen full time.

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   8096.00 HR        0  190,823        0        0       0     190,823     23.57

           USR GC Misc. Signage                                   0.00     0.00     0.00   300.00    0.00      300.00

                                                    100.00 EA        0        0        0   30,000       0      30,000    300.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Maint. & Protection of Traffic                     0  190,823        0   30,000       0     220,823
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20.74. Exc. Seepage WTS (equip & matl)              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.74. Exc. Seepage WTS (equip & matl)

               WTS for treatment of water seeping in bypassed cells after initial

               removal of bulk river water.  Assume system to be 300 gpm and consist of

               frak tank, suction pump, bag filters, carbon units and misc. piping and

               accessories.

               Assume setup at each cell along river, 15 setup/teardown events.

               Setup/teardown included in dewater river bed activity.

           USR GC Bag Filters  160 gpm each                       0.00     0.00     0.00  1266.00    0.00     1266.00

                                                      4.00 EA        0        0        0    5,064       0       5,064   1266.00

           USR GC Carbon Units 100 gpm parallel                   0.00     0.00     0.00 13217.00    0.00    13217.00

                                                      3.00 EA        0        0        0   39,651       0      39,651  13217.00

           USR GC ALLOWANCE PVC Pipe                              0.00     0.00     0.00  3000.00    0.00     3000.00

                                                      1.00 LS        0        0        0    3,000       0       3,000   3000.00

           USR GC ALLOWANCE Hose                                  0.00     0.00     0.00  3000.00    0.00     3000.00

                                                      1.00 LS        0        0        0    3,000       0       3,000   3000.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  7500.00    0.00     7500.00

                                                      1.00 LS        0        0        0    7,500       0       7,500   7500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00  7500.00    0.00     7500.00

                                                      1.00 LS        0        0        0    7,500       0       7,500   7500.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Exc. Seepage WTS (equip & matl)                    0        0        0   65,715       0      65,715
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20.76. Truck Decon Facilities                       QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.76. Truck Decon Facilities

               Truck decon facilities includes construction of pads, pads assumed to be

               asphalt with precast concrete inlet sumps.

           USR GC Backhoe                                         0.00     0.00  2850.00     0.00    0.00     2850.00

                                                      0.50 MO        0        0    1,425        0       0       1,425   2850.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    192.00 HR        0    4,525        0        0       0       4,525     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    192.00 HR        0    5,860        0        0       0       5,860     30.52

           USR GC Concrete Inlet 4' dia. x 4' deep                0.00     0.00     0.00   315.00    0.00      315.00

                                                      6.00 EA        0        0        0    1,890       0       1,890    315.00

           USR GC Concrete Inlet Cover                            0.00     0.00     0.00   148.00    0.00      148.00

                                                      6.00 EA        0        0        0      888       0         888    148.00

           USR GC PVC Liner                                       0.00     0.00     0.00     0.60    0.00        0.60

                                                    800.00 SY        0        0        0      480       0         480      0.60

           USR GC 1000 gal HDPE Tank                              0.00     0.00     0.00   800.00    0.00      800.00

                                                      6.00 EA        0        0        0    4,800       0       4,800    800.00

           USR GC Asphalt Pads                                    0.00     0.00     0.00     0.00   14.76       14.76

                                                    800.00 SY        0        0        0        0  11,808      11,808     14.76

           USR GC Asphalt Curbing                                 0.00     0.00     0.00     0.00    2.58        2.58

                                                    960.00 LF        0        0        0        0   2,477       2,477      2.58

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Truck Decon Facilities              6.00 EA        0   10,385    1,425    8,058  14,285      34,153   5692.18
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20.90. Demobilization                               QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.90. Demobilization

            TOTAL Demobilize Equipment               10.00 EA        0        0        0        0   3,000       3,000    300.00

            20.90.20. Teardown Temporary Facilities

                     Teardown Temporary Facilities include removal of trailers, removal of

                     temporary utilites, removal of construction entrance, etc.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      2.00 MO        0        0   15,000        0       0      15,000   7500.00

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                     80.00 HR        0    2,450        0        0       0       2,450     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                     80.00 HR        0    2,468        0        0       0       2,468     30.85

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     44.00 DA        0        0        0    8,800       0       8,800    200.00

           USR GC Misc. Electrical Materials                      0.00     0.00     0.00  2500.00    0.00     2500.00

                                                      1.00 LS        0        0        0    2,500       0       2,500   2500.00

           USR GC Misc. Plumbing Materials                        0.00     0.00     0.00     0.00 2500.00     2500.00

                                                      1.00 LS        0        0        0        0   2,500       2,500   2500.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Teardown Temporary Facilities                      0   42,997   22,300   11,300   2,500      79,097

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Demobilization                                     0   42,997   22,300   11,300   5,500      82,097
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20.92. Pavement Restoration                         QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        20.92. Pavement Restoration

               MEANS Site Work and Landscape Cost Data 1999, pg 71

            TOTAL Pavement Restoration             8000.00 SY        0        0        0        0 118,080     118,080     14.76

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Mobilization                                       0  341,343   79,463  230,008 829,060   1,479,873
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32.10. Setup & Teardown Pumping System              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    32. Pumping bypass entire 1.5 miles

        32.10. Setup & Teardown Pumping System

               Assume setup and teardown system five times.

           USR GC Godwin Pump Delivery                            0.00     0.00 16150.00     0.00    0.00    16150.00

                                                      1.00 LS        0        0   16,150        0       0      16,150  16150.00

           USR GC Purchase Pumps and Piping                       0.00     0.00  1160000     0.00    0.00  1160000.00

                  Godwin Quotation dated July 9,      1.00 LS        0        0  1160000        0       0   1,160,000   1160000

                  1999.

           USR GC Diesel Pump Enclosures                          0.00     0.00     0.00 18000.00    0.00    18000.00

                                                     12.00 EA        0        0        0  216,000       0     216,000  18000.00

           USR GC Off-Road Crane                                  0.00     0.00   435.00     0.00    0.00      435.00

                                                     25.00 DA        0        0   10,875        0       0      10,875    435.00

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      1.25 MO        0        0    4,563        0       0       4,563   3650.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    400.00 HR        0    9,428        0        0       0       9,428     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    400.00 HR        0   12,208        0        0       0      12,208     30.52

           USR GC Godwin Pump Setup System                        0.00     0.00     0.00     0.00   34235    34235.00

                  Includes travel to site, labor,     5.00 EA        0        0        0        0 171,175     171,175  34235.00

                  and service truck for assisting

                  in setup of pump and piping

                  system.

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup & Teardown Pumping System                    0   21,636  1191588  216,000 171,175   1,600,399
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32.15. Setup & Teardown Diversion Dams              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        32.15. Setup & Teardown Diversion Dams

               Assume reuse gravel material.

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      1.25 MO        0        0    4,563        0       0       4,563   3650.00

           USR GC Excavator                                       0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      1.25 MO        0        0    9,375        0       0       9,375   7500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    400.00 HR        0    9,428        0        0       0       9,428     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    400.00 HR        0   12,208        0        0       0      12,208     30.52

           USR GC PVC Liner                                       0.00     0.00     0.00     0.60    0.00        0.60

                                                   2990.00 SY        0        0        0    1,794       0       1,794      0.60

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                                                    100.00 CY        0        0        0    1,775       0       1,775     17.75

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                    500.00 CY        0        0        0    2,500       0       2,500      5.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup & Teardown Diversion Dams     5.00 EA        0   21,636   13,938    6,069       0      41,643   8328.50
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32.20. Operate and Maintain Bypass Sys.             QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        32.20. Operate and Maintain Bypass Sys.

               Assume operate for 18 months.

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                  Assume 24 hour/day operation       12960 HR        0  305,467        0        0       0     305,467     23.57

           USR GC Fuel                                            0.00     0.00     0.00     0.65    0.00        0.65

                  Assume use off-road vehicle       970445 GL        0        0        0  630,789       0     630,789      0.65

                  diesel fuel.

           USR GC Misc. Materials (monthly)                       0.00     0.00     0.00   500.00    0.00      500.00

                                                     18.00 MO        0        0        0    9,000       0       9,000    500.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Operate and Maintain Bypass Sys.   18.00 MO        0  305,467        0  639,789       0     945,256  52514.25

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Pumping bypass entire 1.5 miles                    0  348,739  1205525  861,858 171,175   2,587,297
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34.10. Dewatering of river bed                      QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    34. Dewatering of river bed

       Dewater bypassed cells.  System on-site full time for duration of project.

       Assume 15 cells @ 500 ft/cell, two days per move

       Assume excavation to be 18 months.

        34.10. Dewatering of river bed

            34.10.10. Setup, Maintain, & Teardown

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      1.50 MO        0        0    5,475        0       0       5,475   3650.00

           USR GC Godwin 8" Diesel Pump                           0.00     0.00  2385.00     0.00    0.00     2385.00

                                                     18.00 MO        0        0   42,930        0       0      42,930   2385.00

           USR GC Godwin Suction Hose 10 ft sect.                 0.00     0.00     0.00  1413.00    0.00     1413.00

                                                      2.00 EA        0        0        0    2,826       0       2,826   1413.00

           USR GC Godwin Discharge Hose $/lf                      0.00     0.00     0.00     8.30    0.00        8.30

                                                    400.00 LF        0        0        0    3,320       0       3,320      8.30

           USR GC Godwin Equipment Delivery'                      0.00     0.00     0.00     0.00  250.00      250.00

                                                      2.00 EA        0        0        0        0     500         500    250.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    480.00 HR        0   11,314        0        0       0      11,314     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    480.00 HR        0   14,650        0        0       0      14,650     30.52

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                                                    257.00 CY        0        0        0    4,241       0       4,241     16.50

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup, Maintain, & Teardown        40.00 MO        0   25,963   48,405   10,387     500      85,255   2131.37

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Dewatering of river bed                            0   25,963   48,405   10,387     500      85,255
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34.20. Setup/Teardown Seepage WTS                   QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        34.20. Setup/Teardown Seepage WTS

               Assume 15 setup/teardown events, two days each, total 30 days.

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      1.50 MO        0        0    5,475        0       0       5,475   3650.00

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                     30.00 DA        0        0        0    6,000       0       6,000    200.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    480.00 HR        0   11,314        0        0       0      11,314     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    480.00 HR        0   14,650        0        0       0      14,650     30.52

           USR GC Electrician                                     0.00    30.62     0.00     0.00    0.00       30.62

                                                    240.00 HR        0    7,349        0        0       0       7,349     30.62

           USR GC Pipefitter                                      0.00    30.85     0.00     0.00    0.00       30.85

                                                    240.00 HR        0    7,404        0        0       0       7,404     30.85

           USR GC Truck w/ Flatbed Trailer                        0.00     0.00     0.00     0.00  750.00      750.00

                                                     30.00 DA        0        0        0        0  22,500      22,500    750.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Setup/Teardown Seepage WTS                         0   40,716    5,475    6,000  22,500      74,691
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34.22. O & M of Seepage WTS                         QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        34.22. O & M of Seepage WTS

               Electricity - ALLOWANCE $/mo assume $1500/mo

               Carbon - Assume one change per month 1760 # x 6 units x 18 months = 190080#

               Bag Filter Bags - Assume 2 bags per filter per day x 4 filters x 1 shift x

               1.5 years 365 days/yr = 4380 bags.

           USR GC Frank Tank 21,000 gal (monthly)                 0.00     0.00     0.00  1100.00    0.00     1100.00

                                                     54.00 MO        0        0        0   59,400       0      59,400   1100.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                  Assume operation 12 hours per    6480.00 HR        0  152,734        0        0       0     152,734     23.57

                  day.

                  Operates pumping system and

                  seepage WTS.

           USR GC Carbon Replacement                              0.00     0.00     0.00     1.28    0.00        1.28

                                                    190080 LB        0        0        0  243,302       0     243,302      1.28

           USR GC Bag Filter Bags                                 0.00     0.00     0.00     4.56    0.00        4.56

                                                   4380.00 EA        0        0        0   19,973       0      19,973      4.56

           USR GC ALLOWANCE Elec Svs for WTS #2                   0.00     0.00     0.00     0.00 1500.00     1500.00

                                                     18.00 MO        0        0        0        0  27,000      27,000   1500.00

           USR GC Spent Carbon Removal & Disposal                 0.00     0.00     0.00     0.00    0.25        0.25

                                                    190080 LB        0        0        0        0  47,520      47,520      0.25

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL O & M of Seepage WTS                               0  152,734        0  322,675  74,520     549,929

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Dewatering of river bed                            0  219,413   53,880  339,062  97,520     709,875
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40.10. Excavate Bed Sediments                       QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST
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    40. Excavate & Transport Sed./Soils

        40.10. Excavate Bed Sediments

               Estimated duration to excavate 43,200 cy based on 300 cy per day = 6.5

               months.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      6.50 MO        0        0   48,750        0       0      48,750   7500.00

           USR GC Dump Truck (3)                                  0.00     0.00     0.00     0.00   75.00       75.00

                                                   3432.00 HR        0        0        0        0 257,400     257,400     75.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      6.50 MO        0        0   66,300        0       0      66,300  10200.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2288.00 HR        0   69,830        0        0       0      69,830     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2288.00 HR        0   53,928        0        0       0      53,928     23.57

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                    143.00 DA        0        0        0   28,600       0      28,600    200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Excavate Bed Sediments             43200 CY        0  123,758  115,050   28,600 257,400     524,808     12.15
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        40.15. ALLOWANCE Down Time Bed Exc.

               Assume down time 6.5 months x 30% = 1.95 months, say 2 months.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      2.00 MO        0        0   15,000        0       0      15,000   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      2.00 MO        0        0   20,400        0       0      20,400  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Bed Exc.                       0        0   35,400        0       0      35,400
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        40.20. Excavate Bank Soils

               Estimated duration to excavate and backfill 46,500 cy based on 300 cy per

               day = 7.0 months.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      7.00 MO        0        0   52,500        0       0      52,500   7500.00

           USR GC Dump Truck (3)                                  0.00     0.00     0.00     0.00   75.00       75.00

                                                   3696.00 HR        0        0        0        0 277,200     277,200     75.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      7.00 MO        0        0   71,400        0       0      71,400  10200.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2464.00 HR        0   75,201        0        0       0      75,201     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2464.00 HR        0   58,076        0        0       0      58,076     23.57

           USR GC Misc. Daily Materials                           0.00     0.00     0.00   200.00    0.00      200.00

                                                    154.00 DA        0        0        0   30,800       0      30,800    200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Excavate Bank Soils                46500 CY        0  133,278  123,900   30,800 277,200     565,178     12.15
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        40.25. ALLOWANCE Down Time Bank Exc.

               Assume down time 7 months x 5% = 0.35 months, say 0.5 months.

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      0.50 MO        0        0    3,750        0       0       3,750   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      0.50 MO        0        0    5,100        0       0       5,100  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Bank Exc.                      0        0    8,850        0       0       8,850
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        40.40. O & M Truck Decon Facilities

           USR GC Pressure Washer                                 0.00     0.00  3000.00     0.00    0.00     3000.00

                                                      2.00 EA        0        0    6,000        0       0       6,000   3000.00

           USR GC Trash Pump w/ Suct. & Disch. Hse                0.00     0.00  5000.00     0.00    0.00     5000.00

                                                      2.00 EA        0        0   10,000        0       0      10,000   5000.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   4752.00 HR        0  112,005        0        0       0     112,005     23.57

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL O & M Truck Decon Facilities       89700 CY        0  112,005   16,000        0       0     128,005      1.43

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Excavate & Transport Sed./Soils                    0  369,040  299,200   59,400 534,600   1,262,240
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    42. Dewatering of Excavated Material

        42.10. Manage Drying Area

           USR GC Front End Loader (monthly)                      0.00     0.00  3650.00     0.00    0.00     3650.00

                                                     18.00 MO        0        0   65,700        0       0      65,700   3650.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   3168.00 HR        0   96,687        0        0       0      96,687     30.52

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   3168.00 HR        0   74,670        0        0       0      74,670     23.57

           USR GC Silt Sack                                       0.00     0.00     0.00    25.00    0.00       25.00

                                                    396.00 EA        0        0        0    9,900       0       9,900     25.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Manage Drying Area                 18.00 MO        0  171,357   65,700    9,900       0     246,957  13719.84
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        42.20. O & M WTS

               Operation and Maintenance of water treatment system

               Electricity - ALLOWANCE $/mo assume $500/mo

               Carbon - Assume one change per month 1760# x 2 units x 18 months = 63360#

               Bag Filter Bags - Assume 2 bags per filter per shift x 4 filters x 1 shifts

               per day x 1.5 years x 365 days per year =  4380 bags

               Assume weekly sampling

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                  Assume operation 12 hours per    6480.00 HR        0  152,734        0        0       0     152,734     23.57

                  day.

           USR GC Carbon Replacement                              0.00     0.00     0.00     2.00    0.00        2.00

                                                     63360 LB        0        0        0  126,720       0     126,720      2.00

           USR GC Bag Filter Bags                                 0.00     0.00     0.00     2.90    0.00        2.90

                                                   4380.00 EA        0        0        0   12,702       0      12,702      2.90

           USR GC ALLOWANCE Elec Svc for WTS                      0.00     0.00     0.00     0.00  500.00      500.00

                                                     18.00 MO        0        0        0        0   9,000       9,000    500.00

           USR GC Spent Carbon Removal & Disposal                 0.00     0.00     0.00     0.00    0.25        0.25

                                                     63360 LB        0        0        0        0  15,840      15,840      0.25

           USR GC Anal. TSS                                       0.00     0.00     0.00     0.00   30.00       30.00

                                                     78.00 EA        0        0        0        0   2,340       2,340     30.00

           USR GC Anal. O & G                                     0.00     0.00     0.00     0.00   30.00       30.00

                                                     78.00 EA        0        0        0        0   2,340       2,340     30.00

           USR GC Anal. Phenol                                    0.00     0.00     0.00     0.00   30.00       30.00

                                                     78.00 EA        0        0        0        0   2,340       2,340     30.00

           USR GC Anal. Settable Solids                           0.00     0.00     0.00     0.00   30.00       30.00

                                                     78.00 EA        0        0        0        0   2,340       2,340     30.00

           USR GC Anal. PCBs                                      0.00     0.00     0.00     0.00  132.50      132.50

                                                     78.00 EA        0        0        0        0  10,335      10,335    132.50

           USR GC Anal. Iron (total)                              0.00     0.00     0.00     0.00   30.00       30.00

                                                     78.00 EA        0        0        0        0   2,340       2,340     30.00

           USR GC Anal. pH                                        0.00     0.00     0.00     0.00    8.00        8.00

                                                     78.00 EA        0        0        0        0     624         624      8.00

           USR GC Anal. Temp. (field measurement)                 0.00     0.00     0.00     0.00    0.00        0.00

                                                     78.00 EA        0        0        0        0       0           0      0.00
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                                                               ------- -------- -------- -------- ------- -----------

            TOTAL O & M WTS                          18.00 MO        0  152,734        0  139,422  47,499     339,655  18869.70

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Dewatering of Excavated Material                   0  324,091   65,700  149,322  47,499     586,612
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    46. Sampling

        46.20. Characterization Sampling

           USR GC PCB Analysis  (1/150 tn)                        0.00     0.00     0.00     0.00  132.50      132.50

                                                    885.00 EA        0        0        0        0 117,263     117,263    132.50

           USR GC TCLP Analysis  (1/2000 tn)                      0.00     0.00     0.00     0.00 1095.00     1095.00

                                                     67.00 EA        0        0        0        0  73,365      73,365   1095.00

           USR GC Dioxin Analysis  (1/2000 tn)                    0.00     0.00     0.00     0.00  400.00      400.00

                                                     67.00 EA        0        0        0        0  26,800      26,800    400.00

           USR GC RCRA Characteristics (1/2000 tn)                0.00     0.00     0.00     0.00  215.00      215.00

                                                     67.00 EA        0        0        0        0  14,405      14,405    215.00

           USR GC pH (1/2000 tn)                                  0.00     0.00     0.00     0.00   15.00       15.00

                                                     67.00 EA        0        0        0        0   1,005       1,005     15.00

           USR GC Moisture Content (1/2000 tn)                    0.00     0.00     0.00     0.00   10.00       10.00

                                                     67.00 EA        0        0        0        0     670         670     10.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Characterization Sampling                          0        0        0        0 233,508     233,508

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Sampling                                           0        0        0        0 233,508     233,508
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    60. Restoration of River Bed

        60.10. Import/Place River Bed Backfill

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      6.50 MO        0        0   29,250        0       0      29,250   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      6.50 MO        0        0   25,350        0       0      25,350   3900.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      6.50 MO        0        0   48,750        0       0      48,750   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      6.50 MO        0        0   66,300        0       0      66,300  10200.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2288.00 HR        0   53,928        0        0       0      53,928     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2288.00 HR        0   69,830        0        0       0      69,830     30.52

           USR GC Misc. Daily Expenses                            0.00     0.00     0.00   200.00    0.00      200.00

                                                    143.00 DA        0        0        0   28,600       0      28,600    200.00

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                   7586.00 CY        0        0        0   37,930       0      37,930      5.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    7444.00 CY        0        0        0  122,826       0     122,826     16.50

                  Cost Data 1999

                  stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                  MEANS Site Work and Landscape      22202 CY        0        0        0  394,086       0     394,086     17.75

                  Cost Data 1999

                  Rip-Rap, random broken stone pg

                  60

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Import/Place River Bed Backfill                    0  123,758  169,650  583,442       0     876,849
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        60.15. ALLOWANCE Down Time Bed Backfill

               Assume down time 6.5 months x 30% = 1.95 months, say 2 months.

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      2.00 MO        0        0    7,800        0       0       7,800   3900.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      2.00 MO        0        0   15,000        0       0      15,000   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      2.00 MO        0        0   20,400        0       0      20,400  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Bed Backfill                   0        0   52,200        0       0      52,200

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Restoration of River Bed                           0  123,758  221,850  583,442       0     929,049
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    62. Restoration of River Bank

        62.12. Import & Place Fill Material

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      7.00 MO        0        0   31,500        0       0      31,500   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      7.00 MO        0        0   27,300        0       0      27,300   3900.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      7.00 MO        0        0   52,500        0       0      52,500   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      7.00 MO        0        0   71,400        0       0      71,400  10200.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                   2464.00 HR        0   58,076        0        0       0      58,076     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   2464.00 HR        0   75,201        0        0       0      75,201     30.52

           USR GC Misc. Daily Expenses                            0.00     0.00     0.00   200.00    0.00      200.00

                                                    154.00 DA        0        0        0   30,800       0      30,800    200.00

           USR GC Fill Material                                   0.00     0.00     0.00     5.00    0.00        5.00

                                                     32406 CY        0        0        0  162,030       0     162,030      5.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    4413.00 CY        0        0        0   72,815       0      72,815     16.50

                  Cost Data 1999

                  stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                  MEANS Site Work and Landscape      12843 CY        0        0        0  227,963       0     227,963     17.75

                  Cost Data 1999

                  Rip-Rap, random broken stone pg

                  60

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Import & Place Fill Material                       0  133,278  182,700  493,608       0     809,586
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        62.15. ALLOWANCE Down Time Bank Backfil

               Assume 5% down time x 7 months = 0.35 months, say 0.5 months.

           USR GC Dozer (monthly)                                 0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      0.50 MO        0        0    2,250        0       0       2,250   4500.00

           USR GC Compactor (monthly)                             0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      0.50 MO        0        0    1,950        0       0       1,950   3900.00

           USR GC Excavator (monthly)                             0.00     0.00  7500.00     0.00    0.00     7500.00

                                                      0.50 MO        0        0    3,750        0       0       3,750   7500.00

           USR GC Excavator, Long Reach (monthly)                 0.00     0.00 10200.00     0.00    0.00    10200.00

                                                      0.50 MO        0        0    5,100        0       0       5,100  10200.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time Bank Backfil                   0        0   13,050        0       0      13,050
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        62.20. Restoration

            62.20.10. Revegetation

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Geotextile                                      0.00     0.00     0.00     0.42    0.00        0.42

                                                     47886 SY        0        0        0   20,112       0      20,112      0.42

           USR GC Coir Blanket                                    0.00     0.00     0.00     1.21    0.00        1.21

                                                   5986.00 SY        0        0        0    7,243       0       7,243      1.21

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                                                   5986.00 CY        0        0        0  106,252       0     106,252     17.75

           USR GC Seeding                                         0.00     0.00     0.00     0.00    0.05        0.05

                  MEANS Site Work and Landscape     153648 SF        0        0        0        0   7,682       7,682      0.05

                  Cost Data 1999

                  Rye fine textured hydro or air

                  seeding pg 127

           USR GC Shrubs                                          0.00     0.00     0.00     0.00   26.67       26.67

                  MEANS Site Work and Landscape    2449.00 EA        0        0        0        0  65,315      65,315     26.67

                  Cost Data 1999

                  Shrubs, Cornus mas, 2' to 3',

                  pg 160

                  Planting, potted heavy or

                  stoney soil, pg 130

           USR GC Trees                                           0.00     0.00     0.00     0.00  166.00      166.00

                  MEANS Site Work and Landscape    6146.00 EA        0        0        0        0 1020236   1,020,236    166.00

                  Cost Data 1999

                  Populus nigra italica, 20 gal

                  pg 137

                  Bagged and burlapped, 12" dia.

                  ball, backhoe pg 130

           USR GC Vines                                           0.00     0.00     0.00     0.00    2.49        2.49

                  MEANS Site Work and Landscape    1007.00 EA        0        0        0        0   2,507       2,507      2.49

                  Cost Data 1999

                  Ground covers, vines and
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                  climbing plants, pg 175

                  Planting, plotted, 3" dia. pg

                  130

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Revegetation                       22750 SF        0   38,079   16,300  133,607 1095741   1,283,727     56.43

            62.20.20. Bioengineering

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Geotextile                                      0.00     0.00     0.00     0.42    0.00        0.42

                                                   8409.00 SY        0        0        0    3,532       0       3,532      0.42

           USR GC Misc. Daily Material                            0.00     0.00     0.00   200.00    0.00      200.00

                                                     44.00 DA        0        0        0    8,800       0       8,800    200.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    2702.00 CY        0        0        0   44,583       0      44,583     16.50

                  Cost Data 1999

                  Stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205.

           USR GC Geogrid                                         0.00     0.00     0.00     0.40    0.00        0.40

                                                   9948.00 SY        0        0        0    3,979       0       3,979      0.40

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                                                   2211.00 CY        0        0        0   39,245       0      39,245     17.75

           USR GC Coir Blanket                                    0.00     0.00     0.00     1.21    0.00        1.21

                                                     56740 SY        0        0        0   68,655       0      68,655      1.21

           USR GC Seeding                                         0.00     0.00     0.00     0.00    0.05        0.05

                  MEANS Site Work and Landscape      75677 SF        0        0        0        0   3,784       3,784      0.05

                  Cost Data 1999

                  Rye fine tectured hyrdor or air

                  seeding pg 71.

           USR GC Shrubs                                          0.00     0.00     0.00     0.00   26.67       26.67

                  MEANS Site Work and Landscape    2211.00 EA        0        0        0        0  58,967      58,967     26.67

                  Cost Data 1999
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                  Shrubs, Cornus mas, 2' to 3' pg

                  160.

           USR GC Trees                                           0.00     0.00     0.00     0.00  166.00      166.00

                  MEANS Site Work and Landscape    3027.00 EA        0        0        0        0 502,482     502,482    166.00

                  Cost Data 1999,

                  Populus nigra italica, 20 gal

                  pg 137

                  Bagged and burlapped, 12" dia.

                  ball backhoe pg 130

           USR GC Vines                                           0.00     0.00     0.00     0.00    2.49        2.49

                  MEANS Site Work and Landscape     466.00 EA        0        0        0        0   1,160       1,160      2.49

                  Cost Data 1999,

                  Ground covers, vines and

                  climbing plants, pg 175

                  Planting, plotted 3' dia. pg

                  130

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Bioengineering                    199925 SF        0   38,079   16,300  168,795 566,394     789,568      3.95

            62.20.30. Hard Structures

           USR GC Front End Loader                                0.00     0.00  3650.00     0.00    0.00     3650.00

                                                      2.00 MO        0        0    7,300        0       0       7,300   3650.00

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      2.00 MO        0        0    9,000        0       0       9,000   4500.00

           USR GC Laborer                                         0.00    23.57     0.00     0.00    0.00       23.57

                                                    704.00 HR        0   16,593        0        0       0      16,593     23.57

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                    704.00 HR        0   21,486        0        0       0      21,486     30.52

           USR GC Geotextile                                      0.00     0.00     0.00     0.42    0.00        0.42

                                                     10951 SY        0        0        0    4,599       0       4,599      0.42

           USR GC Misc. Daily Material                            0.00     0.00     0.00   200.00    0.00      200.00

                                                     44.00 DA        0        0        0    8,800       0       8,800    200.00

           USR GC 3/4" Gravel                                     0.00     0.00     0.00    16.50    0.00       16.50

                  MEANS Site Work and Landscape    3356.00 CY        0        0        0   55,374       0      55,374     16.50

                  Cost Data 1999

                  Stone, 3/4" to 1/2" plus 10

                  miles transportation, pg 205.

           USR GC 6" dia. PE Perf. Pipe                           0.00     0.00     0.00     0.51    0.00        0.51

                                                   4400.00 LF        0        0        0    2,244       0       2,244      0.51
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           USR GC 6" dia. PE Pipe Cplg.                           0.00     0.00     0.00     1.65    0.00        1.65

                                                      8.00 EA        0        0        0       13       0          13      1.65

           USR GC Geogrid                                         0.00     0.00     0.00     0.40    0.00        0.40

                                                     22954 SY        0        0        0    9,182       0       9,182      0.40

           USR GC Rip-Rap                                         0.00     0.00     0.00    17.75    0.00       17.75

                                                    725.00 CY        0        0        0   12,869       0      12,869     17.75

           USR GC Coir Blanket                                    0.00     0.00     0.00     1.21    0.00        1.21

                                                   3300.00 SY        0        0        0    3,993       0       3,993      1.21

           USR GC Concrete Foundation                             0.00     0.00     0.00     0.00  168.00      168.00

                  MEANS Site Work and Landscape     644.00 CY        0        0        0        0 108,192     108,192    168.00

                  Cost Data 1999

                  Concrete in place including

                  forms and reinforcing, footings

                  strip, 36" x 12", reinforced pg

                  207

           USR GC Interlock. Segmental Block Wall                 0.00     0.00     0.00     0.00   12.05       12.05

                  MEANS Site Work and Landscape      66861 SF        0        0        0        0 805,675     805,675     12.05

                  Cost Data 1999

                  Retaining walls, segmental wall

                  system, interlocking including

                  installation, pg 59.

           USR GC Seeding                                         0.00     0.00     0.00     0.00    0.05        0.05

                  MEANS Site Work and Landscape      39150 SF        0        0        0        0   1,958       1,958      0.05

                  Cost Data 1999

                  Rye fine tectured hyrdor or air

                  seeding pg 71.

           USR GC Shrubs                                          0.00     0.00     0.00     0.00   26.67       26.67

                  MEANS Site Work and Landscape    1263.00 EA        0        0        0        0  33,684      33,684     26.67

                  Cost Data 1999

                  Shrubs, Cornus mas, 2' to 3' pg

                  160.

           USR GC Trees                                           0.00     0.00     0.00     0.00  166.00      166.00

                  MEANS Site Work and Landscape     522.00 EA        0        0        0        0  86,652      86,652    166.00

                  Cost Data 1999,

                  Populus nigra italica, 20 gal

                  pg 137

                  Bagged and burlapped, 12" dia.

                  ball backhoe pg 130
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           USR GC Vines                                           0.00     0.00     0.00     0.00    2.49        2.49

                  MEANS Site Work and Landscape     612.00 EA        0        0        0        0   1,524       1,524      2.49

                  Cost Data 1999,

                  Ground covers, vines and

                  climbing plants, pg 175

                  Planting, plotted 3' dia. pg

                  130

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Hard Structures                    29700 SF        0   38,079   16,300   97,074 1037685   1,189,138     40.04

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Restoration                                        0  114,238   48,900  399,475 2699819   3,262,432

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Restoration of River Bank                          0  247,516  244,650  893,083 2699819   4,085,068

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL GE-Pittsfield EE/CA Alt. #03        1.00 EA        0  1973900  2170268  3116174 5023180  12,283,521  12283521
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                        GE-Pittsfield EE/CA Transportation and Disposal Alternatives

                        Disposal Option A, Consolidation of up to 50,000 cy of contaminated soils and

                        sediments at designated consolidation area at GE with off-site

                        treatment/disposal of of excess material.

                        Disposal Option B, Off-site treatment/disposal of all excavated material.

                        Disposal Option C, Treatment of all suitable material at the GE facility using

                        thermal desorption, with off-site disposal of all material.

                        Disposal Option D, Treatment of all suitable material at the GE facility

                        using solvent extraction, with off-site disposal of all material.

                        Contract Information

                          Escalation                       0.00%

                          Contingency                     25.00%

                          Engineering and Design           6.00%

                          USACE Construction Management    8.00%

                        General Contractor

                          Contractor Management           10.00%

                          Field Overhead                   6.00%

                          Home Office Overhead            15.00%

                          Profit                           5.00%

                          Bond                             0.00%
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70  Disposal Option 134900.00 TN    8,422,679           0   2,105,670     631,701     892,804           0  12,052,854     89.35

72  Disposal Option 134900.00 TN   19,537,912           0   4,884,478   1,465,343   2,071,019           0  27,958,752    207.26

74  Disposal Option 134900.00 TN   36,764,802           0   9,191,200   2,757,360   3,897,069           0  52,610,432    390.00

76  Disposal Option 134900.00 TN   29,910,236           0   7,477,559   2,243,268   3,170,485           0  42,801,547    317.28
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70  Disposal Option

70.10  On-Site Cons  75000.00 TN      422,384           0     105,596      31,679      44,773           0     604,431      8.06

70.20  Transport an  59900.00 TN    8,000,295           0   2,000,074     600,022     848,031           0  11,448,423    191.13

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Disposal Opt 134900.00 TN    8,422,679           0   2,105,670     631,701     892,804           0  12,052,854     89.35

72  Disposal Option

72.20  Transport an 134900.00 TN   19,537,912           0   4,884,478   1,465,343   2,071,019           0  27,958,752    207.26

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Disposal Opt 134900.00 TN   19,537,912           0   4,884,478   1,465,343   2,071,019           0  27,958,752    207.26

74  Disposal Option

74.10  Soil Treatme 130400.00 TN   28,297,569           0   7,074,392   2,122,318   2,999,542           0  40,493,821    310.54

74.20  Off-Site T&D 134900.00 TN    8,451,401           0   2,112,850     633,855     895,849           0  12,093,955     89.65

74.30  T & D Off-Si   2000.00 GL       15,832           0       3,958       1,187       1,678           0      22,656     11.33

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Disposal Opt 134900.00 TN   36,764,802           0   9,191,200   2,757,360   3,897,069           0  52,610,432    390.00

76  Disposal Option

76.10  Soil Treatme 130400.00 TN   21,443,002           0   5,360,751   1,608,225   2,272,958           0  30,684,936    235.31

76.20  Off-Site T&D 134900.00 TN    8,451,401           0   2,112,850     633,855     895,849           0  12,093,955     89.65

76.30  T & D Off-Si   2000.00 GL       15,832           0       3,958       1,187       1,678           0      22,656     11.33

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Disposal Opt 134900.00 TN   29,910,236           0   7,477,559   2,243,268   3,170,485           0  42,801,547    317.28
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-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM      DIRECT    Contr MT    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

70  Disposal Option 134900.00 TN    5,982,250     598,225     394,829   1,046,296     401,080           0   8,422,679     62.44

72  Disposal Option 134900.00 TN   13,876,900   1,387,690     915,875   2,427,070     930,377           0  19,537,912    144.83

74  Disposal Option 134900.00 TN   26,112,385   2,611,239   1,723,417   4,567,056   1,750,705           0  36,764,802    272.53

76  Disposal Option 134900.00 TN   21,243,895   2,124,390   1,402,097   3,715,557   1,424,297           0  29,910,236    221.72



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:32:06

Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

                                                   REMEDIAL BUDGET ESTIMATE                                   SUMMARY PAGE    4

                                           ** PROJECT INDIRECT SUMMARY - Facility **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM      DIRECT    Contr MT    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

70  Disposal Option

70.10  On-Site Cons  75000.00 TN      300,000      30,000      19,800      52,470      20,114           0     422,384      5.63

70.20  Transport an  59900.00 TN    5,682,250     568,225     375,029     993,826     380,966           0   8,000,295    133.56

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Disposal Opt 134900.00 TN    5,982,250     598,225     394,829   1,046,296     401,080           0   8,422,679     62.44

72  Disposal Option

72.20  Transport an 134900.00 TN   13,876,900   1,387,690     915,875   2,427,070     930,377           0  19,537,912    144.83

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Disposal Opt 134900.00 TN   13,876,900   1,387,690     915,875   2,427,070     930,377           0  19,537,912    144.83

74  Disposal Option

74.10  Soil Treatme 130400.00 TN   20,098,490   2,009,849   1,326,500   3,515,226   1,347,503           0  28,297,569    217.01

74.20  Off-Site T&D 134900.00 TN    6,002,650     600,265     396,175   1,049,863     402,448           0   8,451,401     62.65

74.30  T & D Off-Si   2000.00 GL       11,245       1,125         742       1,967         754           0      15,832      7.92

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Disposal Opt 134900.00 TN   26,112,385   2,611,239   1,723,417   4,567,056   1,750,705           0  36,764,802    272.53

76  Disposal Option

76.10  Soil Treatme 130400.00 TN   15,230,000   1,523,000   1,005,180   2,663,727   1,021,095           0  21,443,002    164.44

76.20  Off-Site T&D 134900.00 TN    6,002,650     600,265     396,175   1,049,863     402,448           0   8,451,401     62.65

76.30  T & D Off-Si   2000.00 GL       11,245       1,125         742       1,967         754           0      15,832      7.92

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL Disposal Opt 134900.00 TN   21,243,895   2,124,390   1,402,097   3,715,557   1,424,297           0  29,910,236    221.72



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:32:06

Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

                                                   REMEDIAL BUDGET ESTIMATE                                   SUMMARY PAGE    5

                                             ** PROJECT DIRECT SUMMARY - Scope **

-------------------------------------------------------------------------------------------------------------------------------

                                                  QUANTITY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

         70  Disposal Option A                   134900.00 TN        0        0        0        0 5982250   5,982,250     44.35

         72  Disposal Option B                   134900.00 TN        0        0        0        013876900  13,876,900    102.87

         74  Disposal Option C                   134900.00 TN        0        0        0        026112385  26,112,385    193.57

         76  Disposal Option D                   134900.00 TN        0        0        0        021243895  21,243,895    157.48



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:32:06

Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

                                                   REMEDIAL BUDGET ESTIMATE                                   SUMMARY PAGE    6

                                            ** PROJECT DIRECT SUMMARY - Facility **

-------------------------------------------------------------------------------------------------------------------------------

                                                  QUANTITY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

         70  Disposal Option A

         70.10  On-Site Consolidation             75000.00 TN        0        0        0        0 300,000     300,000      4.00

         70.20  Transport and Disposal Off-Site   59900.00 TN        0        0        0        0 5682250   5,682,250     94.86

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Disposal Option A                134900.00 TN        0        0        0        0 5982250   5,982,250     44.35

         72  Disposal Option B

         72.20  Transport and Disposal Off-Site  134900.00 TN        0        0        0        013876900  13,876,900    102.87

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Disposal Option B                134900.00 TN        0        0        0        013876900  13,876,900    102.87

         74  Disposal Option C

         74.10  Soil Treatment On-Site TTU       130400.00 TN        0        0        0        020098490  20,098,490    154.13

         74.20  Off-Site T&D                     134900.00 TN        0        0        0        0 6002650   6,002,650     44.50

         74.30  T & D Off-Site PCB Liquids         2000.00 GL        0        0        0        0  11,245      11,245      5.62

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Disposal Option C                134900.00 TN        0        0        0        026112385  26,112,385    193.57

         76  Disposal Option D

         76.10  Soil Treatment On-Site Soil Wash 130400.00 TN        0        0        0        015230000  15,230,000    116.79

         76.20  Off-Site T&D                     134900.00 TN        0        0        0        0 6002650   6,002,650     44.50

         76.30  T & D Off-Site PCB Liquids         2000.00 GL        0        0        0        0  11,245      11,245      5.62

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL Disposal Option D                134900.00 TN        0        0        0        021243895  21,243,895    157.48



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:32:06

Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE    1

                                                     70. Disposal Option A

-------------------------------------------------------------------------------------------------------------------------------

70.10. On-Site Consolidation                        QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    70. Disposal Option A

        70.10. On-Site Consolidation

               Assume 50,000 cy of volume available on-site for on-site consolidation.

            70.10.10. Trans. Matl to On-Site Facility

                     Assume placement by others.

                     RCRA C Waste         4200 tn

                     Solid Waste         52650 tn

                     TSCA Waste          18150 tn

                     Assume (3) trucks x (75000 tn / 450 tn/day) x 8 hrs/day = 4000 hrs

           USR GC Dump Truck (3)                                  0.00     0.00     0.00     0.00   75.00       75.00

                                                   4000.00 HR        0        0        0        0 300,000     300,000     75.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Trans. Matl to On-Site Facility    75000 TN        0        0        0        0 300,000     300,000      4.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL On-Site Consolidation              75000 TN        0        0        0        0 300,000     300,000      4.00



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:32:06

Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE    2

                                                     70. Disposal Option A

-------------------------------------------------------------------------------------------------------------------------------

70.20. Transport and Disposal Off-Site              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        70.20. Transport and Disposal Off-Site

            70.20.10. Transportation Off-Site Landfill

           USR GC Trans Solid Waste                               0.00     0.00     0.00     0.00   35.00       35.00

                                                     59550 TN        0        0        0        0 2084250   2,084,250     35.00

           USR GC Trans Chipped Vegetation                        0.00     0.00     0.00     0.00   20.00       20.00

                                                    250.00 TN        0        0        0        0   5,000       5,000     20.00

           USR GC Trans Residuals Disposals                       0.00     0.00     0.00     0.00   40.00       40.00

                                                    100.00 TN        0        0        0        0   4,000       4,000     40.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Transportation Off-Site Landfill   59900 TN        0        0        0        0 2093250   2,093,250     34.95

            70.20.20. Disposal Off-Site Landfill

           USR GC Disposal Residuals                              0.00     0.00     0.00     0.00  110.00      110.00

                                                    100.00 TN        0        0        0        0  11,000      11,000    110.00

           USR GC Disposal Chipped Vegetation                     0.00     0.00     0.00     0.00   20.00       20.00

                                                    250.00 TN        0        0        0        0   5,000       5,000     20.00

           USR GC Disposal Solid Waste                            0.00     0.00     0.00     0.00   60.00       60.00

                                                     59550 TN        0        0        0        0 3573000   3,573,000     60.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Disposal Off-Site Landfill         59900 TN        0        0        0        0 3589000   3,589,000     59.92

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Transport and Disposal Off-Site    59900 TN        0        0        0        0 5682250   5,682,250     94.86

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Disposal Option A                 134900 TN        0        0        0        0 5982250   5,982,250     44.35



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:32:06

Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE    3

                                                     72. Disposal Option B

-------------------------------------------------------------------------------------------------------------------------------

72.20. Transport and Disposal Off-Site              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    72. Disposal Option B

        72.20. Transport and Disposal Off-Site

               RCRA C Waste          4200 tn

               Solid Waste         112200 tn

               TSCA Waste           18150 tn

               Chipped Vegetation     250 tn

               Residuals Disposals    100 tn

            72.20.10. Transportation Off-Site Landfill

           USR GC Trans Solid Waste                               0.00     0.00     0.00     0.00   35.00       35.00

                                                    112200 TN        0        0        0        0 3927000   3,927,000     35.00

           USR GC Trans Chipped Vegetation                        0.00     0.00     0.00     0.00   20.00       20.00

                                                    250.00 TN        0        0        0        0   5,000       5,000     20.00

           USR GC Trans Residuals Disposals                       0.00     0.00     0.00     0.00   40.00       40.00

                                                    100.00 TN        0        0        0        0   4,000       4,000     40.00

           USR GC Trans RCRA C Waste                              0.00     0.00     0.00     0.00   40.00       40.00

                                                   4200.00 TN        0        0        0        0 168,000     168,000     40.00

           USR GC Trans TSCA Waste                                0.00     0.00     0.00     0.00   40.00       40.00

                                                     18150 TN        0        0        0        0 726,000     726,000     40.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Transportation Off-Site Landfill  134900 TN        0        0        0        0 4830000   4,830,000     35.80

            72.20.20. Disposal Off-Site Landfill

           USR GC Disposal Residuals                              0.00     0.00     0.00     0.00  110.00      110.00

                                                    100.00 TN        0        0        0        0  11,000      11,000    110.00

           USR GC Disposal Chipped Vegetation                     0.00     0.00     0.00     0.00   20.00       20.00

                                                    250.00 TN        0        0        0        0   5,000       5,000     20.00

           USR GC Disposal Solid Waste                            0.00     0.00     0.00     0.00   60.00       60.00

                                                    112200 TN        0        0        0        0 6732000   6,732,000     60.00

           USR GC Disposal RCRA C Waste                           0.00     0.00     0.00     0.00   72.00       72.00

                                                   4200.00 TN        0        0        0        0 302,400     302,400     72.00

           USR GC Disposal TSCA Waste                             0.00     0.00     0.00     0.00  110.00      110.00

                                                     18150 TN        0        0        0        0 1996500   1,996,500    110.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Disposal Off-Site Landfill        134900 TN        0        0        0        0 9046900   9,046,900     67.06

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Transport and Disposal Off-Site   134900 TN        0        0        0        013876900  13,876,900    102.87



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:32:06

Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE    4

                                                     72. Disposal Option B

-------------------------------------------------------------------------------------------------------------------------------

72.20. Transport and Disposal Off-Site              QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Disposal Option B                 134900 TN        0        0        0        013876900  13,876,900    102.87



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:32:06

Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE    5

                                                     74. Disposal Option C

-------------------------------------------------------------------------------------------------------------------------------

74.10. Soil Treatment On-Site TTU                   QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    74. Disposal Option C

        74.10. Soil Treatment On-Site TTU

               Thermal treatment costs from Roy F. Weston, Inc. Thermal Systems Department

               estimating spreadsheet.

           USR GC TTU Pre-Mobilization                            0.00     0.00     0.00     0.00  200000   200000.00

                                                      1.00 LS        0        0        0        0 200,000     200,000 200000.00

           USR GC TTU Mobilization                                0.00     0.00     0.00     0.00 1150000  1150000.00

                                                      1.00 LS        0        0        0        0 1150000   1,150,000   1150000

           USR GC TTU Start-up w/ Clean Soils                     0.00     0.00     0.00     0.00  336438   336438.00

                                                      1.00 LS        0        0        0        0 336,438     336,438 336438.00

           USR GC TTU Operation                                   0.00     0.00     0.00     0.00  139.81      139.81

                                                    130400 TN        0        0        0        018231224  18,231,224    139.81

           USR GC TTU Demobilization                              0.00     0.00     0.00     0.00  180828   180828.00

                                                      1.00 LS        0        0        0        0 180,828     180,828 180828.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Soil Treatment On-Site TTU        130400 TN        0        0        0        020098490  20,098,490    154.13
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Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE    6

                                                     74. Disposal Option C

-------------------------------------------------------------------------------------------------------------------------------

74.20. Off-Site T&D                                 QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        74.20. Off-Site T&D

            74.20.10. Transportation Off-Site Landfill

           USR GC Trans Solid Waste                               0.00     0.00     0.00     0.00   35.00       35.00

                                                     15750 TN        0        0        0        0 551,250     551,250     35.00

           USR GC Trans Landfill Cover                            0.00     0.00     0.00     0.00   20.00       20.00

                                                    114600 TN        0        0        0        0 2292000   2,292,000     20.00

           USR GC Trans Chipped Vegetation                        0.00     0.00     0.00     0.00   20.00       20.00

                                                    250.00 TN        0        0        0        0   5,000       5,000     20.00

           USR GC Trans Residuals Disposals                       0.00     0.00     0.00     0.00   40.00       40.00

                                                    100.00 TN        0        0        0        0   4,000       4,000     40.00

           USR GC Trans RCRA C Waste                              0.00     0.00     0.00     0.00   40.00       40.00

                                                   4200.00 TN        0        0        0        0 168,000     168,000     40.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Transportation Off-Site Landfill  134900 TN        0        0        0        0 3020250   3,020,250     22.39

            74.20.20. Disposal Off-Site Landfill

           USR GC Disposal Residuals                              0.00     0.00     0.00     0.00  110.00      110.00

                                                    100.00 TN        0        0        0        0  11,000      11,000    110.00

           USR GC Disposal Chipped Vegetation                     0.00     0.00     0.00     0.00   20.00       20.00

                                                    250.00 TN        0        0        0        0   5,000       5,000     20.00

           USR GC Disposal Landfill Cover                         0.00     0.00     0.00     0.00   15.00       15.00

                                                    114600 TN        0        0        0        0 1719000   1,719,000     15.00

           USR GC Disposal Solid Waste                            0.00     0.00     0.00     0.00   60.00       60.00

                                                     15750 TN        0        0        0        0 945,000     945,000     60.00

           USR GC Disposal RCRA C Waste                           0.00     0.00     0.00     0.00   72.00       72.00

                                                   4200.00 TN        0        0        0        0 302,400     302,400     72.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Disposal Off-Site Landfill        134900 TN        0        0        0        0 2982400   2,982,400     22.11

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Off-Site T&D                      134900 TN        0        0        0        0 6002650   6,002,650     44.50



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:32:06

Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE    7

                                                     74. Disposal Option C

-------------------------------------------------------------------------------------------------------------------------------

74.30. T & D Off-Site PCB Liquids                   QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        74.30. T & D Off-Site PCB Liquids

               Liquids generated from treatment process.  Assume 2000 gallons of PCB

               contaminated liquids.

           USR GC Trans PCB Liquids (Incinerator)                 0.00     0.00     0.00     0.00 1245.00     1245.00

                                                      1.00 LD        0        0        0        0   1,245       1,245   1245.00

           USR GC Disposal PCB Liquid (Incinerate)                0.00     0.00     0.00     0.00  250.00      250.00

                                                     40.00 DM        0        0        0        0  10,000      10,000    250.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL T & D Off-Site PCB Liquids       2000.00 GL        0        0        0        0  11,245      11,245      5.62

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Disposal Option C                 134900 TN        0        0        0        026112385  26,112,385    193.57



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:32:06

Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE    8

                                                     76. Disposal Option D

-------------------------------------------------------------------------------------------------------------------------------

76.10. Soil Treatment On-Site Soil Wash             QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    76. Disposal Option D

        76.10. Soil Treatment On-Site Soil Wash

               On-site soil solvent extraction cost taken from Resources Conservation

               Company dated 17 Aug 99.

           USR GC Soil Wash ALLOWANCE Best Testing                0.00     0.00     0.00     0.00   10000    10000.00

                                                      1.00 LS        0        0        0        0  10,000      10,000  10000.00

           USR GC Soil Wash Capital Cost                          0.00     0.00     0.00     0.00 8000000  8000000.00

                                                      1.00 LS        0        0        0        0 8000000   8,000,000   8000000

           USR GC Soil Wash Mob/Demob                             0.00     0.00     0.00     0.00  700000   700000.00

                                                      1.00 LS        0        0        0        0 700,000     700,000 700000.00

           USR GC Soil Wash Operation                             0.00     0.00     0.00     0.00   50.00       50.00

                                                    130400 TN        0        0        0        0 6520000   6,520,000     50.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Soil Treatment On-Site Soil Wash  130400 TN        0        0        0        015230000  15,230,000    116.79



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                      CREW ID: RG0197    UPB ID: NAT95A
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Eff. Date  00/00/00            PROJECT EECATD:   GE-Pittsfield EE/CA T & D - Roy F. Weston, Inc.

DETAILED ESTIMATE                                  REMEDIAL BUDGET ESTIMATE                                    DETAIL PAGE    9

                                                     76. Disposal Option D

-------------------------------------------------------------------------------------------------------------------------------

76.20. Off-Site T&D                                 QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        76.20. Off-Site T&D

            76.20.10. Transportation Off-Site Landfill

           USR GC Trans Solid Waste                               0.00     0.00     0.00     0.00   35.00       35.00

                                                     15750 TN        0        0        0        0 551,250     551,250     35.00

           USR GC Trans Landfill Cover                            0.00     0.00     0.00     0.00   20.00       20.00

                                                    114600 TN        0        0        0        0 2292000   2,292,000     20.00

           USR GC Trans Chipped Vegetation                        0.00     0.00     0.00     0.00   20.00       20.00

                                                    250.00 TN        0        0        0        0   5,000       5,000     20.00

           USR GC Trans Residuals Disposals                       0.00     0.00     0.00     0.00   40.00       40.00

                                                    100.00 TN        0        0        0        0   4,000       4,000     40.00

           USR GC Trans RCRA C Waste                              0.00     0.00     0.00     0.00   40.00       40.00

                                                   4200.00 TN        0        0        0        0 168,000     168,000     40.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Transportation Off-Site Landfill  134900 TN        0        0        0        0 3020250   3,020,250     22.39

            76.20.20. Disposal Off-Site Landfill

           USR GC Disposal Residuals                              0.00     0.00     0.00     0.00  110.00      110.00

                                                    100.00 TN        0        0        0        0  11,000      11,000    110.00

           USR GC Disposal Chipped Vegetation                     0.00     0.00     0.00     0.00   20.00       20.00

                                                    250.00 TN        0        0        0        0   5,000       5,000     20.00

           USR GC Disposal Landfill Cover                         0.00     0.00     0.00     0.00   15.00       15.00

                                                    114600 TN        0        0        0        0 1719000   1,719,000     15.00

           USR GC Disposal Solid Waste                            0.00     0.00     0.00     0.00   60.00       60.00

                                                     15750 TN        0        0        0        0 945,000     945,000     60.00

           USR GC Disposal RCRA C Waste                           0.00     0.00     0.00     0.00   72.00       72.00

                                                   4200.00 TN        0        0        0        0 302,400     302,400     72.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Disposal Off-Site Landfill        134900 TN        0        0        0        0 2982400   2,982,400     22.11

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Off-Site T&D                      134900 TN        0        0        0        0 6002650   6,002,650     44.50
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                                                     76. Disposal Option D

-------------------------------------------------------------------------------------------------------------------------------

76.30. T & D Off-Site PCB Liquids                   QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        76.30. T & D Off-Site PCB Liquids

               Liquids generated from treatment process.  Assume 2000 gallons of PCB

               contaminated liquids.

           USR GC Trans PCB Liquids (Incinerator)                 0.00     0.00     0.00     0.00 1245.00     1245.00

                                                      1.00 LD        0        0        0        0   1,245       1,245   1245.00

           USR GC Disposal PCB Liquid (Incinerate)                0.00     0.00     0.00     0.00  250.00      250.00

                                                     40.00 DM        0        0        0        0  10,000      10,000    250.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL T & D Off-Site PCB Liquids       2000.00 GL        0        0        0        0  11,245      11,245      5.62

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Disposal Option D                 134900 TN        0        0        0        021243895  21,243,895    157.48

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL GE-Pittsfield EE/CA T & D           1.00 EA        0        0        0        067215430  67,215,430  67215430
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                        GE-Pittsfield Alternative No. 1

                        Wet excavation to cleanup criteria (as determined on a subreach basis and as

                        defined in Section 3 of EE/CA report).  Riverbank and riverbed restoration.

                        This alternative involves no river diversion.

                        See section 5.2 of EE/CA report for written desciptions of activities.

                        Project Information

                          Escalation                       0.00%

                          Contingency                     25.00%

                          Engineering and Design           6.00%

                          USACE Construction Management    8.00%

                        General Contractor

                          Contractor Management           10.00%

                          Field Overhead                   6.00%

                          Home Office Overhead            15.00%

                          Profit                           5.00%

                          Bond                             0.00%
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                                              ** PROJECT OWNER SUMMARY - Scope **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM    CONTRACT    ESCLATIN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

60  On-Site Consoli                   420,034           0     105,008      31,503      44,524           0     601,068

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

    GE-Pittsfield E      1.00 EA      420,034           0     105,008      31,503      44,524           0     601,068 601068.22



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                       CREW ID: RG0197     UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:31:32

Eff. Date  02/07/00          PROJECT EECALF:   GE-Pittsfield EE/CA Alt. #01 - Roy F. Weston, Inc.

                                                   REMEDIAL BUDGET ESTIMATE                                   SUMMARY PAGE    2

                                            ** PROJECT OWNER SUMMARY - Facility **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM    CONTRACT    ESCLATIN    CONTINGN     ENG&DES    CONST MT              TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

60  On-Site Consoli

60.10  Place and Co  50000.00 CY      363,857           0      90,964      27,289      38,569           0     520,679     10.41

60.15  ALLOWANCE Do                    56,177           0      14,044       4,213       5,955           0      80,389

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL On-Site Cons                   420,034           0     105,008      31,503      44,524           0     601,068

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL GE-Pittsfiel      1.00 EA      420,034           0     105,008      31,503      44,524           0     601,068 601068.22



LABOR ID: NYNI97    EQUIP ID: RG0197                  Currency in DOLLARS                       CREW ID: RG0197     UPB ID: NAT95A

Mon 07 Feb 2000                     Tri-Service Automated Cost Engineering System (TRACES)                        TIME 10:31:32

Eff. Date  02/07/00          PROJECT EECALF:   GE-Pittsfield EE/CA Alt. #01 - Roy F. Weston, Inc.

                                                   REMEDIAL BUDGET ESTIMATE                                   SUMMARY PAGE    3

                                            ** PROJECT INDIRECT SUMMARY - Scope **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM      DIRECT    Contr MT    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

60  On-Site Consoli                   298,331      29,833      19,690      52,178      20,002           0     420,034

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

    GE-Pittsfield E      1.00 EA      298,331      29,833      19,690      52,178      20,002           0     420,034 420033.70

  Contingency                                                                                                 105,008

                                                                                                          -----------

    SUBTOTAL                                                                                                  525,042

  Engineering and Design                                                                                       31,503

                                                                                                          -----------

    SUBTOTAL                                                                                                  556,545

  USACE Construction Management                                                                                44,524

                                                                                                          -----------

    TOTAL INCL OWNER COSTS                                                                                    601,068
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                                           ** PROJECT INDIRECT SUMMARY - Facility **

-------------------------------------------------------------------------------------------------------------------------------

                     QUANTITY UOM      DIRECT    Contr MT    Field OH     Home OH      Profit        Bond  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

60  On-Site Consoli

60.10  Place and Co  50000.00 CY      258,431      25,843      17,056      45,200      17,327           0     363,857      7.28

60.15  ALLOWANCE Do                    39,900       3,990       2,633       6,979       2,675           0      56,177

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL On-Site Cons                   298,331      29,833      19,690      52,178      20,002           0     420,034

                                  ----------- ----------- ----------- ----------- ----------- ----------- -----------

 TOTAL GE-Pittsfiel      1.00 EA      298,331      29,833      19,690      52,178      20,002           0     420,034 420033.70

  Contingency                                                                                                 105,008

                                                                                                          -----------

    SUBTOTAL                                                                                                  525,042

  Engineering and Design                                                                                       31,503

                                                                                                          -----------

    SUBTOTAL                                                                                                  556,545

  USACE Construction Management                                                                                44,524

                                                                                                          -----------

    TOTAL INCL OWNER COSTS                                                                                    601,068
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                                             ** PROJECT DIRECT SUMMARY - Scope **

-------------------------------------------------------------------------------------------------------------------------------

                                                  QUANTITY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

         60  On-Site Consolidation                                   0  145,031  153,300        0       0     298,331

                                                               ------- -------- -------- -------- ------- -----------

       TOTAL GE-Pittsfield EE/CA Alt. #01             1.00 EA        0  145,031  153,300        0       0     298,331 298331.04

           Contractor Management                                                                               29,833

                                                                                                          -----------

             SUBTOTAL                                                                                         328,164

           Field Overhead                                                                                      19,690

                                                                                                          -----------

             SUBTOTAL                                                                                         347,854

           Home Office Overhead                                                                                52,178

                                                                                                          -----------

             SUBTOTAL                                                                                         400,032

           Profit                                                                                              20,002

                                                                                                          -----------

             TOTAL INCL INDIRECTS                                                                             420,034

           Contingency                                                                                        105,008

                                                                                                          -----------

             SUBTOTAL                                                                                         525,042

           Engineering and Design                                                                              31,503

                                                                                                          -----------

             SUBTOTAL                                                                                         556,545

           USACE Construction Management                                                                       44,524

                                                                                                          -----------

             TOTAL INCL OWNER COSTS                                                                           601,068
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                                            ** PROJECT DIRECT SUMMARY - Facility **

-------------------------------------------------------------------------------------------------------------------------------

                                                  QUANTITY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

         60  On-Site Consolidation

         60.10  Place and Compact Material        50000.00 CY        0  145,031  113,400        0       0     258,431      5.17

         60.15  ALLOWANCE Down Time                                  0        0   39,900        0       0      39,900

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL On-Site Consolidation                                0  145,031  153,300        0       0     298,331

                                                               ------- -------- -------- -------- ------- -----------

          TOTAL GE-Pittsfield EE/CA Alt. #01          1.00 EA        0  145,031  153,300        0       0     298,331 298331.04

           Contractor Management                                                                               29,833

                                                                                                          -----------

             SUBTOTAL                                                                                         328,164

           Field Overhead                                                                                      19,690

                                                                                                          -----------

             SUBTOTAL                                                                                         347,854

           Home Office Overhead                                                                                52,178

                                                                                                          -----------

             SUBTOTAL                                                                                         400,032

           Profit                                                                                              20,002

                                                                                                          -----------

             TOTAL INCL INDIRECTS                                                                             420,034

           Contingency                                                                                        105,008

                                                                                                          -----------

             SUBTOTAL                                                                                         525,042

           Engineering and Design                                                                              31,503

                                                                                                          -----------

             SUBTOTAL                                                                                         556,545

           USACE Construction Management                                                                       44,524

                                                                                                          -----------

             TOTAL INCL OWNER COSTS                                                                           601,068
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                                                   60. On-Site Consolidation

-------------------------------------------------------------------------------------------------------------------------------

60.10. Place and Compact Material                   QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

    60. On-Site Consolidation

       On-site consolidation of 50,000 cy of material.

        60.10. Place and Compact Material

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                     13.50 MO        0        0   60,750        0       0      60,750   4500.00

           USR GC Compactor                                       0.00     0.00  3900.00     0.00    0.00     3900.00

                                                     13.50 MO        0        0   52,650        0       0      52,650   3900.00

           USR GC Operator                                        0.00    30.52     0.00     0.00    0.00       30.52

                                                   4752.00 HR        0  145,031        0        0       0     145,031     30.52

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL Place and Compact Material         50000 CY        0  145,031  113,400        0       0     258,431      5.17
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                                                   60. On-Site Consolidation
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60.15. ALLOWANCE Down Time                          QUANTY UOM  MANHRS    LABOR EQUIPMNT MATERIAL SUBCONT  TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------

        60.15. ALLOWANCE Down Time

               Assume down time 13.5 months x 30% = 5.5 months.

           USR GC Dozer                                           0.00     0.00  4500.00     0.00    0.00     4500.00

                                                      5.40 MO        0        0   24,300        0       0      24,300   4500.00

           USR GC Compactor                                       0.00     0.00  3900.00     0.00    0.00     3900.00

                                                      4.00 MO        0        0   15,600        0       0      15,600   3900.00

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL ALLOWANCE Down Time                                0        0   39,900        0       0      39,900

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL On-Site Consolidation                              0  145,031  153,300        0       0     298,331

                                                               ------- -------- -------- -------- ------- -----------

            TOTAL GE-Pittsfield EE/CA Alt. #01        1.00 EA        0  145,031  153,300        0       0     298,331 298331.04
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Table C-1

Chemical-Specific ARARs

Regulation Citation Criterion/Standard Applicability/Appropriateness
Actions to be Taken to

Attain ARARs

Federal ARARs

Clean Water Act, Ambient
Water Quality Criteria

33 USC 1314
40 CFR 131.36(b)(1)
63 Fed. Reg. 68359

National recommended criteria for
surface water quality.

PCB  Criteria:

For protection of freshwater aquatic life
due to chronic exposure:  0.014  ppb

For protection of human health from
consumption of water and organisms:
0.00017 ppb

Various numerical criteria for other
constituents.

Relevant and appropriate for in-
stream evaluation.

Removal of contaminated
banks and sediments,
together with the Removal
Action for ½-Mile Reach
and source control and
floodplain soil removal
performed pursuant to the
Removal Actions Outside
the River, should mitigate
any existing PCB AWQC
exceedances and reduce any
PCB surface water
contamination.

State ARARs

Mass. Water Quality
Standards

314 CMR 3.10(3)
314 CMR 4.05(5)(e)

Establishes federal water quality
criteria as allowable water quality
concentrations.

Relevant and appropriate for in-
stream evaluation.

See above discussion of
federal water quality criteria.
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Table C-1

Chemical-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness
Actions to be Taken to Attain

ARARs

Guidances Considered

Cancer Slope Factors
(CSFs)

--- Guidance values used to evaluate the
potential carcinogenic hazard caused
by exposure to contaminants.

To be considered. EPA considered this guidance in
the development of this Removal
Action.

Reference Doses (RfDs) --- Guidance values used to evaluate the
potential noncarcinogenic hazard
caused by exposure to contaminants.

To be considered. EPA considered this guidance in
the development of this Removal
Action.

PCBs:  Cancer Dose -
Response Assessment and
Application to
Environmental Mixtures

EPA/600/P-96/001F
(September 1996)

Guidance regarding EPA’s
reassessment of the carcinogenicity
of PCBs.  It includes revised cancer
slope factors for PCBs based upon
the exposure pathway.

To be considered. EPA considered this guidance in
the development of this Removal
Action.
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Table C-2

Action-Specific ARARs

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

A.  Excavation of Bank Soils and River Sediments (including river diversion to re-route river) and Covering/Restoration of Excavated Areas

Federal ARARs

TSCA Regulations re PCB
Remediation Waste

40 CFR 761.61(c) Establishes cleanup options for
PCB remediation waste,
including PCB-contaminated
soils and sediments.  Options
include risk-based approval by
U.S. EPA.  Risk-based approval
option must demonstrate that
cleanup plan will not pose an
unreasonable risk of injury to
health or the environment.

Applicable. Will be attained.  The EE/CA
work will not pose an
unreasonable risk of injury to
health or the environment.

TSCA Regulations re
Decontamination

40 CFR 761.79 Establishes decontamination
standards and procedures for
removing PCBs from non-
porous surfaces.

Applicable to decontamination of
equipment and sheetpiling used in
excavation and restoration
activities.

Will be attained.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

A.  Excavation of Bank Soils and River Sediments (including river diversion to re-route river) and Covering/Restoration of Excavated Areas (cont’d)

Federal ARARs (cont’d)

RCRA Hazardous Waste
Regulations (Identification
and Listing of Hazardous
Wastes; Toxicity
Characteristics)

40 CFR 261.24 Identifies concentration of
contamination which, if present,
make a waste hazardous due to
toxicity.  The analytical test set
forth in Appendix II of 40 CFR
part 261 is referred to as the
Toxicity Characteristic
Leaching Procedures.

Relevant and Appropriate. Will be attained.  After
application of a conservative
screening test, if exceedances are
suspected, TCLP will be used to
determine whether soils and
sediments are characteristic
hazardous waste.  Soils that
exceed allowable concentrations
will either be placed in the
appropriate On-Plant
Consolidation Area (e.g.,
Building 71) or sent to an
appropriate off-site disposal
facility.  Soils below allowable
concentrations, either through
the screening tool or TCLP
testing, will either be placed in
the Hill 78 or Building 71
Consolidation Areas or sent to
an appropriate off-site facility.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

A.  Excavation of Bank Soils and River Sediments (including river diversion to re-route river) and Covering/Restoration of Excavated Areas (cont’d)

Federal ARARs (cont’d)
Clean Water Act
NPDES Regulations
(Stormwater Discharges)

40 CFR 122.26(c)(1) (ii)(C)
40 CFR 122.44(k)
40 CFR 125.100-.104

Best management practices to
control pollutants in stormwater
discharges during construction
activities.

Applicable. Best management practices for
erosion and sedimentation
control will be adopted to
minimize the potential for
rainfall or flood-induced
migration of soils and sediments
from disturbed areas.

State ARARs

Mass. Air Pollution Control
Requirements

310 CMR 7.09 Prohibition against creating
condition of air pollution in
connection with dust-generating
activity.

Applicable. Will be attained.  Air monitoring
for particulates will be
conducted and any exceedances
will be addressed.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

B.  Discharge of Treated Waters to Housatonic River

Federal ARARs

Clean Water Act, NPDES
Regulations

33 USC 1342
40 CFR 122, esp. 122.44(a), (e)
40 CFR 125.1-125.3

Best Available Technology
(BAT) effluent limits for toxic
and non-conventional
pollutants; Best Conventional
Technology (BCT) limits for
conventional pollutants; water-
quality based effluent
limitations.  Discharges in
accordance with instructions of
On-Scene Coordinator acting
pursuant to NCP are exempt
from NPDES permit
requirements.

Applicable to point source
discharges of treated waters to
Housatonic River.

Will be attained.  The discharge
of treated waters will either be
from a portable treatment plant,
and will meet emergency limits
identical to those established for
the Building 68 removal action
(0.5 ppb PCBs), or will be from
GE’s existing Groundwater
Treatment facility, in which case
discharges will meet GE’s
NPDES permit limits.

40 CFR 125.100-.104 Best management practices to
prevent release of toxics to
surface water from ancillary
areas or spills.

Same as above. Same as above.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

B.  Discharge of Treated Waters to Housatonic River (cont’d)

Federal ARARs (cont’d)

TSCA Regulations 40 CFR 761.50(a)(3) Prohibits discharge of water
containing PCBs to navigable
waters unless PCB
concentration is less than
approximately 3 ppb or in
accordance with discharge
limits of NPDES permit.

Relevant and Appropriate to
discharge of treated waters to
Housatonic River.

Will be attained.  See discussion
of federal Clean Water Act
NPDES regulations above.

State ARARS

Mass. Clean Water Act -
Discharge Regulations and
Water Quality Standards

314 CMR 3.10
314 CMR 3.19
314 CMR 4.04 (1)
314 CMR 4.05(3)(b)
314 CMR 4.05(5)

Effluent limitations and other
conditions for point source
discharges; state water quality
standards.

Applicable to point source
discharges of treated waters to
Housatonic River.

For effluent discharges, see
discussion of federal Clean
Water Act NPDES regulations
above.  For in-stream attainment,
see Table C-1.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

C.  Temporary On-Site Storage/Accumulation of Excavated Sediments and Soils and Temporary On-Site Storage/Accumulation of Free Product, Drums, and
Equipment that Will be Disposed of Off-Site.

Federal ARARs

TSCA Regulations (Storage
for Disposal)

40 CFR 761.61(c)

40 CFR 761.65

Provides for risk-based approval
to store PCB-remediation waste
based upon demonstration that
storage plan will not pose an
unreasonable risk of injury to
health or the environment.

Applicable. Will be attained.  Temporary
storage areas will be lined with
synthetic material and stored
material will be covered by
impermeable material.
Temporary storage requirements
for marking and inspections will
be met.

TSCA Regulations (PCB
Marking Requirements)

40 CFR 761.40 Requirements regarding the
marking of PCB containers and
PCB storage areas.

Applicable. Will be attained.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

C.  Temporary On-Site Storage/Accumulation of Excavated Sediments and Soils and Temporary On-Site Storage/Accumulation of Free Product, Drums, and
Equipment that Will be Disposed of Off-Site  (cont’d)

Federal ARARs (cont’d)

RCRA Hazardous Waste
Regulations (Storage of
Hazardous Waste)

40 CFR Part 264, Subparts I and
J

40 CFR 262.34(a).

Subparts I and J of Part 264
identify design, operating,
monitoring, closure, and post-
closure care requirements for
long-term storage of RCRA
hazardous waste in containers
and tank systems, respectively.
However, Section 262.34(a)
allows accumulation of RCRA
hazardous wastes for up to 90
days in containers or tanks
provided generator complies
with requirements of Subparts I
and J of Part 265.

Applicable. Will be attained.  Any free
product, drums, or contaminated
equipment will be managed and
stored in accordance with the
substantive requirements of the
cited regulations prior to being
sent off-site for disposal.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

C.  Temporary On-Site Storage/Accumulation of Excavated Sediments and Soils and Temporary On-Site Storage/Accumulation of Free Product, Drums, and
Equipment that Will be Disposed of Off-Site  (cont’d)

State ARARs

Mass. Hazardous Waste
Regulations (Storage of
Hazardous Waste)

310 CMR 30.680, 30.690

310 CMR 30.340

Sections 30.680 and 30.690
identify requirements for long-
term storage of RCRA
hazardous waste in containers
and tank systems similar to
federal RCRA storage
requirements identified above.
Section 30.340 allows on-site
accumulation of hazardous
waste for up to 90 days and is
also similar to federal RCRA
storage requirements identified
above.

Applicable. See discussion of federal RCRA
Hazardous Waste Regulations
above.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

D.  Permanent On-Site Consolidation of Excavated Sediments and Soils

ARARs are listed in EPA approved Supplemental Addendum (dated September 8, 1999) to GE Detailed Work Plan for On-Plant Consolidation Areas.

E.  Treatment at the GE Facility by Thermal Desorption with Off-Site Disposal of All Treated Material

Federal ARARs

RCRA Hazardous Waste
Regulations, Subpart P
(Thermal Treatment)

40 CFR 265.370 Operating standards for thermal
treatment units.

Relevant and Appropriate. Will be attained.

RCRA Hazardous Waste
Regulations, Subpart A

40 CFR 264.1(j) General facility standards,
regarding security, inspections,
preparedness, and contingency
and emergency procedures for
remediation waste management
sites.  (These standards are in
lieu of Section 264, Subparts B,
C and D.)

Relevant and Appropriate. Will be attained.

RCRA Hazardous Waste
Regulations, Subpart AA (Air
Emission Standards for
Process Vents)

40 CFR 264.1030 Emission standards for process
vents, closed vent systems, and
control devices at treatment
facilities that treat RCRA
wastes that have total organic
concentrations of 10 ppm or
greater.

Relevant and Appropriate. Will be attained.  The thermal
desorption unit will be designed
and monitoring will be
conducted to comply with this
requirement.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

E.  Treatment at the GE Facility by Thermal Desorption with Off-Site Disposal of All Treated Material (cont’d)

Federal ARARs (cont’d)

RCRA Hazardous Waste
Regulations, Subpart BB (Air
Emission Standards for
Equipment Leaks)

40 CFR 264.1050 Design specifications and
monitoring requirements for
hazardous waste treatment
equipment that contains or
contacts hazardous wastes with
organic concentrations of at
least 10% by weight.

Relevant and Appropriate. Will be attained.  The thermal
desorption unit will be designed
and monitoring will be
conducted to comply with this
requirement.

RCRA Hazardous Waste
Regulations, Subpart CC (Air
Emission Standards for Tanks,
Surface Impoundments, and
Containers)

40 CFR 264.1080 Establishes air emission
standards for treatment units
that treat hazardous waste above
certain threshold concentrations.

Relevant and Appropriate. Will be attained.  The thermal
desorption unit will be designed
and monitoring will be
conducted to comply with this
requirement.

Clean Air Act, National
Emissions Standards for
Hazardous Air Pollutants
(NESHAPS)

40 CFR Part 63 NESHAPS are national
emissions standards for specific
hazardous air pollutants,
including PCBs, from listed
source categories.
Promulgation of emission
standards for site remediation
sources is scheduled for
15 November 2000.  (64 Fed.
Reg. 63031)

To Be Considered. The emission standards for site
remediation sources will be
considered if promulgated prior
to the design or selection of the
treatment unit.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

E.  Treatment at the GE Facility by Thermal Desorption with Off-Site Disposal of All Treated Material (cont’d)

State ARARs

Mass. Ambient Air Quality
Standards and Air Pollution
Control Regulations

310 CMR 6.00 and 7.00 Establishes ambient air levels
for contaminants including
PCBs and particulates.  Creates
air pollution limits for sources
of emissions.

Applicable. Will be attained.  Emissions
from the thermal desorption
treatment unit will comply with
the substantive provisions of
these regulations.  Air
monitoring for particulates will
be conducted and any
exceedances will be addressed.

Mass. Hazardous Waste
Management Facility
Regulations (General
Management Standards)

310 CMR 30.513-30.516 and
30.521-30.524.

Requirements regarding waste
analysis, security, inspections,
personnel training, contingency
plans, and standards for
emergency prevention and
response.

Relevant and Appropriate. Will be attained.  The
substantive provisions of these
regulations will be attained to
the extent that they are more
stringent than the federal RCRA
general facility standards
described above. (See 40 CFR
264.1(j))

Mass. Hazardous Waste
Management Facility
Regulations (Ignitable,
Reactive, or Incompatible
Wastes)

310 CMR 30.560 Various requirements relating to
precautions to prevent
accidental ignition or reaction of
wastes.

Relevant and appropriate. Will be attained.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

E.  Treatment at the GE Facility by Thermal Desorption with Off-Site Disposal of All Treated Material (cont’d)

State ARARs

Mass. Hazardous Waste
Management Facility
Regulations (Storage and
Treatment in Tanks)

310 CMR 30.691-30.699 Requirements regarding the
treatment and storage of
hazardous waste in tanks.

Relevant and Appropriate. Will be attained.  The
substantive provisions of these
regulations will be attained to
the extent that they are more
stringent than the federal RCRA
Subpart J Tank standards.  (See
40 CFR 264.190.)  The
secondary containment
requirements will be complied
with to the extent practicable.

Mass. Hazardous Waste
Management Facility
Regulations  (Flood proofing
and Location)

310 CMR 30.701(2) and
30.705(4)

Requirements regarding flood
proofing and the location of
new hazardous waste facilities.

Relevant and Appropriate. Will be attained to the extent
practicable.

    E.1 Discharge of Treated Waters from the Thermal Desorption Unit to Housatonic River

       ARARs are listed above in Section B. (Discharge of Treated Waters to Housatonic River.)

    E.2 Storage of Contaminated and Treated Soil and Sediment, Contaminated Treatment Media, and Concentrated Condensate Stream

       ARARs are listed above in Section C. (Temporary On-Site Storage/Accumulation, etc.)
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

F.  Treatment at the GE Facility by Solvent Extraction with Off-Site Disposal of All Treated Material

Federal ARARs

RCRA Hazardous Waste
Regulations, Subpart J (Tanks)

40 CFR 264.190 Requirements relating to the
storage and/or treatment of
hazardous waste in tanks and
tank systems.

Relevant and Appropriate. Will be attained. The secondary
containment requirements will
be complied with to the extent
practicable.

RCRA Hazardous Waste
Regulations, Subpart A

40 CFR 264.1(j) General facility standards,
regarding security, inspections,
preparedness, and contingency
and emergency procedures for
remediation waste management
sites.  (These standards are in
lieu of Section 264, Subparts B,
C and D.)

Relevant and Appropriate. Will be attained.

RCRA Hazardous Waste
Regulations, Subpart AA (Air
Emission Standards for
Process Vents)

40 CFR 264.1030 Emission standards for process
vents, closed vent systems, and
control devices at treatment
facilities that treat RCRA
wastes that have total organic
concentrations of 10 ppm or
greater.

Relevant and Appropriate. Will be attained.  The thermal
desorption unit will be designed
and monitoring will be
conducted to comply with this
requirement.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

F.  Treatment at the GE Facility by Solvent Extraction with Off-Site Disposal of All Treated Material  (cont’d)

Federal ARARs (cont’d)

RCRA Hazardous Waste
Regulations, Subpart BB (Air
Emission Standards for
Equipment Leaks)

40 CFR 264.1050 Design specifications and
monitoring requirements for
hazardous waste treatment
equipment that contains or
contacts hazardous wastes with
organic concentrations of at
least 10% by weight.

Relevant and Appropriate. Will be attained.  The thermal
desorption unit will be designed
and monitoring will be
conducted to comply with this
requirement.

RCRA Hazardous Waste
Regulations, Subpart CC (Air
Emission Standards for Tanks,
Surface Impoundments, and
Containers)

40 CFR 264.1080 Establishes air emission
standards for treatment units
that treat hazardous waste above
certain threshold concentrations.

Relevant and Appropriate. Will be attained.  The thermal
desorption unit will be designed
and monitoring will be
conducted to comply with this
requirement.

State ARARs

Mass. Hazardous Waste
Management Facility
Regulations (General
Management Standards)

310 CMR 30.513-30.516 and
30.521-30.524.

Requirements regarding waste
analysis, security, inspections,
personnel training, contingency
plans, and standards for
emergency prevention and
response.

Relevant and Appropriate. Will be attained.  The
substantive provisions of these
regulations will be attained to
the extent that they are more
stringent than the federal RCRA
general facility standards
described above. (See 40 CFR
264.1(j))
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

F.  Treatment at the GE Facility by Solvent Extraction with Off-Site Disposal of All Treated Material  (cont’d)

State ARARs (cont’d)

Mass. Hazardous Waste
Management Facility
Regulations (Ignitable,
Reactive, or Incompatible
Wastes)

310 CMR 30.560 Various requirements relating to
precautions to prevent
accidental ignition or reaction of
wastes.

Relevant and Appropriate. Will be attained.

Mass. Hazardous Waste
Management Facility
Regulations (Storage and
Treatment in Tanks)

310 CMR 30.691-30.699 Requirements regarding the
treatment and storage of
hazardous waste in tanks.

Relevant and Appropriate. Will be attained.  The
substantive provisions of these
regulations will be attained to
the extent that they are more
stringent than the federal RCRA
Subpart J Tank standards.  (See
40 CFR 264.190.)  The
secondary containment
requirements will be complied
with to the extent practicable.

Mass. Hazardous Waste
Management Facility
Regulations (Flood proofing
and Location)

310.CMR 30.701(20 and
30.705(4)

Requirements regarding flood
proofing and the location of
new hazardous waste facilities.

Relevant and Appropriate. Will be attained to the extent
practicable.
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Table C-2

Action-Specific ARARs
(Continued)

Regulation Citation Criterion/Standard Applicability/Appropriateness Actions to be Taken to Attain
ARARs

F.1  Discharge of Treated Waters from the Solvent Extraction Unit to Housatonic River

ARARs are listed above in Section B. (Discharge of Treated Waters to Housatonic River.)

F.2  Storage of Contaminated and Treated Soil and Sediment, Contaminated Treatment Media, and Concentrated Condensate Stream

ARARs are listed above in Section C. (Temporary On-Site Storage/Accumulation, etc.)

G.  Other

Federal ARARs

TSCA PCB Spill Cleanup
Policy

40 CFR 761, Subpart G
(§761.120 et seq.)

Policy used to determine
adequacy of cleanup of spills
resulting from the release of
materials containing PCBs at
concentration of 50 ppm or
greater.

TBC for PCB spills or leakage
from cleanup.

This cleanup policy will be
considered for any new PCB
spills that occur during the work.
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Table C-3

Location-Specific ARARs

Regulation Citation Requirements Applicability/Appropriateness Actions to be Taken to Attain ARARs

Federal ARARs

Fish & Wildlife
Coordination Act
Requirements

16 USC 662, 663
40 CFR 6.302(g)

Requires consultation with
appropriate agencies to protect fish
and wildlife when federal actions
may alter waterways.  Must develop
measures to prevent and mitigate
potential loss to the maximum
extent possible.

Applicable. Will be attained.  Appropriate agencies
will be consulted regarding potential
mitigation measures.  In-stream work
includes restoration of river and aquatic
habitat and precautions against erosion
and scour of river sediments and bank
soils.

Preservation of Historical
and Archaeological Data
Act and National Historic
Preservation Act

16 USC 469 et seq.
36 CFR Part 65
16 USC 470 et seq.
36 CFR Part 800

Establishes requirements for the
recovery and preservation of
historical and archaeological data.
Also requires measures to minimize
harm to historic resources.

Potentially applicable. No archaeological or historic resources
are believed to exist in the EE/CA Reach.
This assumption will be verified prior to
commencement of design.  If historic or
archaeological data are discovered, such
objects will be recovered in accordance
with the substantive requirements of the
cited regulations, to the extent
practicable.  If historic properties are
identified, mitigation measures will be
taken to minimize harm to historic
properties, to the extent practicable.
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Table C-3

Location-Specific ARARs
(Continued)

Regulation Citation Requirements Applicability/Appropriateness Actions to be Taken to Attain ARARs

Federal ARARs (cont’d)

Endangered Species Act 16 USC 1531 et seq.
50 CFR Part 402
50 CFR Part 17.11-17.12
40 CFR 6.302(h)

This Act requires action to
avoid jeopardizing the
continued existence of listed
endangered or threatened
species or destruction or
adverse modification of
critical habitat.  Also must
consult with Department of
Interior.

Potentially applicable. Threatened or endangered species are not
believed to exist in the EE/CA Reach.
This assumption will be verified prior to
commencement of design.  If endangered
species are present, substantive
provisions of the cited regulation will be
complied with, to the extent practicable.

Executive Order for
Wetlands Protection

Exec. Order 11990 (1977)
40 CFR 6.302(a)
40 CFR Part 6, App. A

Federal agencies are required
to avoid adversely impacting
wetlands whenever possible,
minimize wetland destruction,
and preserve the value of
wetlands.

Applicable. Will be attained.  There is no practical
alternative to work in wetlands with less
adverse impact and all practicable
measures will be taken to minimize and
mitigate any adverse impacts.   Erosion
and sedimentation control measures will
be adopted during removal and
restoration activities.  The riverbank,
river, and associated habitat will be
restored and enhanced.
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Table C-3

Location-Specific ARARs
(Continued)

Regulation Citation Requirements Applicability/Appropriateness Actions to be Taken to Attain ARARs

Federal ARARs (cont’d)

Executive Order for
Floodplain Management

Exec. Order 11988 (1977)
40 CFR Part 6, App. A.
40 CFR 6.302(b)

Federal agencies are required to
reduce the risk of flood loss,
minimize impact of floods, and
restore and preserve the natural
and beneficial values of
floodplains.

Applicable. Will be attained.  There is no practical alternative
to work in floodplains with less adverse impact
and all practicable measures will be taken to
minimize and mitigate any adverse impacts.
Erosion and sedimentation control measures will
be adopted during removal and restoration
activities.  The riverbank, river, and associated
habitat will be restored and enhanced.

Clean Water Act § 404
Requirements

33 USC 1344
33 CFR Parts 320-323
40 CFR 230

For discharge of dredged or fill
material into water bodies or
wetlands, there must be no
practical alternative with less
adverse impact on aquatic
ecosystem; discharge cannot
cause or contribute to violation
of state water quality standard or
toxic effluent standard or
jeopardize threatened or
endangered (T&E) species;
discharge cannot significantly
degrade waters of U.S.; must
take practicable steps to
minimize and mitigate adverse
impacts; must evaluate impacts
on flood level, flood velocity,
and flood storage capacity.

Applicable. Will be attained in part because (a) there is no
practical alternative with less adverse impact; (b)
all practical measures will be taken to minimize
and mitigate any adverse impacts from the work;
(c) there is no likely impact on T&E species; (d)
actions will be taken to minimize impact of
hydrologic changes during the work; (e) after
completion of the work, there will be no
significant net loss of flood storage capacity, and
no significant net increase in flood stage or
velocities; and (f) river and riverbanks will be
restored and habitat will be improved.
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Table C-3

Location-Specific ARARs
(Continued)

Regulation Citation Requirements Applicability/Appropriateness Actions to be Taken to Attain ARARs

State ARARs

Mass. Clean Water Act -
Water Quality
Certification Regulations

314 CMR 9.06 For discharge of dredged or fill
material, there must be no
practicable alternative with less
adverse impact on aquatic
ecosystem; must take practicable
steps to minimize adverse impacts
on wetlands or land under water;
stormwater discharges must be
controlled with BMPs; must be no
substantial adverse impact to
physical, chemical, or biological
integrity of surface waters.

Relevant and Appropriate. Will be attained because (a) there is no
practicable alternative with less adverse
impact on the aquatic ecosystem; (b) all
practical measures will be taken to
minimize adverse impacts on wetlands and
land under water; (c) stormwater discharges
will be controlled through BMPs; and (d)
there will be no substantial long-term
adverse impacts to integrity of river waters.

314 CMR 9.07 Hydraulic or mechanical dredging
allowed; must avoid fisheries
impacts.

Relevant and Appropriate. Will be attained.  There are no significant
fisheries in area at present and aquatic
habitat will be restored.

Mass. Wetlands
Protection Regulations
Regarding Endangered
Species

310 CMR 10.59 Actions must be conducted in a
manner that minimizes the impact
on Massachusetts listed rare,
threatened, or endangered species,
and species listed by the
Massachusetts Natural Heritage
Program.

Potentially Applicable. Threatened or endangered species are not
believed to exist in the EE/CA Reach.  This
assumption will be verified prior to
commencement of design.  If endangered
species are present, substantive provisions
of the cited regulation will be complied
with, to the extent practicable.
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Table C-3

Location-Specific ARARs
(Continued)

Regulation Citation Requirements Applicability/Appropriateness Actions to be Taken to Attain ARARs

State ARARs (cont’d)

Mass. Historical
Commission Act and
Regulations

MGL c. 9 § 27C
950 CMR 71.07

Adoption of prudent and feasible
measures to eliminate, minimize,
and mitigate impacts on historic
properties.

Potentially Applicable. No archaeological or historic resources are
believed to exist in the EE/CA Reach.  This
assumption will be verified prior to
commencement of design.  If historic or
archaeological data are discovered, such
objects will be recovered in accordance
with the substantive requirements of the
cited regulations, to the extent practicable.
Mitigation measures will be taken to
minimize harm to historic properties, to the
extent practicable.

Mass. Wetlands
Protection Act and
Regulations

MGL c. 131 § 40
310 CMR 10.00

Regulations restrict dredging,
filling, altering, or polluting inland
wetland resource areas and impose
performance standards for work in
such areas.  Protected resource areas
include: 10.54 (Bank); 10.55
(Bordering Vegetated Wetlands);
10.56 (Land under Water); 10.57
(Bordering Land subject to
Flooding); and 10.58 (Riverfront
Area).

Applicable. Will be attained because (a) there is no
practicable alternative that would be less
damaging to resource areas; (b) all practical
measures will be taken to minimize adverse
impacts on wetlands; (c) stormwater
discharges will be controlled through best
management practices (BMPs); (d) actions
will be taken to minimize impact of
hydrologic changes during the work to the
extent practicable; (e) after completion of
the work, there will be no significant net
loss of flood storage capacity and no
significant net increase in flood storage or
velocities; and (f) disturbed vegetation,
river, and riverbank will be restored.
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